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MEMORANDUM 
 
TO: BOARD OF DIRECTORS 
 COUNCIL OF STATE EXECUTIVES 
 
FR: RICH JULIANO, GENERAL COUNSEL 
 
RE: STATE-BY-STATE COMPILATION – EFFECT OF CORONAVIRUS (COVID-19) ON PROJECTS 

(EDITION #18) 
 
DATE: APRIL 3, 2020 – PM  
 

 
ARTBA is closely monitoring the status of transportation construction projects across the 
country in light of the Coronavirus (COVID-19) outbreak.  We are consulting with our affiliated 
chapters and members on a continual basis.  Several chapters have shared the status reports 
they have made to their members, and are allowing us to excerpt them in this document.  The 
information below also reflects reports made through our Council of State Executives, as well as 
direct contacts and news stories.  Several public agencies have provided updates to ARTBA 
directly.  As is noted a number of times, ARTBA’s affiliates have remained in close contact with 
their respective governors and/or state departments of transportation since this crisis 
developed. 
 
We have highlighted all content added or revised since the previous edition of this memo.  
Please note this is a current snapshot of project status at the state level.  You are welcome to 
pass along any items of interest to me at rjuliano@artba.org, which we will utilize for the next 
edition of this report. 
 
Best wishes to everyone, and thank you for your participation in and support of ARTBA at this 
important time. 
 

Current Highlights 
 

 Project shutdowns remain statewide in Vermont and Washington State, with localized 
limitations on projects in northern California.   

 Numerous governors have issued “stay at home” orders, but have implicitly or explicitly 
designated public works construction as an “essential” or “critical” line of business 
which is to remain open.  Some of the state executive orders have referenced the 
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federal Guidance on the Essential Critical Infrastructure Workforce, issued by the 
Cybersecurity and Infrastructure Security Agency (CISA) of the U.S. Department of 
Homeland Security (DHS).  As CISA previously advised ARTBA and other groups, the 
agency issued revised guidance on Saturday 3/28 (see below). 

 Contractors are implementing COVID-19 safeguards as recommended by the Centers for 
Disease Control, their respective public health agencies, and others.  Several state DOTs 
and/or industry groups/coalitions have issued guidance in this area. 

 Some state DOTs are working with industry on accelerating projects by taking advantage 
of lower traffic volumes. 

 There are scattered reports of materials suppliers shutting plants temporarily, but thus 
far there has been no effect on projects. 

 Many state DOTs have put office employees on telework status.  Generally, field staff 
are considered “essential,” which helps enable projects to continue. 

 

Cybersecurity and Infrastructure Security Agency (CISA) 

 
(3/28/20) – CISA issued its revised “Memorandum on Identification of Essential Critical 
Infrastructure Workers during COVID-19 Response.”  The current guidance can be found here: 
https://www.cisa.gov/publication/guidance-essential-critical-infrastructure-workforce.   
 
While the previous “1.1” edition of the guidance included various references to public works 
and other forms of transportation infrastructure, ARTBA and various coalition partners have 
urged CISA to add terminology in their “2.0” version related to transportation construction and 
related industries.  ARTBA is also part of a CISA stakeholder briefing that has been taking place 
multiple times per week. 
 
The guidance is important because numerous governors have incorporated or referenced it in 
designating “essential” industries or businesses exempt from stay-at-home orders.  However, as 
the memo explains: 
 

This list is advisory in nature. It is not, nor should it be considered, a federal directive or 
standard. Additionally, this advisory list is not intended to be the exclusive list of critical 
infrastructure sectors, workers, and functions that should continue during the COVID-19 
response across all jurisdictions. Individual jurisdictions should add or subtract essential 
workforce categories based on their own requirements and discretion.  
 

This reiterates the fact that state officials – generally governors – have the final call in this 
regard. 
 
The revised guidance encompasses 17 categories and has added many new work areas.  Among 
those of interest to ARTBA members… 
 
 

https://www.cisa.gov/publication/guidance-essential-critical-infrastructure-workforce
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 Transportation and Logistics 
o Workers supporting the… [m]aintenance and operation of essential highway 

infrastructure, including roads, bridges, and tunnels (e.g., traffic operations centers and 
moveable bridge operators). 

o Mass transit workers and providing critical transit services and/or performing critical or 
routine maintenance to mass transit infrastructure or equipment. 

o Workers responsible for… maintaining rail infrastructure and equipment. 
o Employees who repair and maintain… the equipment and infrastructure that enables 

operations that encompass movement of cargo and passengers. 
 

 Public Works and Infrastructure Support Services 
o Workers who support the operation, inspection, and maintenance of essential public 

works facilities and operations, including bridges,… construction of critical or strategic 
infrastructure, traffic signal maintenance, emergency location services for buried 
utilities,… and other emergent issues. 

o Workers who support, such as road and line clearing, to ensure the availability of and 
access to needed facilities, transportation, energy and communications. 

 

 Critical Manufacturing 
o Workers necessary for the manufacturing of metals (including steel and aluminum), 

industrial minerals, semiconductors, materials and products needed… for supply chains 
associated with transportation... Additionally, workers needed to maintain the 
continuity of these manufacturing functions and associated supply chains, and workers 
necessary to maintain a manufacturing operation in warm standby. 

o Workers necessary for mining and production of critical minerals, materials and 
associated essential supply chains, and workers engaged in the manufacture and 
maintenance of equipment and other infrastructure necessary for mining production 
and distribution. 
 

Please use the link above to review the entire list and the associated narrative from CISA. 

 
Alabama 

 
Alabama Road Builders Association (4/2/20) – Alabama does not yet need a "shelter-in-place" 
order to slow the spread of the new coronavirus, Gov. Kay Ivey's office said Wednesday [4/1]. 
 
(3/28/20) – The city of Montgomery has issued a nighttime curfew proclamation.  However, 
activities related to construction of “roads and highways, public transportation and rail” are 
among those exempted. 
 
(3/27/20) – Road Construction Deemed Essential - In light of the shelter in place order in 
Birmingham and other orders, be reminded that the Governor has already stated that ALDOT 
construction is essential and will continue.  This issue came up in Birmingham already, though 
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their own ordinance clearly states that work on critical infrastructure will continue.  It is also 
included in the Tuscaloosa order. 
 
(3/21/20) – ALDOT Construction Engineer Skip Powe sent an email to field personnel and 
industry associations, noting, “Instead of Coronavirus (COVID-19) slowing issues down, it 
appears to be accelerating them and doing so exponentially.”  The message addresses surface 
treatment, lane closure modification requests, material ticket handling and signatures, and e-
ticketing.   
 
“All of us are essential in keeping our projects going.  Circumstances are changing daily, and 
how we adjust and adapt will determine our ability to keep the work progressing.  The public is 
broadcasting across social media how it is a great time to work as much as possible on our 
roadways with less traffic on them, and I feel we can all agree.  So, let’s keep moving forward 
while we can.” 
 
(3/20/20) – “ALDOT operations - Continuing business as usual.  **PROJECT SPECIAL 
REQUESTS** A number of calls have come in regarding special requests on projects such as lane 
closure changes, moving night work to daytime, etc.  Do not hesitate to pursue some of these 
requests, which ALDOT will handle on a case by case basis.” 
 
(3/17/20) – From ALDOT… 
 
“Highway Projects – Active construction and road maintenance projects and supporting ALDOT 
functions will continue, including scheduled bid openings for new projects. Work to repair slides 
and other roadway failures resulting from the recent record rainfall will continue. 
 
“General Operations – ALDOT personnel will continue to monitor and respond to traffic 
incidents and roadway issues. ALDOT traffic operations and Alabama Service & Assistance 
Patrol (ASAP) responders will continue serving in areas where they currently operate. 
 
“Public Involvement Meetings – All ALDOT public involvement meetings are postponed until 
further notice. 
 
“Permit Operations – Local ALDOT offices will continue to receive and process permits for work 
on ALDOT right of way.  The ALDOT Oversize/Overweight Permit Office will continue to accept 
and process applications for oversize/overweight vehicles on Alabama highways.” 
 

Alaska 

 
(3/25/20) – From John MacKinnon, Commissioner, Alaska Department of Transportation and 
Public Facilities:  “We’ve been working with FHWA, FAA, contractors associations, consultants, 
labor and other state regulatory agencies on measures we can all put in place to keep 
construction going this summer.” 
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(3/20/20) – From the Commissioner’s letter to industry… 
 
“Equally devastating as the pandemic may be the resulting impact on our economy.  At Alaska 
DOT&PF we won’t be a part of that economic impact.  The construction industry is Alaska’s 
third largest, employing almost 16,000 workers.  Alaska’s transportation infrastructure is the 
pulse of the economy and it is imperative that it be maintained and improved. 
 
“We intend to advertise our 2020 construction program and work expeditiously towards getting 
those construction projects underway.  For contractors that have active projects, work can start 
as soon as weather permits. 
 
“People will get the illness and we will be faced with personnel shortages, both our own and 
yours.  We are working on procedures for contingencies that will allow us to keep working… 
 
“Construction jobsites are not densely populated work areas.  Regardless, we need to continue 
to practice personal hygiene and social distancing measures to minimize the spread of the virus.  
This is even more critical for work in rural communities where we have been asked that we 
postpone projects.  Postponing projects isn’t an option, but putting health screening protocols 
in place for all our workers traveling to remote communities can provide some assurance. 
 
“It is my commitment to you that we will work cooperatively as partners in construction to get 
the work done…” 

 

Arizona 
 
Arizona Transportation Builders Association (4/2/20) – Memo from William Fay, State 
Construction Engineer, Arizona DOT… 
 

The global COVID-19 pandemic has created new health and safety concerns on project 
sites.  All ADOT personnel and contractors have committed to performing all worksite 
tasks in a safe and responsible manner.  State contracts and specifications require a 
variety of safety actions to ensure a safe working environment for the public, 
employees, staff, and the physical environment.  Projects are required to have 
designated Safety representatives, scheduled safety meetings, and published safety 
plans.  All contractors and subcontractors should be reevaluating and modifying their 
safety plans to reflect workplace practices to account for COVID-19 in accordance with 
ADOT Standard Specification 107.08.  In addition to the CDC’s guidance…, ADOT also 
recommends that you review OSHA’s guidance on preparing workplaces for COVID-19 in 
developing an updated site safety plan… 
 
Safety work plans and minutes of any scheduled safety meetings should be updated 
within two weeks.  Updated safety plans should clearly address any COVID-19 specific 
concerns including physical distancing, personal and equipment hygiene supporting the 
increased need to protect both the public and our employees.  Plans may need to be 
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region specific to address specific concerns with local or sovereign governments and 
unique sociological factors.  Plans should also provide clear courses of actions to 
employees with potential symptoms or living with potential COVID-19 carriers.  The 
updated plans shall be conveyed to all site personnel, subcontractors, and anyone 
previously a party to the safety plan. 
 
Without the efforts of everyone involved, we would not be able to provide the 
transportation infrastructure needed for the movement of goods and services which is 
paramount at this time.  The people of Arizona are indebted to all of you who are 
standing firm to keep the state’s transportation infrastructure running. 

 
(3/30/20) – Gov. Ducey has issued an executive order instituting a “’Stay home, Stay healthy, 
Stay connected’ policy that promotes physical distancing, while also encouraging social 
connectedness.”  This order incorporates the provision from governor’s previous directive 
which exempts public works construction.  
 
(3/27/20) – Tucson Mayor Romero issued a Stay-at-Home emergency proclamation ordering 
closures of many of businesses and activities.  “Essential functions” are exempt from the order.  
The mayor has incorporated by reference Gov. Ducey’s March 23, with some exceptions.  Public 
works construction is among the industries exempt in both orders. 
 
(3/27/20) – Excerpt of letter to industry from Eric Froberg, City Engineer, City of Phoenix, Street 
Transportation Department… 
 
“Each City of Phoenix contractor… should have a Safety Representative designated.  The 
contractor and its Safety Representative are responsible for supervising, implementing, and 
monitoring all safety precautions and programs related to work on their respective City 
projects. 
 
“At this time, contractors and their Safety Representatives should be reevaluating and 
modifying their worksite-specific safety plans to account for COVID-19 and to comply with all 
contractual and legal requirements.  In addition to the CDC’s guidance…, we recommend that 
you review OSHA’s guidance on preparing workplaces for COVID-19… in developing an updated 
safety plan. 
 
“The updated worksite-specific safety plans should be developed with the next week and be 
provided to the City’s Representative for the City’s records.  The updated safety plans should 
address the heightened need to protect contractor/subcontractor staff, City staff, and the 
public.  The Contractor should adhere to the updated worksite safety plan and communicate 
the safety plan to all Subcontractors of all tiers and hold them accountable to the plan…” 
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(3/24/20) From ADOT… 
 
“Pavement repairs continue, as do highway construction and improvement projects. For long-
haul drivers delivering essential goods, rest areas offer truck parking and facilities. Crews patrol 
Phoenix-area freeways to quickly clear crashes and help stranded motorists. 
 
“Along nearly 7,000 miles of state highways, Arizona Department of Transportation employees 
continue providing a safe and reliable transportation system as part of the state’s pandemic 
response. 
 
“’Throughout it all, ADOT staff – from every corner of the state – remain committed to 
supporting the people of Arizona and those who are moving critical goods into and through our 
state,’ ADOT Director John Halikowski said. ‘We remain committed to supporting Governor 
Ducey and his leadership as we navigate this situation together, as a state….’ 
 
“Around the state, maintenance crews are repairing pavement and guardrails, removing 
rockfall and performing other work to keep highways operating safely. ADOT construction and 
improvement projects are moving forward as well, with no anticipated disruptions… 
 
“From job sites to offices, ADOT employees are observing social distancing guidelines and 
taking precautions such as workers using the same vehicles every day. Many meetings involving 
groups are moving to video conferencing or conference calls. 
 
“ADOT is also exploring virtual options for public meetings and public hearings on highway 
projects and studies. [The] public comment period for ADOT’s Tentative Five-Year 
Transportation Facilities Construction Program [is] underway… The public comment period lasts 
from March 20 through 5 p.m. on June 2.” 
 
(3/23/20) – Governor Ducey released an Executive Order detailing “Essential Services” for our 
state. Please see page 3 of the Essential Services link at https://azgovernor.gov/executive-
orders regarding construction. Note that it does seem to cover all construction, but the exact 
language used is “construction (including, but not limited to, construction, construction of long-
term care facilities, public works construction, and housing construction); building management 
and maintenance; landscape management …” 
 
Arizona Transportation Builders Association (3/19/20) – ATB update for Pima Association of 
Governments and Regional Transportation Authority in Tucson:  Based on the latest updates 
from the project managers, staff, etc., no projects have been postponed, cancelled or put on 
hold due to this virus activity.  Any delays that are being possibly experienced are due to normal 
impacts, i.e. utilities, right of way, fund authorizations, etc.  As far as the chapter is aware, all 
the jurisdictions still have all their program efforts continuing to move forward.  Obviously 
things are very dynamic right now, but project delivery does not seem to be hindered. 
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(3/19/20) – From PAG… 
 
“Pima Association of Governments is taking the following actions to ensure the safety and 
health of our employees, committee members and community stakeholders: 
 

 We are monitoring and following any recommended directives from the Centers for 
Disease Control and local health department officials. 

 At this time, we will post webinar meeting notifications on our website committee and 
calendar pages and provide any related instructions for remote public participation. 

 Meetings that are not time-sensitive are canceled or postponed. 

 We are cleaning and disinfecting all public areas on a daily basis in our office. 

 Many of our staff are telecommuting at this time. Our customer service levels are 
expected to remain the same. 

 As circumstances change, we will send notifications… as needed…” 
 

Arkansas 
 

AGC Arkansas (3/20/20) - ARDOT has not shut down any projects.  The department has not 
closed.  It is encouraging/allowing employees to work from home when appropriate.  ARDOT 
employees on projects have been instructed to utilize social distancing practices when needed.  
The department has seen no disruptions of payments to contractors, inspections or supply 
chains to this point, but recognizes that could become a possibility.  ARDOT is utilizing E-
Construction and E-Bidding which will help minimize risk related to COVID-19.    
 
(3/20/20) – From an ARDOT memo… 
 
“Effective immediately, the restrictions recommended by Governor Asa Hutchinson and the 
Center for Disease Control (CDC) for work environments will be given consideration as an 
adverse working condition… for the purpose of charging time on working day projects and fixed 
date projects, and for determining time impact analysis for calendar day projects using Critical 
Path Method (CPM) schedules. 
 
“Resident Engineers will consider the Coronavirus (COVID-19) in assessing time charges on all 
projects…”  
 

California 
 

United Contractors (4/3/20) – This is a reminder that updated social distancing safety 
requirements went into effect at 11:59 pm, April 2, for the 7 Bay Area jurisdictions operating 
under the new, more restrictive orders. 
 
(4/2/20) – From “DIRECTIVE OF THE HEALTH OFFICER OF THE CITY AND COUNTY OF SAN 
FRANCISCO (GUIDANCE FOR CONSTRUCTION-RELATED ESSENTIAL BUSINESSES)…” 
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All on-site managers, contractors, or supervisors of Essential Businesses performing 
Construction as those terms are defined in the Order must, by 11:59 p.m. on April 4, 
2020, create, adopt, and implement a written plan conforming with the 
recommendations of the “San Francisco Construction Industry Consensus – Best 
Practices COVID-19 / Construction Field Safety Guidelines” issued by City Administrator 
Naomi M. Kelly on April 1, 2020 (the “Guidelines”)... For clarity, this Directive requires 
each construction-related Essential Business to create or update a SiteSpecific Health 
and Safety Plan and to draft and implement a Code of Safe Practices that include 
implementation of each measure listed in the Guidelines, which are made mandatory by 
this directive. 
 
Implementation of this Directive augments – but does not limit – an Essential Business’s 
obligations under the Order including, but not limited to, an Essential Business’s 
obligation to prepare, post, and implement a Social Distancing Protocol under 
paragraphs 5 and 13(h) of the Order. 
 
This industry-specific guidance must be followed for the duration of the Order, including 
as it is extended, superseded, or amended in writing by the Health Officer. This directive 
and the attached guidance may also be revised as conditions require while the Order is 
in effect… 

 
Southern California Contractors Association (4/2/20) – 
 

City of Los Angeles Building & Safety Threatens to Shut Down Worksites if New Covid-19 
Guidelines are Not Followed 

 
On March 31, 2020, the City of Los Angeles Department of Building and Safety (LADBS) issued 
“COVID-19 Safety Guidance for Construction Sites.” The guidelines are based, in part, on the 
Center for Disease Control’s (“CDC”)’s Interim Guidance for Preparing Workplaces for COVID-19 
and OSHA’s Guidance on Preparing Workplaces for COVID-19. 
 
Construction industry employers must develop a comprehensive COVID-19 exposure control 
plan, which includes control measures such as social distancing, symptom checking, hygiene, 
decontamination procedures, and training. The exposure control plan must be followed to 
prevent the spread of COVID-19 at the worksite because many people with COVID-19 are 
asymptomatic and can unknowingly spread the disease. Failure to comply with this guidance 
shall be deemed as creating unsafe conditions and may result in withheld inspections or 
shutting down the construction site until corrected. 
 
Employers must immediately develop a “COVID-19 Exposure Control Plan” to be distributed 
and enforced at construction sites within the City of Los Angeles… 
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LADBS staff will verify compliance with the guidelines during regular scheduled inspections for 
projects under construction as well as during investigations associated with complaints that 
may be submitted to LADBS. 
 
United Contractors (3/31/20) –  
 

7 BAY AREA JURISDICTIONS LIMIT ESSENTIAL CONSTRUCTION 
 
Health officers in 7 Bay Area jurisdictions are extending a previous stay-at-home order through 
May 3, 2020. The Order provides that only certain limited types of construction are permitted 
to continue, as defined: 
 

 healthcare projects directly related to addressing the COVID-19 pandemic 

 housing and mixed use projects that includes at least 10% affordable housing 

 projects that provide services to vulnerable populations 

 projects required to maintain safety, sanitation, and habitability of residences and 
commercial buildings 

 construction necessary to secure an existing construction site that must shut down. 

 San Francisco may limit public works construction to essential public works projects as 
determined by the City Administrator in consultation with the Health Officer 

 
Santa Clara County has defined “essential construction,” in part, as “Public works projects if 
specifically designated as an Essential Governmental Function by the lead governmental 
agency.”  The chapter is “working to get clarification from all local governments, agencies, 
Caltrans and other administration officials on how this ordinance impacts all work.”  The 
chapter also recommends that contractors uncertain of their project’s status in one of these 
counties should contact the agency/owner. 
 
Southern California Contractors Association (3/30/20) –  
 

Governor Newsom's Office to Threaten Construction Shut Down 
If Social Distancing Rule Is Not Adhered To 

 
Over the past week Governor Gavin Newsom has cracked down on various public outlets where 
individuals were not adhering to the 6 feet social distancing guidelines which resulted in closing 
parking lots at state parks and beaches, hiking trails, etc to help curb the spread of COVID-19. 
 
Governor Newsom's office is threatening to do the same for the construction industry if 
contractors aren't following the social distancing rule of 6 feet. Please refer to the California of 
Public Heath guidelines for social distancing, these rules must be enforced immediately. 
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(3/24/20) – From Michael Keever, Chief Engineer, Caltrans… 
 
“This is an update on the California Department of Transportation (Caltrans) approach to 
addressing the challenges with delivering construction projects amidst the COVID19 virus 
pandemic. 
 
“First and foremost is the safety and well-being of employees, consultants, and our contractor 
partners. If anyone finds themselves in a situation where they feel unsafe or unhealthy, we 
encourage them to take steps to remedy their circumstances. 
 
“Through Governor Gavin Newsom’s Executive Order N-33-20, Californians working in 16 
critical infrastructure sectors identified by the federal government may continue working 
because of the importance of these sectors to California’s health and wellbeing. This includes 
the transportation sector. In accordance with this order, the State Public Health Officer has 
designated highway roadway, bridges and tunnels as ‘Essential Critical Infrastructure’ to help 
state, local, tribal, and industry partners as they work to protect communities, while ensuring 
continuity of functions critical to public health and safety, as well as economic and national 
security. The Executive Order issued by the Governor can be found at - 
https://www.gov.ca.gov/wpcontent/uploads/2020/03/3.19.20-EO-N-33-20-COVID-19-HEALTH-
ORDER-03.19.2020-signed.pdf and accompanying guidance at 
https://covid19.ca.gov/img/EssentialCriticalInfrastructureWorkers.pdf. 
 
“During this crisis, Caltrans continues its commitment to provide the general public with a safe 
and reliable transportation system. Caltrans is maintaining all critical functions during this crisis, 
including roadway access to medical facilities and convenient transport of essential goods and 
services throughout the state. To that end, construction and maintenance projects vital to a 
fully functioning transportation system are currently moving forward. As contractors, you play a 
vital role in helping us deliver our program of projects and we recognize that you are assessing 
your own protocols and next steps. 
 
“Caltrans continues to closely coordinate with, and monitor information from the Centers for 
Disease Control and Prevention, the California Department of Public Health and others to 
ensure that our practices are consistent with measures to help limit the spread of COVID-19 
while carrying out our essential operations and we know that you are doing the same. 
 
“As stated in Section 7-1.02 of the ‘Standard Specifications,’ contractors are required to comply 
with applicable occupational safety and health standards, rules, regulations, and orders. 
Contractors must contact the local public health service department for information concerning 
public health conditions within the area of the project. Additionally, contractors must have an 
Injury and Illness Prevention Program per CalOSHA. 
 
“It is imperative that everyone working on Caltrans projects take practical measures to 
minimize exposure and prevent transmission of the virus. Caltrans is implementing the use of 
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teleconferencing and videoconferencing for meetings with contractors. When necessary to 
meet in person, we are using the practice of social distancing. 
 
“Caltrans recognizes that there may be an impact to project schedules by taking these 
necessary precautions. If this does occur, we encourage you to work with the resident engineer 
to address time impacts. Any contractor who elects to discontinue construction operations due 
to supply chain disruptions or employee shortages shall submit a request in writing to the 
resident engineer. The contractor will be responsible for maintenance and water pollution 
control measures during the voluntary shutdown. The resident engineer will then grant non-
working days or a mutual suspension per the “working day” exceptions in Standard 
Specification 1-1.07B. 
 
“We pride ourselves as an industry in our ability to partner together to overcome tough 
challenges. Caltrans is committed to fully staff construction projects with State and consultant 
staff to fulfill our inspection and administrative obligations. As we work through this this unique 
and difficult challenge together, we can continue to support California’s economy, despite the 
challenges of COVID-19. 
 
“If questions or concerns arise feel free to contact a local resident engineer, and they will 
quickly work with you to address them…” 
 
United Contractors (3/24/20) – United Contractors is working with the Newsom Administration 
and local governments to create as much uniformity and clarity as possible for the construction 
industry. Right now, if you are working within a county that has a more strict SIP order than the 
statewide order, we encourage you to contact the owner and/or local government to 
determine how to proceed. 
 
Southern California Contractors Association (3/23/20) - Caltrans is extending “work window 
time allotment” on an individual job-to-job evaluation.  It looks like this will include 
maintenance and construction statewide including all 12 Caltrans Districts.  This is being done 
jointly through Traffic Operations and Construction. 
 
United Contractors (3/21/20) - Governor Newsom has updated the California COVID19 
resource page to include a full list of essential critical infrastructure work, outlining construction 
as an essential service during the statewide SIP ordinance.   
 
Listed under Community-Based Government Operations and Essential Functions: (page 10-11) 
 

 Construction Workers who support the construction, operation, inspection, and 
maintenance of construction sites and construction projects (including housing 
construction)   
 

 Workers such as plumbers, electricians, exterminators, and other service providers who 
provide services that are necessary to maintaining the safety, sanitation, and essential 
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operation of construction sites and construction projects (including those that support 
such projects to ensure the availability of needed facilities, transportation, energy and 
communications; and support to ensure the effective removal, storage, and disposal of 
solid waste and hazardous waste) 

 
(3/20/20) – “The California State Public Health Officer and Director of the California 
Department of Public Health is ordering all individuals living in the State of California to stay 
home or at their place of residence, except as needed to maintain continuity of operation of 
the federal critical infrastructure sectors, critical government services, schools, childcare, and 
construction, including housing construction. 
 
“This important clarification allows our industry to continue working on critical infrastructure 
improvements, including roads, bridges, hospitals, schools, and housing. 
 
“If your firm has been working under a county Shelter in Place Order, there is no change in your 
operating guidelines. If your county / geographic area was not previously covered by a Shelter 
in Place Order, then this new definition applies. We are working with the Administration to 
determine which ordinance applies if you are operating in a county with a stricter definition 
than the one issued by the Governor.” 
 
(3/18/20) – Public works is considered essential infrastructure at this time, including 
streets/roads, utility, water, etc.  San Francisco’s parameters (see below) are similar to how 
some counties are addressing the “essential” nature of the work.  
  
Some Caltrans Districts (including District 4 - Bay Area) have shut down offices due to health 
concerns. It is unclear how telework is being implemented.  Industry is seeing issues with 
payments and testing.  The chapter is working with legal counsel to address them.  Some supply 
chain issues may also be emerging.  CalTrans is allowing for working days for any contractor 
who faces a workforce or materials delay due to Coronavirus. 
 
Regarding Coronavirus protocol in the field, personnel are to remain at least six feet apart 
(social distancing) and use all health precautions and safety equipment. If they cannot remain 
six feet apart, then they are urged to use all other precautions. The chapter is urging daily 
safety briefings/tailgate topics on Coronavirus safety. At this time the chapter is exploring a 
number of issues which relate to HIPAA and/or union rules, including the potential precaution 
of taking employees’ temperature on the job site.  
 
(3/18/20) While the city and county are under a shelter in place order, San Francisco Public 
Works issued a directive to contractors on “Essential Infrastructure Public Works Projects,” 
which reads in part… 
 
“Compliance with the Social Distancing Requirements is a means and methods issue under 
control of your firm.  We expect that you, as the prime contractor, will maintain a safe working 
environment at the job site… 
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“We consider your work an essential activity and expect work to continue.  The City is not 
directing you to suspend work.  This applies to all public works projects, unless the City 
representative you work with on your project or projects specifically notifies you that your 
specific work should be shut down or otherwise limited.” 
 
Southern California Contractors Association (3/18/20) – 
 
“Caltrans Update: Caltrans has responded to our inquiries noting that they will not close jobs, 
but will provide time delay impacts per the below directive to agency personnel.  CalTrans is 
reporting that it is business as usual. They are prepared to have key departments and 
individuals work remotely if the Governor decides to shut down their offices. All payments will 
be processed, and jobs will still be bid. CalTrans has suggested that, with the reduced traffic, we 
should take advantage of extended lane closures, saving both time and money.  
 
“Los Angeles County Update: The following information is provided by the L.A. County Public 
Works office. Los Angeles County Public Works is making payments to their contractors a top 
priority so there should be no issues with payments. It is also being reported that, at this time, 
there is no problem in the supply chain.  Steel, concrete, asphalt, and other supplies remain 
readily available.” 

 
Colorado 

 
(3/27/20) – From CDOT… 
 

REVISION OF SECTION 107 - PROJECT SAFETY MANAGEMENT PLAN 
 
Section 107 of the Standard Specifications is hereby revised for this project as follows: 
 
Subsection 107.06 (a) shall include the following: 
 
(13)  The safety plan should address issues including, but not limited to the following: 
 
Cleaning and sanitizing practices for equipment, work spaces, and sanitation facilities 
both for everyday situations and for a situation where a worker is found to have been 
infected by the pandemic virus. Provisions and protocols for washing hands or other 
means of hand sanitizing.  
 
Cleaning and sanitizing of devices and materials brought to the site for installation. 
  
Meeting arrangements, including techniques for remote meetings, and maintaining 6 
feet minimum spacing if face-to-face meetings are unavoidable, and when trying to 
verbally communicate around loud machinery and operations. Protocol and plan for 
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enforcement on who may access Field office and Material testing trailers to ensure 
social distancing is maintained. Protocols to ensure staff maintain social distancing while 
taking breaks from work activities, including the use of temporary lodging on remote 
jobs. 
 
The planned use of shift work to minimize interpersonal contact between crews.  
 
Task specific protocols that ensure people minimize contact and maximize social 
distancing while performing particular jobs. For example, rules for laborers to follow 
when forced to work in close quarters like tying steel on a structure, or installing pipe in 
a trench, or other similar operations.  
 
Protocols to ensure materials testers, inspectors and other project staff can perform 
their work while maintaining proper social distancing from contractor staff. This includes 
the exchange of necessary documents like load tickets, COC's, payroll information etc. 
 
Supplemental PPE to be used during the pandemic.  
Protocols on reporting of potential and confirmed infections to project and CDOT staff.  
 
Protocols for requiring symptomatic individuals to stay away from the project site.  
 
Protocols for identifying and protecting vulnerable individuals. 

 
(3/23/20) – In accordance with Governor Jared Polis’ executive order, the Colorado 
Department of Public Health and Environment issued a public health order implementing a 50% 
reduction in non-essential business in-person work and increasing social distancing.  The critical 
workplaces that are exempt include those in construction. 

 
(3/17/20) – Excerpts from memo to field staff by CDOT Chief Engineer Stephen Harelson… 
 
“Staff Safety: CDOT, Consultant and Contractor staff should practice social distancing while 
working on projects – i.e. Keeping equipment clean and sanitized, not working while sick, and 
using virtual meeting techniques to minimize physical interaction between people.  Contractors 
should update their safety plans to include CoronaVirus protocols.  Stay out of the construction 
trailer – work by yourself in a vehicle.  If a project is impacted by worker shortages – 
Contractor, CDOT or consultant staff – the project team shall work together to ensure that the 
work is completed safely and in accordance with the contract.  If this is not possible with the 
resources available, and after consultation with the RTD and Chief Engineer, the scope of work 
underway shall be reduced or the project temporarily shut down. 
 
“Public Safety: As the pandemic proceeds, there could possibly be times when contractors are 
unable to prosecute their work as effectively as in non-crisis times.  The top priority of all 
projects is to ensure that construction traffic control devices are in place, and maintained.  If a 
project is shut down, the traffic control shall be maintained during the shut down.  While 
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recognizing that this is a rapidly evolving situation, and shut downs could occur quickly, it would 
be desirable to shut down projects in a manner that minimizes traffic control maintenance 
during the shut down – i.e. try to button up lane closure work, etc before leaving. 
 
“Contract Issues: In accordance with 108.08 (c), delays as a result of the Corona Virus situation 
are Non Compensable.  Contractors may be entitled to contract time extension, but not 
monetary compensation.  Project Engineers should keep track of both work slowing and 
stopping due to the situation.  Projects under winter shutdown, and those that have been 
awarded but not commenced work should have frank conversations between the engineer and 
contractor to evaluate an appropriate restart or start date.  Be fair.  This is when Project First 
really means something and will pay dividends for all of the industry.  Materials Testing 
certifications that have recently expired or will soon expire, are being accepted as valid until 
June 1, so staff won’t have to sit in classrooms during this crisis.  The waiver will be extended as 
necessary. 
 
“Opportunities, Silver Linings, Lemonade out of Lemons……..: In the positive vein, with the 
limited traffic we are experiencing, there might be opportunities to take advantage and 
advance project work.  Daytime paving and other work that would impact normal traffic flows 
might be able to occur in the coming weeks, when most of our customers are hunkering down 
and not driving.  Look for such opportunities and partnerships with your contractors.” 

 
Connecticut 

 
Connecticut Road Builders Association (3/27/20) – [T]he Department of Economic and 
Community Development (DECD) issued a clarification of Executive Order 7H which clarified 
business exemptions as “all skilled trades such as electricians, HVAC, and plumbers, general 
construction, both commercial and residential, other related construction firms and 
professionals for essential infrastructure or for emergency repair and safety purposes, planning, 
engineering, design, bridge inspection, and other construction support activities.” 
 
(3/23/20) – From ConnDOT Commissioner Joe Giulietti… 
 
“Although many of us are working remotely during these challenging times, I want to assure 
you that the Connecticut Department of Transportation remains open for business. It is not 
‘business as usual,’ but we are trying to make it as close to that as possible. We believe that, 
now more than ever, investing in our infrastructure will help our economy recover.  To that 
end, our construction projects are continuing as scheduled.  In addition, project development 
activities including project design work and other support activities are considered ‘essential’ 
and will continue.  Other ‘essential’ activities include project advertising, bidding and award, 
design support of construction, and bridge inspection. 
 
“The CTDOT headquarters building in Newington and the District offices are open, but only 
those with DOT-issued badges and those with confirmed appointments with DOT staff will be 
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allowed in past the Security desk. Other DOT facilities and garages are also open, and road-
maintenance activities -- snow plowing, pothole patching, guiderail repair, debris removal, etc. -
- will continue.” 
 
(3/23/20) – The following are exempt from Gov. Lamont’s order: 
 
Construction including: 

 all skilled trades such as electricians, HVAC, and plumbers 

 general construction, both commercial and residential 

 other related construction firms and professionals for essential infrastructure or for 
emergency repair and safety purposes 

 planning, engineering, design, bridge inspection, and other construction support 
activities 

 
(3/20/20) – In issuing a new executive order, Governor Lamont (D) specifically stated this 
afternoon that DOT projects and construction are an essential service that will continue.  
ConnDOT also confirmed that they are proceeding accordingly.  The Department is also 
considering the recent traffic counts and exploring if they can extend work periods and traffic 
interruptions. 
 
ConnDOT has been in contact with [CRBA] daily during the week.  [CRBA] has been forwarding 
the daily update from around the country to ConnDOT each morning.  The Department is 
instituting health and safety protocols. Jobsite meetings will be limited to very small groups.  
Large meetings will be held via teleconference.  Designer support to construction projects will 
be conducted by working remotely and using Microsoft teams.  There is some concern about 
the Army Corps of Engineers slowing down permit approvals, but otherwise the bid letting 
schedule is remaining in place.  ConnDOT is also addressing issues regarding expiring and new 
certifications, and is granting exceptions and extensions on a case by case basis for now.  
Contractors are strongly encouraged to implement health and safety protocols that follow 
government directives and CDC guidelines. 

 

Delaware 

 
(3/25/20) – From DelDOT… 
 

“DelDOT Still Open for Business” 
 
“DelDOT Projects: In [Gov. Carney’s] State of Emergency, several businesses were classified as 
essential including highway and road construction, building construction, utilities, engineering 
and other professional services. A communication has been sent to all of our contractors, 
consultants, DBE Firms and vendors letting them know that DelDOT is still open for business. All 
projects, products and services will continue, but with some modifications regarding person to 
person interactions. Projects under construction will continue; awarded contracts will continue 



© 2020 – American Road & Transportation Builders Association  18 

 

as scheduled and design work is still underway. In addition, given that we are seeing reduced 
traffic numbers, we are waiving work hour restrictions on our capital and maintenance projects 
to allow contractors to work more aggressively. 
 
“DelDOT Bid Openings: The Department took steps earlier this month to ensure the safety of 
our staff and customers by moving towards virtual bid openings. Contractors are still allowed to 
drop off bid packages, but all interaction with staff will be done telephonically. The Department 
will continue to advertise and award contracts as planned. 
 
“DelDOT Land Development Reviews, Approvals and Permits: Our Development Coordination 
and Public Works sections are still accepting and processing approvals as they are submitted. 
With all submittals being electronic via the PDCA (Planning and Development Coordination 
Application) or the Permit Application Website, we are currently still able to maintain our 
published review schedules. To ensure the safety of our staff and customers and to allow 
projects to move forward without delay, all meetings will be conducted, either by telephone 
conference call or videoconference call, until further notice…” 
 
(3/25/20) – From “DelDOT’s Response to COVID-19…” 
 
“Department wide 

 Mandatory Telecommuting where possible 

 All employees must abide by the directions from the CDC and Delaware Division of 
Public Health 

 If employees are in the office they must exercise social distancing 

 All meetings are to be done telephonically 

 Field crew vehicles are limited to 2 occupants (no more than 2 people in a vehicle)” 

 
District of Columbia 

 
(3/30/20) – Mayor Bowser issued a new stay-at-home order, effective at 12:01 a.m. on April 1, 
2020, and continuing through April 24, 2020, or until it is extended, rescinded, superseded, or 
amended in writing by a subsequent order. 
 
Within the designation of “essential businesses,” language relating to construction is 
unchanged from the mayor’s previous order…  
 

f. Providing any services or performing any work necessary to the operations and 
maintenance of Essential Infrastructure.    
 

i. For purposes of this Order, the term “Essential Infrastructure” includes critical 
or emergency public works or utilities construction, construction, solid waste 
collection and removal by private and public entities, telecommunications 
services; provided, that an individual shall provide these services and perform 
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this work in compliance with the Social Distancing Requirements as defined in 
section IV.8 of this Order, to the extent possible.  
 
ii. Other infrastructure and construction activity may be allowable as an Essential 
Business under section IV.3—of this Order.  

 
3. “Essential Businesses” are those defined in Mayor’s Order 2020-053 and subsequent 
interpretive guidance.   

 
Maryland Transportation Builders & Materials Association, MWRTBA Committee (3/19/20) – 
From a letter to industry by Dawit Muluneh, Chief Engineer, lnfrastructure Project Management 
Division, District DOT… 
 
“The District Department of Transportation (DDOT) has heard from several contractors and is 
actively monitoring and assessing the potential impacts of COVID-L9 (Coronavirus) on DDOT's 
services and operations. A State of Emergency was declared by Mayor Muriel Bowser on March 
11, 2O2O. During this period, DDOT staff that provide key services will report to work in-person 
to their designated worksite locations or deployed in the field. Other staff will operate on a 
partial telework plan and remain accessible. The DDOT construction program will maintain its 
normal operations and will coordinate with contractors to continue all construction activities 
within the District's public space. 
“DDOT urges all contractors to proactively monitor projects, maintain heightened awareness, 
continue construction with caution, and identify any impacts of COVID-19 on ongoing and 
scheduled construction activities, suppliers and delivery dates of materials and equipment, 
subcontractors, and labor forces.  Any likelihood that the project may be impacted by COVID-19 
should be promptly reported to DDOT by the contractor, DDOT, in coordination with the Office 
of Contracting and Procurement {OCP), will review and address the impacts to construction due 
to COVID-19 on a case-by-case basis and may provide appropriate contract adjustments, as 
authorized by the DDOT Standard Specifications for Highways and Structures. 
 
“DDOT will continue the construction program in this unique circumstance, until ordered 
otherwise, and will keep all construction contractors apprised of any new directives. For the 
safety of general public and all employees, everyone involved in the project should take 
measures to prevent the transmission of COVID-19. Any staff who feel sick should stay home.” 
 

Florida 
 

Florida Transportation Builders’ Association (4/1/20) – From FDOT news release… 
 

FDOT Accelerates Critical Infrastructure Projects Valued at $2.1 Billion 
 

Reduction in traffic allows state to expedite transportation improvements,  
provide needed jobs 
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…At the direction of Governor Ron DeSantis, [FDOT] has started accelerating critical 
infrastructure projects, which are valued at $2.1 Billion. Due to a reduction in traffic 
throughout Florida during the fight against COVID-19, FDOT will expedite crucial 
improvements to the state’s transportation system and provide much needed jobs. 
 
“The Governor understands that Florida’s transportation system is the backbone of our 
economy and FDOT is proud to accelerate projects, which will help expedite goods to 
market and provide much needed jobs throughout the state,” said Florida Department 
of Transportation Secretary Kevin J. Thibault, P.E. “Safety is our top priority, so we will 
continue to ensure that employees have the sanitation supplies needed to follow the 
guidance from the CDC and work with our industry partners to implement these same 
precautions to keep workers safe and healthy.” 
 
Following an initial review of all pending construction projects across all FDOT districts, 
including the Florida Turnpike Enterprise, FDOT has identified the following projects to 
be accelerated: 
 

 The $864M Howard Frankland Bridge project in the Tampa Bay area will be 
accelerated by nearly 4 weeks. 

 The widening of Southern Boulevard (SR 80) in western Palm Beach County will 
be accelerated by nearly 3 months. 

 In Miami-Dade, the I-395/SR 836/I-95 Design Build Project is an $802 million 
reconstruction project being done in coordination with the local expressway 
authority that will be accelerated by 4 weeks. 

 The project at Sand Lake Road (SR 482) near the heavy tourist area of 
International Drive and Universal Boulevard in Orlando will be accelerated by 4 
to 6 weeks. 

 
Several other projects, by region, include: 
 

Southeast Florida 

 Phase one of construction on the US-1 Cow Key Bridge in Monroe County will 
be accelerated by 1 week. 

 
Southwest Florida 

 Paving along I-75 at the SR 70 Interchange in Manatee County will be 
accelerated by 2 weeks. 

 Paving, widening and signal upgrades along State Road 951 in southern 
Collier County will be accelerated by 4 weeks. 

 
Northwest Florida 

 The 23rd Street Flyover project at the intersection of US 98 and 23rd Street 
in Bay County will be accelerated by 1 week. 
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Northeast Florida 

 The Diverging Diamond Interchange on SR 200 (A1A) at Interstate 95 in 
Nassau County, the first of its kind in Northeast Florida, will be accelerated 
by two months. 

 
(4/1/20) –  

Gov. DeSantis Issues Safe At Home Order for Florida 
FDOT Construction Projects Considered Essential Functions 

  
Governor Ron DeSantis issued Executive Order 20-91, requiring all persons in Florida to limit 
their movements and personal interactions outside of their home to only those necessary to 
obtain or provide essential services or conduct essential activities. The order is effective 12:01 
a.m. on April 3, 2020. 
 
Please refer to the Cybersecurity and Infrastructure Security Agency (CISA) Advisory 
Memorandum on Identification of Essential Critical Infrastructure Workers during COVID-19 
Response...  
 
FDOT Construction Projects are considered essential functions. Please continue to emphasize 
strict adherence to CDC and Florida Department of Health Guidelines for the health and safety 
of our workers, their families and the State of Florida. 
 
(3/31/20) – Excerpt from announcement by Joseph Santos, Operations Program Engineer… 
 

For design-build procurements: [FDOT] shall continue to utilize the methods for 
procuring and administering Design-Build projects referenced in the Design-Build 
Procurement & Administration Procedure, Topic No. 625-020-010.  All design-build 
procurement meetings (public, exempt, or staff meetings) shall be conducted as virtual 
meetings to provide for social distancing… 

 
The announcement details procedures for using GoToMeeting technology. 
 
(3/30/20) –  

Statewide Workforce Development Program 
Contractor Job-Readiness Training 

  
FDOT has a Statewide Workforce Development Program that is focused on enabling Contractors 
to train road construction workers for employment. Under this program element, Contractors 
will receive reimbursement for recruiting, hiring, drug testing and training new road 
construction workers that work on FDOT construction projects. Preference shall be given to 
individuals negatively impacted due to COVID-19 Pandemic. 
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Services the Contractors will perform: 
 

 Enter into an agreement for job readiness training with HNTB Corporation, who is 
serving as a program consultant. See attached agreement. 

 Contractor may directly recruit candidates for the program and collaborate with FDOT 
who will coordinate with Florida Department of Economic Opportunity, CareerSource 
Florida, local CareerSource offices and other partner agencies to identify and recruit 
road construction workers. 

 Submit candidates to FDOT to initiate and approve contractor participation in the 
program. Contractors should submit the [proposal form] for FDOT consideration and 
approval. 

 Administer a drug test for each recruit that is considered for hiring under this program. 

 Provide personal protective equipment (PPE) (hard hats, eye protection, safety vest, 
steel toe boots, etc.) to each employee that is hired under this program. All PPE must 
meet the requirements of the contractor’s safety program. 

 Provide 160 hours of job readiness training to each employee under this program. 
Contractor(s) can fill any construction needs with this program. 

 Hire and serve as employer of record for all employees trained and hired under this 
program. Employees would be hired prior to the job readiness training. Hiring of the 
employees prior to job readiness training will be required for the contractors to receive 
the compensation associated with this program. 

 
Deliverables the Contractors would provide: 
 

 A drug testing report. 

 A program tracking report. Program tracking reports would begin the first month a 
contractor hires an employee through this program and continue through June of 2021, 
or the completion of the program, whichever comes first. Start date, job classification, 
hourly rate, FDOT project, County, and successfulness tracking. 

 Monthly invoices on the first Friday of each month. 
 
Compensation the Contractors will receive: 
 

 The Contractor(s) will be paid $1,500 per employee for each 80-hour period the 
contractor provides job readiness training under this program. The maximum payment 
to a contractor for each employee is $3,000 to cover a total of 160 hours of job 
readiness training. $12/hourly rate + 35% burden + $100/week expenses. 

 This compensation is inclusive and the same for every employee under the program. 
The contractor(s) will prorate the invoiced amount for any employee that does not 
complete the full job readiness training program. 

 Employees must be working on active FDOT projects for the contractors to be accepted 
and participate in this program. 
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(3/26/20) – From FDOT to prequalified contractors… 
 
“Please be advised that due to the current pandemic associated with COVID-19, the 
Department is at this time, and moving forward, waiving the section of Rule 14-22.002(1)(a) 
which requires applicants deliver one original hard copy of their financial statements to the 
Department. This waiver will remain in place until rescinded by the Department. 
 
“Rule section 14-22.002(1)(a) also requires electronic submission of the annual prequalification 
application and its mandatory attachments. Please do not mail paper copies of the electronic 
application or any of its attachments to us. These duplicate copies cannot be used in the 
prequalification process, and they will not be viewed or retained if received.” 
 
(3/25/20) - Orange County 'Stay At Home' Executive Order, Critical Infrastructure Exemption: 
Per the latest update from Orange County, transportation construction work is still considered 
essential. 
 
(3/25/20) – Coronavirus (COVID-19) Construction Best Practices, FTBA Recommendations 
  
In addition to the guidance provided by the Florida Department of Health and the CDC, below 
are some Construction Best Practices that have been adopted by field staff. 
 

1. No “tailgate meetings” or “water cooler meetings” 
2. Safety Meetings should be held in groups of 10 or less and should observe 6’ personal 

distance 
3. No ride sharing 
4. No meals eaten in job trailers 
5. All lunch waste, bottles and cans should be disposed of immediately after use. 
6. No community coffee pots in field offices 
7. Dedicated PPE (especially things like flotation vests) 
8. No “loaner” hard hats 
9. Eliminate shared use pens and pencils in the reception area 
10. Provide disposable paper cups at drinking stations 
11. Wear gloves when operating equipment and if possible, limit one operator to a piece of 

equipment. Sanitize controls after use 
12. No sharing hand tools 
13. Set up hand cleaning or sanitizing stations at various locations on the site, ideally near 

port-o-lets 
14. Put your clothing directly in the washing machine at the end of shift 
15. Limit number of workers in confined spaces as much as possible 
16. When fueling vehicles, utilize gloves and hand sanitizer 
17. Conduct labor interviews verbally, from a safe distance, with no signature required 

 
(3/23/20) – FDOT has given the green light to about 32 projects to move to 12-hour allowable 
lane closure durations. That list will continue to grow as FDOT compiles data from their vehicle 
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counters. Also, FDOT has reached out to FTBA on a workforce initiative to recruit some of the 
displaced workers as a result of this pandemic. Once such details are finalized, [FTBA] will let 
[members] know so that FDOT and the Industry can do their part in helping Floridians who are 
not earning a livelihood as a result of these unfortunate turn of events. 
 
(3/20/20) – Orange County has imposed a curfew, but FDOT construction projects and 
personnel (contractors and consultants) are exempt. 
 
(3/16/20) The FDOT Office of Construction released the following… 

Effectively Immediately and until further notice: 

 All Construction Progress Meetings should be performed as virtual meetings. If 
needed, progress meetings for next week can be canceled if technology needs are 
still being addressed. 

 All DRB [Dispute Review Board] Meetings should be performed as virtual meetings… 
Postpone all Partnering Meetings. 

 If you have a Public Meeting for your construction project, scheduled within the next 
30 days, please advise your DCE ASAP. Intent will be to postpone if possible. 

 Public Information Consultants, and FDOT/CEI Project Staff, should limit physical 
contact with citizens. Use telephone and virtual meetings where practical. Suspend 
door-to-door notification or flyer distribution. 

 Field Offices open to the public must be maintained open to the public. 

The intent, at this time, is to revisit these policies after 30 days. 

Georgia 
 

Georgia Highway Contractors Association (4/2/20) - Governor Kemp has signed a Shelter-in-
Place Order… to be effective starting at 6:00 PM on Friday, April 3, 2020 and to last through 
12:59 PM on April 13, 2020.  The order directly references the federal Department of Homeland 
Security's Cybersecurity & Infrastructure Security Agency (CISA) guidance, where our industry is 
specifically called out as essential and critical...   
 
GHCA has also issued a list COVID-19 Precautionary Measures to its members. 
 
(3/19/20) – From the March GDOT Commission meeting… 
 

 Commissioner McMurry reported that work will continue on construction projects. 
However, he has been communicating with GHCA regarding practice of social distancing 
at work sites and other protocols. 
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 GDOT is allowing its staff to telework whenever possible, as well as flexible work hours 
to help with child care needs and encouraging the practice of social distancing.  GDOT 
expects the same safe practices of its consultants. 

 

 The board approved the April letting of 27 projects and $212.9 million. 
 
(3/16/20) – No reported disruption of projects.  GHCA is working with GDOT to streamline 
certain paperwork provisions relating to projects and materials.  Doing so would alleviate 
certain public health concerns. 

 

Hawaii 
 

(3/25/20) – From Deputy Director Edwin Sniffen, Hawaii DOT Highways… 
 
 Directives sent to staff: 

o All HDOT Highways Division employees were designated as essential workers 
Á We will utilize the lower than normal traffic volumes on our system to expedite the 

improvements we are currently building, and fast track the project delivery 
processes to double the dollar value of projects that will be available to advertise 
this year to be ready for additional funding 

o Support for ongoing construction and maintenance projects is required 
Á DEs must provide safe working conditions, given the COVID-19 situation, for all 

employees who are required to report to the office or the field in support 
 Where available, field employees are allowed to take state vehicles home to 

minimize interaction at offices 
 Enhance custodial contracts to provide regular sanitization of work areas 

o Contractors are asked to self check their crews 
Á Watch for symptoms including cough, fever or shortness of breath.   
Á Ask if any of the crew had direct exposure to anyone known to be diagnosed with 

Covid-19. 
Á Temperature checks as necessary 
Á Any with positive findings should not be permitted at jobsites 

o Lane Closure durations 
Á Due to lower than normal traffic, lane closure extensions through the peak periods 

will be allowed.  
Á To reduce processing time, approvals will be through email to the Deputy Director of 

Transportation, Highways 
Á Consider extending all closure times to increase productivity 
Á Consider moving night work to day work to increase efficiency and safety 

o Employee Health and Safety 
Á All employees who are eligible for telework should work remotely immediately 

 Employee expectations 
o Utilize personal computers, network, electricity, and space during work hours 
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o Coordinate with managers to ensure clear expectations for productivity 
o Must be accessible by email or phone during work hours 
o Must access through secured network 
o Will not download anything onto personal computers from network, or from 

personal computers onto network 
o Limit travel out of the home to essential trips and exercise.  Practice social 

distancing outside of home. 
 Purchases of necessary telework approved to support telework 

o Laptops 
o Network hardware 
o Software licenses 

  Where necessary for access into state system, desktops can be relocated to 
alternate work location 
o Financial system access - limited 
o Network support 

Á Out of state travel for work will not be allowed 
Á Interisland travel for work essential to support projects will be allowed 

 Alternatives to travel should be exhausted 
 Support from neighbor island districts should be utilized first 
 Staff will take all precautions as recommended by DOH guidelines 
 Employees will self check after travel 

Á Managers report all symptomatic employees asap 
 Notify managers if any contact with other offices 

o Follow up with employee to ensure they maintain social distancing at home 
 Sanitize work areas 

Á Employee personal travel 
 All employees on non essential travel will be required to quarantine for 14 days 
 Employees have been advised that if they choose to take non essential trips after 

March 26 they will need to use PTO or unpaid leave to meet the State’s 14 
calendar day self-quarantine requirement 

o Project Development 
Á Expedite all projects eligible to be RTA by December 2020 

 Goal is to provide projects to double the CIP and SMP program projects 
 Provide shelf projects in all districts 
 Provide different types of projects – Bridge, pavement, ITS infrastructure, 

Baseyard repair, etc to hit as many sectors as possible 
 Utilize open ended consultant contracts and current contracts to expedite 

project delivery 
 Prepare open ended service contracts for both state and federal funding to be 

ready asap 
 Public meetings via eTownhalls to ensure public input and social distancing 

Á Bidding 
 No postponements.  Bid opening viewing on the web. 
 Pre-bid meetings via Skype. 
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o Expediting Industry Projects 
Á Expedite permit processes that allow developers and other industry partners to start 

their projects 
 Contact Developers to get commitments on development time frames and 

prioritize land use conditions, regional fair share discussions, Street usage 
permits 

 Provide waivers that allow developers to proceed while negotiating access fees 
and utility agreements 

o Others 
Á Working with counties and local PDs to suspend safety check and license renewal 

requirements 
Á Repurposed all contraflow operation personnel to support maintenance and 

construction. 
 
Final Note: “Hawaii DOT is using this absolutely devastating event to push us to serve the public 
better, and offer more opportunities for our staff. 
 
“The event has required us to minimize contact and maximize efficiency, no matter where our 
staff are working. We’ve streamlined processes, dropped low priorities, and accelerated 
delivery. All items we will continue even after the Covid event. Social distancing has allowed us 
to fully embrace a telework platform that we would have rolled out slowly otherwise. After 
Covid is controlled, these improvements will serve our public and our employees much better.” 
 

Idaho 
 

(3/23/20) – From the Idaho Transportation Department… 
 

 With the safety of the traveling public, our employees, and our business partners as our 
highest priority, the Idaho Transportation Department (ITD) is committed to serving the 
citizens of Idaho during this epidemic.  To do this, Highway construction work will 
continue within the framework of the CDC, Idaho Governor's Office, and the Idaho 
Department of Health guidelines. 
 

 ITD is continuing to move forward with our ongoing construction contracts, as well as, 
maintaining our advertisement of scheduled projects for the 2020 construction season. 
This essential work will continue unless specifically curtailed by our Governor. 

 

 ITD also remains ready to respond to the operational and maintenance needs of the 
highway system and our users with operational staff reporting to work daily.  We are 
increasing our sanitization frequency within our work spaces, and at our Highway Rest 
Stops as user volumes dictate.  Again, we are following the strategies recommended by 
the CDC, the Governor’s office and State Health Department to slow the spread of the 
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Coronavirus while continuing with this essential work. 
 

Illinois 
 

Illinois Road & Transportation Builders Association (4/3/20) – IDOT Secretary Omer Osman 
reported that approximately half of IDOT's nearly 5,200 employees are working from home. 
Highway maintainers still remain on the job and the agency has over 100 active construction 
projects with no plans to curtail any construction work noted. As of this week, IDOT is still 
planning on keeping the previously scheduled dates for future lettings. There is a huge letting 
coming up ($570 million statewide contract award amounts) in April. IDOT reports show that 
traffic is down 45 percent to 50 percent. While lower traffic volumes will allow for work to be 
done more safely and efficiently, it also represents a decline in MFT revenues. Lower revenues 
will impact signature projects including Interstate 80, and possibly also IDOT's current Multi-
Year Program (MYP). Local roads, especially on future bridge work, will likely see a significant 
reduction in contract awards for the short term due to reduced MFT revenues. Buy America 
waivers may be crucial going forward. There are 25 rest areas that are open, which accounts for 
all except one downstate, and they will continue to remain open because they are crucial for 
the supply chain. 
 
Site Access Restrictions and Notices: Members who have placed strict standards to restrict all 
types of traffic at their facilities to help stem the spread of COVID-19 should provide written 
notice to IDOT that IDOT personnel will be provided access to all of the contractors’ sites. 
Contractors should reiterate that they are continuing to practice social distancing to both 
personal and site sanitation to prevent community spread, and it is expected that all authorized 
visitors to the site respect these practices. 
 
(4/1/20) –  

Keep Work Going: Do Your Part 
 
There have been an increasing number of public reports of unsafe practices on construction job 
sites. If these reports are valid, not only does this jeopardize the health of the workforce and 
the general public, it can also lead to dire outcomes for the entire industry. Contractors, 
subcontractors, and suppliers must all do their part to ensure a safe work environment. The 
industry must police itself or face potentially devastating consequences.  
 
As the IRTBA is working to reassure agencies, the media, and elected officials that enhanced 
safety practices are in place to keep work going, a few public examples of unsafe practices 
could result in stopping work throughout the industry.  
 
There have been reports of citizens videotaping work zones, and these examples have been 
raised as high as to the Governor himself.  
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Please do your part and make sure your workers, subcontractors, and job sites are as safe as 
can be and all safety precautions are being followed. Enforce social distancing and refer to the 
IRTBA publication on Best Practices for Construction during the COVID-19 crisis. 
 
(3/29/30) – From Gov. Pritzker’s press conference… 
 
Q: Why haven’t construction projects been halted? Some are complaining that they are working 
too close together on the sites… 
 
A: Well, it’s certainly up to the companies that are doing the construction to make sure that 
people are social distancing that are working there. There should be an opportunity at most 
construction sites to do that. But to the extent that they’re not able to, that is a concern 
certainly for me and it should be for the owners of the companies that people are operating 
those construction sites. So anybody that is concerned about that certainly should be reporting 
that to the Department of Public Health or letting my administration know, because there is, 
remember that much of what is being done is essential work that’s been determined at least as 
essential under our order and we don’t want anybody to be at risk but but we also want to 
make sure that we’re, you know, continuing the necessary work across the state. So please, 
anybody that’s experiencing that should let us know. 
 
(3/27/20) – IDOT has… adjusted its pre-qualification procedures. Ratings set to expire March 31 
through July 30, 2020 will be extended through July 31, 2020. Firms that are currently pre-
qualified will be allowed to bid on the April, June, and July lettings. Contractors must still submit 
a Request for Authorization to Bid (BDE 124) and the Affidavit of Availability (BC 57) in order to 
bid on the IDOT letting as usual. 
 
(3/27/20) – Memo from Tim Kell, Engineer of Construction, IDOT… 
 
“Recognizing the potential impact of the COVID-19 pandemic on Illinois Department of 
Transportation construction projects, the following guidance will be utilized in the event of 
project delays caused directly by the pandemic: 
 

• Prime Contractors forced to suspend construction activity due to the COVID-19 virus 
impacting their work force or supply of materials should follow the provisions of Article 
108.08 of the Standard Specifications for Road and Bridge Construction and notify the 
Department of any such delay in writing and request an extension of contract time if 
necessary and appropriate. 
 
• Any request submitted by the Contractor relating to COVID-19 will be evaluated on a 
case-by-case basis and will be considered a non-compensable delay per Article 108.08 
Standard Specifications for Road and Bridge Construction. 
 

“The intent of the department is to continue the highway construction program while working 
with our contractors to help minimize the spread of this virus. If completion dates need to be 
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extended or the charging of working days need to be suspended, the department will work with 
all parties to ensure adequate time adjustments.” 
 
(3/27/20) – From Chicago Tribune, “Jackson Boulevard Bridge will close for two years…” 
 
“Road construction has been one part of daily life that has not changed much because of 
coronavirus concerns. CDOT, IDOT and the Tollway all report that they are going forward with 
planned projects. 
 
“The work takes place outside, and most construction workers are not in proximity to each 
other, noted Maria Castaneda, spokeswoman for IDOT. 
 
“The Illinois Road and Transportation Builders Association, a trade group, is recommending best 
practices for workers, including encouraging workers to stay home if they are sick and not 
sharing personal protective equipment like gloves. 
 
“Association CEO and President Michael Sturino said that road construction is actually a ‘silver 
lining’ for the battered economy, since it keeps people employed and construction can be 
easier to do in light traffic. The association is talking with IDOT, CDOT and the Tollway about 
possibly speeding up construction on highway and bridgework ‘where it makes sense.’” 
 
(3/24/20) – IRTBA and its industry partners have issued “COVID-19 Recommended Best 
Practices for Highway Construction Worksites (Jobsite/Office/Material Production Site).”  
Subject areas include: 
 

 Communicate key Center for Disease Control and Prevention (CDC) recommendations 
and worksite procedures to staff, tradespeople, inspectors, and vendors. 

 All employees/vendors should be asked COVID-19 screening questions prior to entering 
the worksite. If they answer “yes” to any, they should be asked to leave the worksite 
immediately. 

 Manage sick employees to ensure any illness is not spread to other workers. 

 Personal Protective Equipment (PPE) 

 Tools, Supplies, Equipment 

 Documentation/Weight Tickets 

 Social Distancing 

 Promote good hygiene. 
 

(3/20/20) –  
Governor Declares Transportation Industry Essential 

 
Governor J.B. Pritzker has just announced a “Stay at Home” Executive Order for the residents of 
the State of Illinois. The order will be effective March 21 through April 7, 2020. This order 
specifically provides that the transportation industry is “essential.” This means that your firms 
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and employees will continue to work on IDOT and Tollway projects. "Roads, bridges, and transit 
will not be closing down," Gov. Pritzker said in his address today, Friday, March 20, upon 
issuance of the order. 
 
Despite other travel restrictions under the "Stay at Home" order, individuals may leave their 
residence to provide any services or perform any work necessary to offer, provision, operate, 
maintain, and repair “essential infrastructure.” Essential infrastructure includes, but is not 
limited to, roads, highways, railroads, and public transportation. 
 
I been in constant contact with IDOT and Tollway officials, who have confirmed their 
commitment to keep work going. I have assured agency leaders that industry is committed to 
keeping work going, and that every IRTBA member has implemented health and safety 
protocols to ensure the safety of their workforce and the general public. I am very grateful to 
Governor Pritzker, Secretary Osman, and Director Alvarez for their recognition of the 
importance of the transportation industry to the health, safety, and economy of Illinois…  
 
Michael J. Sturino, President & CEO 
 
(3/20/20) – IDOT has advised that they will be sending out messages to all IDOT districts to not 
require signatures from the drivers on tickets. IDOT has advised that they will also allow the 
residents to work with contractors to establish drop boxes or another alternative for delivery of 
forms, material inspections, tickets, etc. Obviously there is not a "one size fits all" answer, but 
the resident engineer can work out logistics as necessary. All that said, IDOT does have to 
manage tickets appropriately to adequately document delivery. 
 
(3/16/20) –  

“Major Agency Work to Proceed” 
 
“IRTBA leadership has been in close consultation with officials from the Illinois Department of 
Transportation, the Illinois Tollway, and the Chicago Department of Transportation concerning 
the impact COVID-19 may have on the transportation construction and design industry. All 
three agencies currently have no plans to stop or curtail work. The agencies have business 
continuity plans that will, at this time, ensure timely processing of paperwork – including 
payment requests.   
  
“IRTBA members are reminded, however, that the situation remains fluid. Industry is also 
advised that due to the nature of the current situation, enhanced protocols should be 
employed by individual firms. These include increased hand washing and social distancing, and 
are further spelled out by the Centers for Disease Control (CDC), the Chicago Department of 
Public Health, and the Illinois Department of Public Health.   
  
“As always, prime contractors, subcontractors, suppliers, and consultants are encouraged to 
maintain a strong working relationship on every project and to regularly advise the owner of 
any significant COVID-19 matter in the event circumstances warrant. IRTBA member firms 
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should utilize teleconferencing with their teams and owners when possible as opposed to in-
person meetings. Firms are encouraged to consult with their legal counsel and HR professionals 
for further guidance on addressing the myriad of issues associated with the pandemic.”   

 
Indiana 

 
Indiana Constructors (3/25/20) – From Roland Fegan, Deputy Commissioner for Construction, 
INDOT… 
 
“INDOT appreciates the trying times that we are all going through together.  INDOT wants to 
ensure our partners that we are ready to go for the 2020 construction season.  INDOT 
understands the current environment and the challenges that is presents.  We are committed 
to working through this with our industry partners and to look for opportunities to partner 
together.  The following is a listing of the initiatives that INDOT will be implementing 
immediately.  
 
“Safety – INDOT is abiding by all of the guidance provided by the Department of Health for 
social distancing and good hygiene.  INDOT is utilizing virtual means of communication as much 
as possible.  As always Safety of our employees, our partners, and the travelling public is first 
and foremost on our agenda.               
 
“Extended Work Hours – Governor Eric Holcomb’s Stay at Home order has the effect of about a 
30% reduction in overall traffic.  INDOT is willing to discuss options to accelerate projects 
through this time period by extending hours for restrictions on Interstate Highway Congestion 
Waivers.  INDOT has reduced the review time for this by utilizing the existing traffic data and 
applying the 30 % reduction factor to open additional time to work.  INDOT is continually 
monitoring this situation and is available to discuss these opportunities on a contract or 
corridor basis.  Guidance has been sent out to decision-makers to move on these requests 
quickly.  Should traffic volumes begin to increase back to normal conditions, then INDOT would 
give contractors a 7-day notice to return to previous restriction time frames.  
 
“Construction – INDOT is ready to go and work effectively and efficiently with our contractors.  
 
“Testing – INDOT has also worked on efficiencies for our Testing processes to expedite 
approvals.  INDOT is pursuing all options to expedite startup procedures for the season 
including but not limited to extending certification timeframes.  INDOT will be postponing 
audits and plant inspections.  Our qualified testers will have their certifications extended to 
May 1, 2020 to be ready to go now.    
 
“E-Ticketing – INDOT is willing to work with industry for a more widespread use of e-ticketing.  
INDOT already has contractors utilizing this tool.  
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“Supply-Chain Issues – INDOT is keenly aware that supply chains are being interrupted and will 
work with industry to help resolve if we can.  Industry does not need to send INDOT a letter 
citing potential issues but only those that are currently impacting the contract.  Please let 
INDOT construction personnel know as soon as you are aware of such issues so that we can 
track them together.  There is not a need to explore what-ifs at this time. 
 
“Partnering and Indiana Transportation Team – Our joint membership in The Indiana 
Transportation Team gives us the ability to persevere through these challenges and turn them 
into opportunities to advance the cause.  Thanks in advance to all for their efforts.” 
 
(3/23/20) –  
 

Industry Continues to Provide Essential Services 
 
At noon today, Governor Eric Holcomb asked Hoosiers to hunker down at home to help slow 
the spread of COVID-19. His executive order effectively closes nonessential businesses from 
11:59 p.m. on Tuesday, March 24 to 11:59 p.m., Monday, April 6. For Indiana's infrastructure 
and transportation construction industry, that, for the most part, means business as usual…  
INDOT will continue to let projects.  ICI members should plan to continue ramping up for 
project delivery…. 
(3/23/20) – Gov. Holcomb’s order explicitly includes public works construction as a type of 
“Essential Infrastructure” exempt from restrictions. 
 
(3/17/20) – From INDOT… 
 
“[On March 16], Governor Holcomb announced additional steps to reduce the spread of COVID-
19 in the state of Indiana. Those actions included teleworking where possible for state 
employees. 
 
“As a result of this announcement, INDOT is implementing teleworking where possible, while 
keeping our operations open. State government is not shutting down, and neither is INDOT. 
“All construction and maintenance activities are moving forward, and we will manage 
disruptions in material availability as well as personnel as it comes. 
 
“We are actively encouraging our field employees to use best practices to prevent the spread of 
COVID-19, including frequent, proper handwashing and social distancing (limiting meetings to 
no more than ten people and keeping a distance of at least six feet between individuals)… 
 
“All INDOT personnel will remain accessible and available as we continue to serve Hoosiers 
during this unprecedented event. Please reach out to your regular INDOT contacts with 
questions.” 
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Iowa 
 

(3/26/20) - From Chief Engineer Mitchell Dillavou,  Iowa DOT… 
 
“The Iowa DOT remains open for business and will continue to provide services to our 
customers across the state.  As we do this, we remain focused on the safety of our employees 
and the customers we serve.  We are encouraging/allowing employees to work from home for 
those who are telework capable. 
 
“Iowa currently does not have a shelter in place or a stay at home order and does not plan on 
one at this time.  Plan development is continuing in accordance with our 5-Year Transportation 
Improvement Program.  We recently met with our Iowa AGC staff and they are eager to get to 
work and we plan to begin this construction season like we always do.  Impacts on construction 
projects will vary from one contract to another and they will be addressed on a case by case 
basis.” 
 
(3/26/20) Excerpts from message to industry from Iowa DOT Director Scott Marler and Chief 
Engineer Mitchell Dillavou… 
 
“[B]usiness is continuing at the Iowa Department of Transportation (DOT) and… we are 
proactively implementing measures to ensure the continuity of our operations.  This includes 
the letting process and our ability to administer and inspect construction projects and process 
timely payment for completed work.  We appreciate your feedback that the industry is not 
aware of any significant impacts to construction projects and is ready to begin work.   
 
“With regard to our proactive discussion on construction impacts caused by possible material 
delays and shortages or worker illness, the Iowa DOT is committed to work with any contractors 
who experience such impacts and grant appropriate administrative relief.  Should the COVID-19 
outbreak have more wide-spread impacts, the Iowa DOT will issue statewide guidance which 
will include prioritizing critical projects that impact public safety and mobility. 
 
“The COVID-19 outbreak is a very dynamic situation which requires constant communication.  
We all have the responsibility to closely monitor developments such as labor, material and 
supply issues and be prepared to immediately address them.  Therefore, we ask that 
contractors closely monitor projects for impacts to the labor force, suppliers and material 
deliveries.  We also strongly recommended following the hygienic protocols and protective 
measures on active construction projects. Working together, we can help ensure the safety and 
well-being of all construction employees.” 
 

Kansas 
 

Kansas Contractors Association (3/25/20) – Governor Kelly issued Executive Order 20-15, 
Establishing the Kansas Essential Function Framework for COVID-19 response efforts yesterday.  
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This executive order is important because it outlines a framework for essential functions that all 
Kansas counties must follow when issuing a local county order.  Our industry is covered as an 
essential function by the order.   
 
(3/18/20) KDOT will be communicating regularly with industry representatives.  KDOT's primary 
focus is to slow the spread of disease, continuation of commerce and safety. The key is good 
communication.  KDOT has informed industry groups of the following… 

 

 KDOT will continue to inspect projects under contract. 

 KDOT is asking their staff to use best practices to minimize the spread of disease, and 
asks contractors to do likewise.  Contractors should not send sick people to work.  KDOT 
reserves the right to send KDOT workers or contract workers home if they appear sick.  

 Contractors should stress the importance of their project superintendents’ keeping in 
touch with the lead inspectors on a daily basis. 

 If projects are delayed because of the emergency situation, KDOT will consider 
completion date or working day extensions on a case-by-case basis. 

 KDOT's intent is to not have their employees spending any more time than necessary in 
jobsite offices. 

 KDOT is requesting that contractors perform a thorough cleaning of all jobsite offices, 
and continue to do so on a regular basis. 

 KDOT plans on moving forward with its March 25 letting.  (DOL has not yet provided 
relief on recent wage rate determinations.) 

 KDOT will continue to monitor tests in progress at the lab. 

 KDOT will not begin new tests. 

 KDOT will not be sending inspectors to fabrication plants in this next two weeks. 
Fabrication should continue, but QC/QA should be stepped up. 

 

Kentucky 
 

Kentucky Association of Highway Contractors (4/1/20) – Excerpt… 
 

KAHC PROJECTIONS FOR 2020 CONSTRUCTION LETTINGS 
 
KAHC has calculated projected revenue losses due to COVID-19… and has shared those with 
KYTC leaders and key legislative contacts to make them aware of the fact that our known state 
transportation funding crisis is going to get worse in 2020.  
 
Projections show a potential for $67 million in lost revenue for a one-month order to stay 
"healthy at home" and $139 million in lost revenue for a two-month order...  We support the 
healthy at home order, but want to make people aware that the longer it extends the more 
adverse its impacts will be on the state transportation funding and the economy as a whole…   
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(4/1/20) – Email to industry from Matt Simpson, KYTC Director of Construction… 
 
“[KYTC] has been working on protocol to eliminate the contact required with paper tickets 
delivered on our project sites.  After many internal discussions and discussions with DOT’s 
across the nation we have a couple of options we feel will best protect both of our field staffs: 
  

“Picture/Email Method:  

 The Dispatcher at the quarry sends the inspector or designated KYTC employee a list of 
all trucks being used for delivery on any given day. 

 Dispatcher emails/texts PDF or picture of ticket to the inspector at the time of dispatch. 

 Places actual ticket in envelope to be delivered at a later time. 

 Inspector sees truck arrive, references his picture and verifies the truck has made it to 
project site. 

 Initial Payments made by pictures of tickets for verified deliver loads. 

 Actual tickets will be checked as part of the audit/final process. (Theory being that 
enough time has passed that virus has died or they could be sanitized appropriately) 

  
“Accelerated eTicketing: Immediately allow eTicketing to be accepted as official pay 
document on projects.  This would be a condensed version of the eTicketing requirements 
that we have piloted over the last several years.  We would only want standard ticket 
information to be provided with the electronic ticket.  In the future we can work with the 
industry to determine what features and beneficial tools may come along with eTicketing, 
but for right now we are only concerned about protecting our workers and ultimately the 
citizens of Kentucky.  So standard current ticket information will suffice.  Many of our 
asphalt providers have already been involved in Pilot projects and may have systems in 
place to easily turn to this option.  We have been contacted from a company, HaulHub 
https://www.haulhub.com/, that has developed a smartphone/tablet App to perform 
eTicketing and they are offering this service for free during the COVID-19 pandemic.  

 
“I do want to give credit to the Georgia and Michigan DOT’s for sharing these procedures.  
These options very closely align with what they are moving forward with.  Please share your 
thoughts with us on this approach.  We want to be pro-active and do everything we can to 
follow CDC guidance and be able to continue work on our highway projects that our Governor 
has deemed as an essential service.” 
 
(3/27/20) – Memorandum from Secretary of Transportation Jim Gray… 
 

Businesses in support of the development, construction, and maintenance of 
transportation systems fall within the federal critical infrastructure sector noted in 
Executive Order 2020-257.  Businesses which have been awarded a contract or sub-
contract by the Kentucky Transportation Cabinet fall under this umbrella for the 
purposes of fulfilling their contract(s).  Such businesses should encourage 
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telecommuting where possible and provide social distancing standards for their 
employees to the maximum extent practicable.     

 
(3/26/20) – News story, WHAS-TV, Louisville… 
 
“As thousands are at home, construction workers working on roads are kicking it into high gear” 
 
"It's safer for the crews working out in the street, it minimizes the impact to all the commuters, 
so overall that was our silver lining." 
 
“As many things are shutting down and closing, construction workers are kicking it into high 
gear. We spotted crews working alongside I-71 and the Gene Snyder Freeway, plus I-64, 
clearing trees to get the interstates ready for widening. 
 
“In downtown Louisville, orange cones are filling different streets as roadwork is getting 
completed. The loud noises and bright signs that come with construction usually blend in well 
with the hustle and bustle of downtown, but now, as the streets are emptier and eerier than 
ever, they really stand out. 
 
"’We joked about this last year, we had a lot of streets to pave downtown and we thought the 
only way we could make that happen in that time frame was to shut down downtown and 
that's essentially what happened,’ said Jeff Brown, the assistant director of public works and 
assets. 
 
“The silent streets are a prime opportunity for these road construction projects to get 
completed. It's a change these workers never saw coming. 
 
"’It's safer for the crews working out in the street, it minimizes the impact to all the commuters, 
so overall that was our silver lining,’ Brown said. ‘While I wouldn't say we're ahead of schedule, 
we were certainly able to accomplish more than we normally would on a typical work week.’ 
 
“You'll notice the difference as you drive through the city. Brown hopes once people are back 
on these streets, they realize and appreciate all the hard work that was put into these projects 
while they were at home. But that hard work is not coming at a price of their health. 
 
"’The first thing we started was providing additional personal protective equipment, PPE, so we 
gave our crews masks and gloves and we also encouraged them to practice social distancing,’ 
Brown said. ‘That was the most important thing to us. We made sure they had the equipment 
to make them feel safe working out there with other people.’ 
 
Normally these crews work between 9am and 3pm downtown, but since the closures, they 
have extended the hours from 7am to 9pm. That is almost twice as much work than a typical 
day. 
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Kentucky Association of Highway Contractors (3/25/20) – Today, Governor Andy Beshear 
issued [a] Declaration of Emergency.  Based on language found in this declaration, specifically 
section h. on page 3 and section p. on page 4, the construction industry and its suppliers and 
support companies have been designated as essential personnel.  [KAHC has] discussed this 
personally with KYTC Secretary Jim Gray and he is in agreement.  [KAHC hopes] you will use this 
to clarify any uncertainties with your employees.  We encourage the industry to take the 
recommended steps provided by the Center for Disease Control (CDC) while continuing our 
work to maintain and build Kentucky's critical transportation system.   
 
(3/24/20) – This morning, [KAHC] sent a letter to KYTC Secretary Jim Gray and Senior Advisor 
Rocky Adkins, asking them to encourage Governor Beshear to classify highway contractors and 
their suppliers as essential services.  The direct messaging we are receiving from KYTC 
leadership is that they plan to continue to proceed as normal as possible to have highway 
maintenance and construction performed as well as letting new projects.  With that said, we 
felt it necessary to formally request the governor to exempt our industry since future 
restrictions could preclude our industry from performing its critical work for the citizens of 
Kentucky.     
 
(3/23/20) – The association is staying in daily contact with Kentucky Transportation Secretary 
Jim Gray and his team during the COVID-19 pandemic.  At this time, KYTC and the highway 
construction industry are considered essential services and will be operating as normal while 
taking all necessary precautions to keep our employees safe and minimize exposure to the 
corona virus.  As previously shared, KYTC [has provided guidance] on how to proceed if you 
have a project that is being adversely impacted by the COVID-19 pandemic…   
  
There has been questions from the industry on how to address the issue of truck drivers' 
commercial drivers license (CDL) expiring during this time and being unable to renew the 
license and/or get the necessary annual physical for the license.  We have been advised that 
this official order from Governor Beshear provides an extension of such licenses for 90 days.  
You are encouraged to have a copy of this in each truck cab just in case they are pulled over 
with an expired license…   
 
(3/16/20) – “…KAHC is communicating with KYTC [Kentucky Transportation Cabinet] leadership 
regarding the escalation of restrictions in response to the COVID-19 virus (Corona Virus).  KYTC 
leadership is working hard to develop timely policies that will insure minimum disruption to 
KYTC's operations in general and specifically to ensure that highway construction continues as 
normal as possible.  
 
“We have requested that KYTC notify us as soon as possible when they are prepared to release 
formal policies so that information can be shared with our membership.  We have specifically 
talked with them about the need for essential KYTC personnel to perform duties such as project 
inspection, lab certification, plant certification, and lab testing.  We have also discussed with 
them the possible need for a policy or guidance for how a contractor will need to proceed if a 
project is impacted due to personnel being on quarantine (whether it be from the prime 
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contractor, subcontractor, suppliers, services, or inspectors).  There is language in the 2019 
KYTC specifications manual that addresses this matter to some degree [see Section 
105.13.03A)1)], but we expect KYTC to provide additional information on proper reporting and 
documentation. 
 
“As soon as we are provided with official guidance, we will share that with the industry and we 
will continue to represent the industries' concerns with KYTC and be partners to KYTC as we 
navigate this unprecedented time together.  In the meantime, please do your part to minimize 
the proliferation of this virus to your family, friends, and coworkers.” 

 
Louisiana 

 
Louisiana AGC (3/23/20) –  
 

Yes Construction Is An "Essential Service" 
 

Yesterday, Governor Edwards issued a "Stay-At Home" policy. Within the Proclamation he 
states that construction is considered an "essential service". He cites the CSIA definition of 
essential services by Homeland Security. To add to that, the Administration further clarified to 
include: Construction, including, but not limited to, construction required in response to this 
public health emergency, hospital construction, construction of long-term care facilities, public 
works, housing, construction engineers, building maintenance, airports, utilities, including 
sewer, water and gas, electrical, refineries, roads, highways, railroads, public transportation, 
ports, flood control, telecommunications, and distribution facilities. 
 
Additionally, the Mayors of New Orleans and Baton Rouge issued similar orders with 
construction in the same posture. Talking with DOTD, FP&C and CPRA, they likewise are trying 
to keep projects moving… 
 
I cannot say that inspectors, or delivery of materials or subcontractors or workers in general will 
not show up or be effected… Although construction is ongoing, things will not be normal, and if 
all are, I cannot say the process of plan changes, payments, etc. will not be slower than usual. 
We have some generals that are deciding to take 2 weeks off to protect their workers, 
especially their project management teams and craftsmen that are of age. That is their 
decision, just like it would be yours to work… 
 
Bidding: As expected, we are seeing bids postponed, today 12. LAGC will stay on top of any bid 
opening postponements. In discussing this with our State agencies, at this time they intend to 
hold their bid openings as advertised… 
 
Industry United: Friday [3/20], the LAGC, ABC, LAPA, CAAL, Engineers and Architects all 
prepared a notice to the Governor, and the Mayors of our largest cities that asked that 

https://kahc.us11.list-manage.com/track/click?u=b698fb80dd242401ab3d948b9&id=948637432f&e=4d937da6dd
https://kahc.us11.list-manage.com/track/click?u=b698fb80dd242401ab3d948b9&id=948637432f&e=4d937da6dd
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construction and construction related activities are considered as an "essential service". As you 
see from the Proclamations issued over the weekend [3/21-22] we were successful. 
 
(3/20/20) – Best wishes to LA DOTD Secretary Shawn Wilson, who has tested positive for 
Coronavirus and is recovering well. 
 
Louisiana AGC (3/19/20) – No projects are shut down.  The DOTD headquarters office remains 
open, but with a modified schedule between office work and telework.  Half the staff works in 
the office Monday and Wednesday, the other half Tuesday and Thursday, with Friday office 
work as needed.  District offices remain open.  No disruptions in payments, inspections or 
supply chain.  Project staff are observing required distancing and other protocols. 
 
The chapter has a conference call each morning with DOTD, Facility Planning, Coastal 
Protection and Governor Edwards’ staff.  They are also staying in daily contact with officials in 
the major cities, including New Orleans, Baton Rouge and Shreveport. 
 

Maine 
 
(3/23/20) – From William Pulver, Maine DOT COO and Deputy Chief Engineer… 
 
“Commissioner Van Note’s current intent is to deliver the 2020 CAP and maintenance 
construction activity as planned, and perhaps even supplement those plans, but that could 
change due to various risk factors including COVID-19 guidance, supply chains, and financial 
viability measures such as declining Highway Fund revenue and the bidding climate.  We will 
continue to reach out to industry representatives to help us identify and manage these risks.  
The Commissioner believes that MaineDOT construction activity could be a rare bright spot in 
2020 if COVID-19 risks can be managed for worker safety and if we all work together for the 
common good. 
 
“To that end, the Commissioner has asked me to identify any types of work or projects that we 
plan to bid for the remainder of the year that may pose COVID-19 safety concerns for our 
collective workforce. I believe the nature of our construction work lends itself to be performed 
with relatively minimal risk to COVID-19 - with proper modest precautions.  I am asking for our 
construction partners’ opinion on this, as we want to make sure we do not put out any work 
that puts your/our workers at risk...     
 
“[W]e are working on a Special Provision to make clear that any documented project delays due 
to COVID-19 workforce or supply chain issues will be considered “excusable delays” when 
considering contract completion dates.  We will share a draft with Industry soon.  
 
“[W]e are allowing visitors into our buildings by appointment only as a safety precaution.  And, 
while we have a lot of employees teleworking, MaineDOT is still working hard to get projects 
out for bids as planned…” 
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Maryland  
 
(4/1/20) – Excerpts from the Washington Post… 
 

Chesapeake Bay Bridge westbound span fully reopens ahead of schedule 
 
Repairs to the Chesapeake Bay Bridge were completed this week — more than a month ahead 
of schedule, Maryland Gov. Larry Hogan said Wednesday. 
 
Hogan (R) said unusually light traffic due to motorists staying home amid the coronavirus 
pandemic helped the work be completed quickly. 
 
The right lane of the westbound span, which has been closed since September, reopened 
Wednesday morning. 
 
The project, which took seven months, was completed far ahead of its initial two-year schedule. 
Hogan ordered the work to be accelerated in the fall after massive traffic jams ensued on both 
sides of the bridge. 
 
In addition to lighter traffic, Hogan credited round-the-clock shifts and warm weather for 
helping to accelerate the work. State transportation officials also have said they saved time by 
requiring contractors to add crews and continue work through the busy Thanksgiving travel 
week… 
 
In a news release, Hogan added that while state officials are focused on the public health crisis, 
“It’s important to celebrate the reopening of the westbound right lane of the Bay Bridge 
because for me it represents the spirit, dedication and work ethic that will see our state 
through any crisis.” 
 
Hogan has designated construction, including residential and private development, as 
“essential” and those workers exempt from his stay-at-home order. 
 
The $27 million bridge project entailed replacing the concrete bridge deck in the westbound 
span’s right lane, which state transportation officials said had badly deteriorated to the point of 
becoming unsafe... 
 
Maryland Transportation Secretary Greg Slater commended contractors “for rising to the 
challenge” of finishing the work amid the coronavirus outbreak. 
 
“This will be one less thing for Marylanders to be concerned about as we rise out of our health 
crisis,” Slater said. 
 
Maryland Transportation Builders & Materials Association (3/30/20) – Gov. Hogan issued a 
new "Stay-At-Home" directive for Maryland.  Transportation construction is still deemed 
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essential.  The Stay-at-Home directive takes effect at 8 pm on 3/30/20.  Only essential 
businesses are allowed to remain open.  “Telework, when practical.” 
 
(3/23/20) – Gov. Hogan ordered closure of all “non-essential” businesses in the state.  The 
chapter offered this update: 
 
MDOT is moving forward on all transportation projects… Here are the comments from SHA and 
MDTA confirming our understanding that transportation projects are outside of the Governor’s 
order, and therefore considered essential and able to move forward: 
  

State Highway Administration - “Following Governor Hogan’s announcement this 
morning,… there is no change to our posture from our discussions last week.  Our 
maintenance and construction work aligns with Public Works and Transportation 
Systems Sector infrastructure.  MDOT SHA plans to continue with construction.  Thank 
you and your members for continuing to press forward.” 

  
Maryland Transportation Authority - “As a follow up to the Governor’s Executive Order 
announcement today (3/23/20),…  MDTA has received additional guidance that public 
works/transportation infrastructure work will continue for both construction and 
consultant/contractor support services. Therefore, there is no change from our prior 
update.” 

 
(3/23/20) - Maryland’s Government recognizes our industry is essential and we can remain 
open for business. Under… the... Interpretive Guidance from the State of Maryland’s Office of 
Legal Counsel, transportation construction services are considered “critical infrastructure 
sectors” under federal standards and, therefore, are not required to close today. 
 
(3/18/20) Maryland State Highway Administration Update… 
 
“Construction:  Active construction will continue.  While we are minimizing staffing and social 
interactions, we are ensuring we have the appropriate staffing to continue to work with you all 
to deliver MD’s construction program.  Please let me know if your members indicate they are 
having any issues with SHA being able to provide the necessary testing, inspection, etc.  If your 
members run into a supply chain or other issues, please share that information also. 
 
“Bid Opening: SHA will continue to open bids on Thursdays at 1200 as usual.  We have a couple 
this week.  Many of our staff are following mandatory telework requirements.  We are quickly 
adjusting to this as many of our processes are still somewhat hardcopy paper-oriented and we 
are implementing IT resources to enhance the functionality of our office workforce.  Because of 
these early inefficiencies associated with teleworking, some future advertisements and/or bid 
opening may slip a couple of weeks.  SHA is working to prioritize jobs on our Advertisement 
Schedule, so look for some minor adjustments there.  We still plan to continue with the 
program and appreciate your cooperation and partnership!” 
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(3/18/20) Maryland Transportation Authority Update… 
 
“Construction: Active construction will continue, so long as we are permitted to do so. 
  
“Bid Openings: For active bids, we are issuing addenda to move to teleconferences for the pre-
bid meetings. Site visits are being conducted in person in the field on an as-needed basis, but 
we they will be prioritizing some of these which may push a few bid opening dates out.” 
 

Massachusetts 
 
Construction Industries of Massachusetts (4/2/20) – Excerpts from MassDOT’s “Enforcement 
of the COVID-19 Safety Guidelines and Procedures for Construction Sites…” 

 
Construction sites that cannot consistently comply with the COVID-19 Construction 
Safety Guidance, including ensuring that social distancing and safety requirements are 
being 
followed, must: 
 

 Safely secure the site and pause construction activities until a corrective action 
plan is prepared, submitted and approved by both the Owner and the city or 
town; or 

 

 Close down the site for the duration of the State of Emergency if repeatedly 
found by either the Owner’s COVID-19 Officer or a state or local inspector 
(including a third-party private inspector accountable to a city or town) to be in 
violation of the social distancing and safety requirements. 
 

[For public projects]: The Owner of the project has the lead responsibility for 
compliance and enforcement including frequent on-site inspections by an employee or 
contractor of the state agency or authority who is familiar with the COVID-19 
Construction Safety Guidance and is authorized to enforce that guidance and shut down 
work at the site if violations are found. 

 
(4/2/20) – MassDOT has issued “Supplemental Guidelines for Construction Sites ADDENDUM 
1,” which covers “Limiting Exposures and Worker Infection Protocol, COVID-19 Employee 
Health, protection, guidance and prevention” 
 
(4/2/20) – From MassDOT… 
 

As you know when the original COVID-19 guidelines were issued we had directed 
contractors to modify their HASP plans and resubmit it under the certification of a CIH.  
Industry had raised concerns with this approach and asked for reconsideration of the 
process.  After discussing with MassDOT Legal it has been decided that we are going to 
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accept a letter from each contractor certifying compliance with CDC, OSHA and the 
Commonwealth’s guidelines.  The letter must be on company letterhead and signed by a 
principal of the company.  The contractor must submit a separate letter for each 
contract to the District Highway Director. 

 
Each contractor shall be notified of this requirement and directed to submit the 
requested letter. 

 
(3/29/20) – From MassDOT… 
 
“Please note this is a revised process regarding the COVID-19 checklist.  
 
“Previous direction had been given that the Resident Engineers would be responsible for 
completing this form.  The process has now been changed to make it the contractor’s 
responsibility to complete the [17-point] checklist... 
 
“The revised process is as follows: 
 

1. A copy of the checklist and guidelines should be issued to all Resident Engineers on all 
MassDOT projects 

2. The RE should forward a copy of the checklist and guidelines to the contractor 
3. Starting tomorrow, March 30, 2020, and every work day thereafter the contractor is 

required to complete and sign the form.  The original form must be submitted to the RE 
at the start of the work day. 

4. If the contractor fails to submit the form no work will be allowed to begin on the site 
until the form is completed. 

5. If the contractor indicates a NO response to any of the items listed, no work will be 
allowed on the site until the issue has been satisfactorily resolved and the RE is made 
aware that it is resolved. 

6. The contractor must ensure that all subcontractors, venders and suppliers are in 
compliance with these guidelines while on site. 

7. This process will remain in effect until further notice. 
  
HASP [Health and Safety Plan] Updates: Contractors should be reminded that they are required 
to update their project HASP by Friday, April 3, 2020.  Jessica Kenny, Director of Environmental 
Compliance for Construction, is finalizing guidance with the process on how the HASP will be 
reviewed.  We are engaging the services of a number of consulting firms to perform the 
reviews.  She will be issuing additional information to all districts tomorrow.” 
 
(3/27/20) – From letter by Massachusetts Bay Transportation Authority to CIM, regarding 
details of Safety Stand Down Day … 
 

 All contractors must stand down construction activities starting at 6AM Monday, March 
30th and this will last the entire day. 
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 Work may resume on Tuesday March 31st. 
 

 Contractors are required to distribute a copy of the COVID-19 Guidelines… to all 
employees and subcontractors and make sure everyone understands the guidelines. 

 

 It is the Contractors responsibility to make sure they are in full compliance with these 
guidelines. 

 

 The Contractors is required to designate who is their [COVID-19] officer. 
 

 The Contractor is required to update their project HASP to reflect these changes.  Every 
effort must be made by the Contractor to update their HASP by end of the day Monday 
March 30th. 

 

 The MBTA staff will report to the site on March 30th and remain until the site is secured 
at the end of Safety Stand Down activities. 

 

 At the end of each day the RE will attach a pdf copy of this checklist to the daily report. 
 
(3/26/20) – Excerpt from report to CIM membership on 3/25 teleconference with MassDOT 
leadership.  Please note this is a recap of the discussion and does not represent official 
directives or guidance… 
 
MassDOT expressed their appreciation and gratitude for everyone’s work during these 
extremely difficult times. They recognized the common issue they/we are all dealing with is 
worker safety. 
 
The document released by Governor [Baker] today [3/25] contains two parts: 
  
Part I: 
• There had been confusion and different interpretations in municipalities of critical/essential 

services as contained in the Governor’s order of March 23, 2020. 
• Part I of the document released March 25 is a letter from the Governor’s Chief Counsel to 

municipal leaders that describes the Governor’s executive order authority with specific 
regards to construction. 

• This means that construction work, as specifically allowed pursuant to the Governor’s order, 
is to continue and localities cannot by local ordinance close work down. 

 
Part II: 
• The state has issued COVID-19 Guidelines and Procedures for All Construction Sites and 

Workers at All Public Work 
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• These guidelines and procedures were developed in collaboration with the other state 
awarding entities to ensure a consistent document is being implemented and followed 
across the state. 

• These guidelines and procedures take effect immediately. MassDOT recognizes that many 
contractors already have them in place and they appreciate the proactive approach taken 
by our members. ALL contractors working on state projects will be implementing the same 
requirements. 

• MassDOT reviewed several of the specific requirements [regarding daily health check of 
employees, employers’ responsibilities for developing this process, temperature taking of 
employees in confined spaces, spacing of break areas, requirements for wash stations.] 

• MassDOT’s required Safety Stand Down is occurring Friday (March 27, 2020)… 
• Health and Safety Plan: Contractor’s plans need to be modified and they must identify a 

person as the COVID 19 point person. They are to provide a status report each day…  
• [If] an RE determines that a contractor is not complying with the COVID 19 guidelines and 

procedures... MassDOT does not want to shut down jobs, but safety needs to be 
paramount… [If issues] are egregious and the contractor is not taking appropriate steps 
then MassDOT will shut a job down. There will be a Corrective Action Plan [for the 
contractor].  

• Bids: CIM noted some contractors’ estimating departments are significantly impacted as 
they comply with CDC guidelines and the limitations on meeting in person. [CIM] asked 
MassDOT to consider spacing out projects in recognition of this strain. MassDOT [is] 
receptive to CIM’s requests in this area… 

• As a result of the lack of statewide traffic, MassDOT will consider adjusting work hours, 
changing work schedules to day work, shifting lane closures, and acceleration of work. 
Contractors are encouraged to go through the districts to discuss these opportunities. 

• Inspections: MassDOT issued a guidance on HMA and PPC plant inspections. Precast and 
steel fabrication inspections will continue as usual, as [many] are done by third parties. 

• Payments: MassDOT does not anticipate any delay in the processing of payments. MassDOT 
staff is working remotely and a system is in place to get payments processed... 

• CIM shared concerns [about] productivity and schedule… impacted by the new protocols 
and guidelines. MassDOT has been and will continue to collaborate with AASHTO and other 
states on these and other issues. 

• Utility Relocations: There had been some immediate impacts in cities and towns and 
whether utility work would be allowed. The letter today clarifies utility work is exempted 
and must be allowed to continue… 

• Media is not allowed on project sites or property without permission from MassDOT… 
 
(3/25/20) – From MassDOT email to CIM with attachment… 
 
“[G]uidance to contractors on the inclusion of COVID-19 provisions in contractor Health and 
Safety Plans… will be issued by District Construction Engineers with specific instructions for 
submission of the modified plan. 
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“The general work rules, if they haven’t already been instituted, take place immediately and the 
document includes a provision for a state-wide Safety Stand Down which we are scheduling for 
this Friday, March 27th, that requires all contractors cease construction for the day to review 
site-specific issues, develop mitigation strategies, and communicate the new rules to their staff.  
 
“This… is a Commonwealth document and each agency executing construction will be working… 
directly with contractors to ensure that the guidelines are being instituted consistently with 
industry standards.  There will be some nuances that each agency has with vertical and 
horizontal construction that will apply consistent with each of our business practices.” 
 
(3/25/20) – From MBTA email to CIM with attachments… 
 
“[The] MBTA Capital Program cover letter [addresses] the Governor’s March 23rd executive 
order… as well as the subsequent March 25th Governor’s Legal Office letter… . and the 
accompanying COVID-19 Procedures and Guidelines for construction sites and workers… The 
MBTA has determined that the safety stand down day for all MBTA Capital Projects shall occur 
on Monday March 30th. Please distribute this information to your membership and instruct 
them to coordinate with their project specific MBTA project offices for the implementation of 
the procedures and guidance provided herein.” 
 
(3/25/20) – From CIM’s letter to Boston Mayor Marty Walsh… 
 
We certainly understand and appreciate the tremendous challenge you face in balancing a 
variety of factors to ensure public health and mitigate economic harm. CIM is confident our 
members can continue to safely undertake projects in pursuit of these dual factors, and we look 
forward to collectively working together to achieve these results. 
 
(3/23/20) – Gov. Baker ordered all non-essential businesses to cease in-person operations.  
From MassDOT… 
 
“Due to the recent COVID-19 outbreak MassDOT has received a number of inquiries from the 
construction industry seeking confirmation that contractors, consultants, services and material 
suppliers are considered essential services as detailed in Governor Baker’s Executive Order 
assuring continued operation of essential services in the Commonwealth. The Executive Order 
provides that essential businesses and services specifically include transportation infrastructure 
including vendors that provide essential services needed to ensure the continuing operation of 
government. 
 
“The Department is continuing implementation of its capital program as an essential 
government function and will continue to bid and construct projects. The companies awarded 
such contracts including subcontractors, suppliers, vendors and specialty firms are all exempt 
for work to support the capital program.” 
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(3/22/20) – From MassDOT, in a letter to CIM… 
 
“Due to the recent COVID-19 outbreak, effective immediately, MassDOT inspectors will no 
longer be performing in-plant inspections and testing for Portland cement concrete (PCC) and 
hot mix asphalt (HMA). Contractors will be responsible for controlling the quality of materials 
from the plants as specified in their contracts. Contractors and their PCC and HMA suppliers 
shall be required to submit test results and certifications as part of their Quality Control system 
to ensure that all materials meet the necessary quality levels. MassDOT will continue to 
perform on-site Independent Assurance (I/A) acceptance inspection, sampling, and testing.” 
 
MassDOT provided CIM a detailed guidance document relating to this new policy. 
 
(3/19/20) Gov. Baker’s (R) administration wants work to proceed and has not changed its 
position.  Boston and Cambridge have suspended construction work, and several other 
municipalities are also contemplating doing the same.  The Administration has requested that 
CIM provide a consolidated document and examples of employee communications, protocols, 
and any extraordinary steps that have been taken to limit exposure, including construction 
methods.  These will illustrate what the industry is doing proactively to continue working safely 
in the current COVID-19 environment. 
 
(3/17/20) From the chapter… 
 
“CIM has had numerous conversations with MassDOT - Highway Division and the MBTA 
regarding the current coronavirus health situation. It is the current plan of both to continue 
their capital projects, including in the city of Boston. Both agencies plan to have [resident 
engineers] and Inspectors categorized as essential employees to see that work progresses…  
 
“As of today, MassDOT postponed the bids for this week but plans to resume bids next week. 
The MBTA has postponed the Green Line E-Branch On-Call bid for one week. 
 
“MassDOT and the MBTA, as well as CIM, are united in prioritizing worker and employee safety 
and have taken steps to have as many people work remotely as possible. Therefore, the only 
meetings MassDOT and the MBTA will conduct will be those that are essential. When such an 
essential meeting is necessary, the number of attendees will be limited and CDC guidance will 
be followed…  
 
“In addition to the health and safety protocols, CIM has discussed operational issues with 
MassDOT/MBTA such as the processing of payments, inspections, and mix approvals. MassDOT 
has had discussions with the Comptroller’s office and has taken steps to streamline their 
process for timely payments. MassDOT will provide CIM with any guidance and directives on 
these operational issues as they are developed… 
 
(3/16/20) Boston Mayor Marty Walsh (D) announced a suspension of all construction projects 
in the city for two weeks, with a reassessment at that time.  Nonetheless, both MassDOT and 
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the MBTA had not shut down projects and intended to allow work to progress.  Furthermore 
both agencies had taken the position that their work will continue to be performed in the city 
of Boston.  

Michigan 

Michigan Infrastructure & Transportation Association (4/2/20) – Yesterday, MDOT issued their 
“COVID-19 Construction Contract Administration Guidance” that was intended to help prime 
contractors understand how they may react and proceed when there are project specific 
COVID-19 concerns and impacts. 

The MDOT guidance was directed at two distinct prime contractor groups, those who choose 
to, or need to suspend their work operations due to the effects of the COVID-19 crisis, and 
those who continue their work operations, but may experience critical path/progress schedule 
impacts, due to their efforts to implement COVID-19 safety measures. For both groups, the 
guidance did indicate that MDOT would recognize and consider these delays (due to work 
suspension or schedule impacts) as non-compensable, but excusable, per subsections 108.08 
and 108.08.C.5 of the Standard Specifications for Construction. As an excusable delay under 
subsection 108.08 of the Standard Specifications for Construction, MDOT will grant time 
extensions without the assessment of liquidated damages. 

This bulletin is intended to provide further MITA guidance to our prime contractors in those 
two contractor groups. 

Prime Contractor Who Chooses or Needs to Suspend Work 

 For a prime contractor who chooses or needs to suspend their work operations due to 
the effects of COVID-19 (i.e. employee safety, labor forces shortages, supply chain 
challenges, PPE availability, etc.), we suggest the following: 

 Communicate with the Engineer to let them know of your intent to suspend your work 
operations due to the effects of COVID-19. 

 Conduct a job site “walk around” with the Engineer to document and agree on job site 
order (equipment and material storage, protection of work, etc.) such that it is in 
accordance with the Standard Specifications for Construction. 

 Conduct a work zone “traffic control review” with the Engineer to document and agree 
on the work zone traffic control that will be maintained to provide safe public travel 
during the suspension of work in accordance with the Standard Specifications for 
Construction. 

 Verify “on call” staff contact information with the Engineer to maintain active 
communications during the suspension of work, and to respond to emergency situations 
in accordance with the Standard Specifications for Construction. 

 Submit written notification of your suspension of the work operations due to the effects 
of COVID-19 to the Engineer in accordance with the subsection 104.07 of the Standard 
Specifications for Construction. Click here for a sample notification letter. 
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 When the project delay due to the effects of the COVID-19 has ended, submit an 
updated progress schedule to the Engineer for approval in accordance with subsection 
108.05.A.3 of the Standard Specifications for Construction or an applicable Special 
Provision in your contract. The MDOT guidance notes that when planning work 
resumption (i.e. revising the progress schedule) seasonal considerations and availability 
of labor and materials to productively execute the project should be taken into account. 

 Submit your request for an extension of contract time in accordance with subsection 
108.09 of the Standard Specifications for Construction or an applicable Special Provision 
in your contract. 

Contractors Who Continue Work Operations 

 For a prime contractor who continues their work operations, but has critical 
path/progress schedule impacts (delay) due to their reasonable efforts to implement 
COVID-19 safety measures (i.e. reduced crew size, delayed operations, decreased 
productivity, etc.), we suggest the following: 

 Notify the Engineer in writing that your critical path/progress schedule has been 
impacted by your reasonable efforts to implement COVID-19 safety measures. Your 
notice should include a description of why and/or how the implementation of those 
COVID-19 safety measures are impacting your controlling operation(s) of work. Click 
here for a sample notification letter. 

 When the schedule delay(s) due to your reasonable efforts to implement COVID-19 
safety measures has ended, submit an updated progress schedule to the Engineer for 
approval in accordance with subsection 108.05.A.3 of the Standard Specifications for 
Construction or an applicable Special Provision in your contract. 

 Submit your request for an extension of contract time in accordance with subsection 
108.09 of the Standard Specifications for Construction or an applicable Special Provision 
in your contract.  

(4/2/20) – 

Personal Protection Equipment – Reminders and Guidance 

…MIOSHA regulations require that employers provide proper PPE to employees at work, which 
would include masks, gloves, and hand sanitizer (the only exceptions are work boots and gloves 
for winter).   

In short, if the work at hand requires PPE, the employer is required to supply it. Please refer to 
the MITA industry guidance document linked here for information regarding job site 
procedures that includes steps on how to make your own hand sanitizer.  

As it relates to practicing “social distancing” on job sites, the six foot recommended spacing 
between workers is just that: a recommendation aimed at stopping the spread of COVID-19. 
The social distancing recommendations provided by the Governor’s Executive Order and other 
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health agencies indicate that job site social distancing should be practiced “to the extent 
possible”, or “as feasible”. It is understood that workers may have to infringe on the 
recommended six foot distance to conduct some work activities.    

Another basic procedure that may be helpful is a simple temperature test performed at home 
prior to going to the job site. Have employees take their temperature before leaving for work. If 
the reading is normal, have them proceed to work, but if it is running higher than normal, have 
them stay at home.  

Many employers are asking employees how they feel once they arrive. If you don’t get the 
answer you like, send that individual home immediately…   

(4/1/20) –  

MDOT Issues “COVID-19 Construction Contract Administration Guidance” 

As anticipated, today MDOT issued their “COVID-19 Construction Contract Administration 
Guidance” that lays out the Department’s intentions for working with their contractors to 
deliver critical infrastructure projects during the COVID-19 crisis.  The guidance is intended to 
help prime contractors understand how they may react and proceed when there are project 
specific COVID-19 impacts and concerns. 

The guidance acknowledges that a prime contractor can suspend their work operations due to 
the effects of the COVID-19 crisis and that this suspension should be executed in accordance 
with subsection 104.07 of the Standard Specifications for Construction.   Employee safety, labor 
force shortages, supply chain challenges, and PPE availability are all COVID-19 related concerns 
and impacts that may be the basis for a prime contractor’s decision to suspend their work 
operations. 

In acknowledging that prime contractors can suspend their work operations due to the effects 
of COVID-19, the guidance also acknowledges that those work stoppages will be considered a 
project delay in the context of the Standard Specifications for Construction. The guidance states 
that since these COVID-19 related delays are not attributable to the Department, they will be 
considered non-compensable. However, per the guidance, COVID-19 related delays will be 
considered excusable per subsections 108.08 and 108.08.C.5 of the Standard Specifications for 
Construction, and MDOT will grant time extensions without the assessment of liquidated 
damages. 

The guidance references the prime contractor’s responsibilities per the Standard Specification 
for Construction for maintaining a safe work zone during the delay, as well as the contractual 
procedures for the resumption of work at the expiration or removal of Executive Order 2020-
21, as it may be amended or extended. 
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For prime contractors that continue work operations, the guidance acknowledges that there 
may be critical path progress schedule impacts, due to your efforts to implement COVID-19 
safety measures. The guidance indicates MDOT will recognize schedule delays attributable to 
the implementation of safety measures (i.e. reduced crew size, delayed operations, decreased 
productivity, etc.) as non-compensable, but excusable per subsection 108.08.C5 of the Standard 
Specifications for Construction, for which they will grant time extensions without the 
assessment of liquidated damages… 

 (3/31/20) –  

MITA Gets Clarification On Question Of All Construction Field Operations Being “Essential” 

On Friday [3/27], MITA made an official request to Governor Whitmer to deem ALL 
construction field operations as non-essential in order to protect the health and safety of 
industry employees and to allow for all Personal Protective Equipment (PPE) to be focused on 
the front lines of the COVID-19 pandemic (at hospitals and medical facilities), where it is 
needed most. The hope was that by taking this position, tens of thousands of folks in the 
construction industry would join in the effort to adhere to the Governor’s Stay Home, Stay Safe 
Executive Order, and therefore allow the medical community to put the proper system in place 
to effectively deal with this outbreak.   

MITA staff met via conference call today with senior administration officials and MDOT to 
discuss the MITA board resolution in order to obtain better clarity from Governor Whitmer on 
what projects are considered critical infrastructure construction. The Administration clarified 
the terms and conditions of Executive Order (EO) 2020-21, with the understanding that 
essential construction activities will proceed where possible and where construction workers 
can be appropriately protected by the practices of social distancing and the universal 
precautions recommended by the CDC as they relate to COVID-19. 

Consistent with other states, MDOT leadership affirmed that their construction projects will 
proceed, unless contractors on specific projects determine that there are COVID-19 concerns 
that precipitate a project shut down (see below). Local agency and other critical infrastructure 
projects can proceed, if the involved public owner deems the project to be essential. MITA 
suggests that all contractors reach out to their respective owner agencies to request official 
written guidance regarding the clear definition of a project being “essential”. 

Not all construction projects, however, will be deemed "essential", and therefore several 
owners (public agencies and private owners) may make the decision to shut their own projects 
down and abide by the ultimate goal of the EO, which is to have as many people stay at home 
as possible. Ultimately most commercial and residential construction projects have been shut 
down at this point. 

During this morning’s conference call, MDOT leadership and MITA did agree to work together 
to develop and issue specific guidance on how contractors may react and proceed when there 
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are project specific COVID-19 impacts and concerns. It is hoped that all other agencies will 
follow this example. 

The cornerstone of the agreement is that a contractor, who has workforce concerns and/or 
other project impacts directly related to COVID-19 (labor force shortages, supply chain 
challenges and/or PPE concerns), can make those concerns and impacts known to the 
Department and request the project be shut down (delay). The Department will agree to shut 
down (delay) the project, with the acknowledgement that an extension of time for the delay 
will be granted. Further details of this agreement will be forthcoming.  

MITA has put out several bulletins over the past two weeks explaining proper protocols for 
keeping a job site clean and virus-free. Please refer to the industry best practices document… as 
you move forward on your projects. 

(3/27/20) – From a letter to Gov. Whitmer from Mike Nystrom, Executive Vice 
President/Secretary, MITA…  

Earlier this morning, the MITA Board of Directors passed a motion by majority vote stating that 
“MITA should use the full influence that it possesses to request that the Governor deem all 
construction field operations throughout the state as non-essential so that employees can stay 
home, stay safe and contractors can be protected from damages and penalties.” 

At this time, industry leaders feel that it is important to reduce the anxiety and concerns of 
their employees by putting their safety and well-being first. Rather than having many non-
essential construction projects continuing to operate, we recognize the importance of having 
most employees stay at home. We must also do our part to mitigate the spread of COVID -19 
and help reduce the pressures on the medical and service professionals working hard on the 
front lines dealing with the worst of this crisis. 

In addition to minimizing the spread of the disease, the MITA Board of Directors feels that the 
industry should not be diminishing the supply of scarce and necessary medical equipment like 
N95 masks, gloves and hand sanitizers, when hospitals and the rest of the medical community 
are running into severe shortages of personal protective equipment (PPE). We have actually 
encouraged all MITA members who have excess PPE to donate these goods to local hospitals or 
other healthcare facilities if they can. 

The MITA Board resolution recognizes that most basic maintenance and construction activities 
during this time are non-essential. But we also recognize that some construction may continue 
to be considered critical and thus, will need to stay active. However, we need your 
administration’s guidance on determining that specific list of essential type projects. The 
industry will also need time to close down projects in a safe and effective manner once a 
determination is made. 
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The motion passed by the MITA Board was strategic and purposeful in its wording in that 
“construction field operations” be deemed non-essential, and includes ALL construction, not 
just public works construction. 

The resolution also recognizes that contractors should be protected from damages and 
penalties while trying to be socially responsible. We are hopeful that you will direct all agencies 
to recognize the industry’s contractual rights during this difficult time, and be flexible with 
schedules as we maneuver through these unprecedented challenges. 

This Board action, while a very difficult decision, will help protect employees and their loved 
ones, but will also help to protect everyone else trying to stay safe from the virus’ spread. Doing 
our part to minimize the spread of COVID19 now will ultimately help us move the state forward 
faster when the time comes. Industry representatives from across the state stand together in 
supporting your “Stay Home, Stay Safe” Executive Order for all non-essential workers. 

(3/24/20) –  

“Designated Critical Infrastructure Worker” Guidance 

This bulletin is intended to provide additional guidance for contractors who continue to work 
on critical infrastructure projects as allowed under Governor Whitmer’s Executive Order 2020-
21.   

The guidance herein is specifically related to the actions a contractor is required to take as it 
relates to designating and notifying its employees, suppliers, service providers, and 
subcontractors that they are “critical infrastructure workers” essential and necessary to 
conduct the basic operations that support a critical infrastructure project. 

Contractor Employees: To comply with Executive Order 2020-21, employers must determine 
which of their employees are “critical infrastructure workers” and notify them of that 
designation.   

When designating employees as “critical infrastructure workers,” we recommend employers 
consider and notify their employees in all crafts and locations (office, field, shop, ancillary 
facilities, etc.) that they may be deemed essential to their basic operations. The Executive Order 
requires that the employee designation notifications be made in writing (an electronic message 
is acceptable)… 

Additionally, MITA is recommending that all employers provide an official letter for employees 
to carry with them at all times, outlining their designation as “critical infrastructure workers” in 
the event they are pulled over by authorities enforcing the Stay Home Stay Safe Executive 
Order. As explained above, “critical infrastructure workers” are exempt for the purpose of 
traveling to and from the job site to work… 
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Subcontractors, Suppliers, Service Providers: In compliance with Executive Order 2020-21, 
contractors may designate their subcontractors, suppliers and services providers as “critical 
infrastructure workers” whose continued operation is necessary and essential to support 
and/or facilitate the work of its critical infrastructure project. 

Such subcontractors, suppliers and service providers may in turn designate additional 
subcontractors, suppliers and service providers whose continued operation is necessary and 
essential to enable, support and/or facilitate the work of their critical infrastructure workers. 

We recommend that for each and every project, prime contractors designate and notify all of 
their subcontractors, suppliers and service providers that they are deemed to be “critical 
infrastructure workers” whose continued operation is necessary and essential to support the 
work of its critical infrastructure project. 

The prime contractors notification to a designated subcontractor, supplier or service provider 
should include the requirement that each subcontractor, supplier and service provider 
designate and notify their downstream subs, suppliers and service providers that they too are 
designated critical infrastructure workers… 

Clarifying Construction Exemption: After Governor Whitmer announced the Executive Order 
requiring non-essential workers to stay at home, there was some confusion on what essential 
infrastructure workers meant and whether or not construction that MITA members are 
involved in is exempt from the order. MITA staff has been working closely with the 
administration and MDOT to get some more clarification. The Governor’s office recently issued 
a FAQ page regarding the executive order that can be found… here: 
https://www.michigan.gov/coronavirus/0,9753,7-406-98178_98455-522631--,00.html  

The last section of the FAQs specifically discusses construction, stating that “Some limited 
forms of construction are permissible, including construction to maintain and improve essential 
public works like roads, bridges, the telecommunications infrastructure, and public health 
infrastructure. Construction workers may also undertake such projects as necessary to maintain 
and improve the safety, sanitation, and essential operations of residences. In addition, 
businesses may designate construction firms to provide necessary support to the work of the 
businesses' critical infrastructure workers. 

 All construction work that is carried out while the order is in effect must be done in accordance 
with the mitigation measures required under section 5(c) of the order.” 

Please be aware that the individual agencies will have the ability to determine what projects 
are critical and which projects are not.  Therefore, MDOT, other local agencies, and other 
infrastructure owners may shut down a project during the stay at home time period… 

(3/23/20) – Gov. Whitmer issued a statewide stay-at-home order, with an exception for 
“critical infrastructure workers.”  According to the executive order, “critical infrastructure 

https://www.michigan.gov/coronavirus/0,9753,7-406-98178_98455-522631--,00.html
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workers are those workers described by the Director of the U.S. Cybersecurity and 
Infrastructure Security Agency in his guidance of March 19, 2020 on the COVID-19 response…”  
Those in “public works” are included in this definition. 

Michigan Infrastructure & Transportation Association (3/17/20) – MDOT leadership has 
indicated that their field staff will be fully engaged on construction projects, although some of 
their administrative staff may be working remotely… 

Minnesota 

AGC of Minnesota (4/2/20) - Construction was declared essential and we are under a stay-at-
home order until at least April 10th.  MnDOT released their construction schedule today. 

The chapter has released a detailed document, “AGC of Minnesota COVID-19 Recommended 
Practices (including best practices) for Employers & Employees on Highway / Heavy / Utility 
Construction Jobsites.”  Excerpt: 

The world health community continues to monitor the emergence of the SARS-CoV-2 virus and 
the disease it causes. The virus, named “corona virus disease 2019 (COVID-19)” has already had 
a tremendous impact on our daily lives, including the way AGC of Minnesota and its Contactors 
conduct business. The AGC Contractors are committed to the protection of all construction 
employees, trade partners and the communities in which we do business. 

All contractors should incorporate COVID-19 transmission and prevention into all job hazard 
analyses (JHAs) and pre-task safety planning for all aspects of the work. This tool is provided 
solely as a guideline for contractors and is not to be relied upon to prevent the spread or 
transmission of COVID-19, or prevent a safety violation from being issued by a jurisdictional 
authority. This is not legal advice. Contractors should continually evaluate the specific hazards 
at their job sites along with the Centers for Disease Control and Prevention (CDC) 
recommendations to determine the most appropriate job hazard analysis for the project/task 
as it relates to the spread and/or transmission of COVID-19. 

(3/23/20) – MnDOT continues to reassure the public that critical services, such as snow plowing 
and road maintenance, will continue. 

Bid lettings are on schedule. 

At this time, rest areas remain open and MnDOT will make every effort to keep them open. 
Rest areas are critical for commercial freight movements during the pandemic. Rest area 
workers are provided with personal protective equipment and they have been trained on how 
to safely disinfect rest areas and to protect themselves against viruses, and have been 
instructed to maintain social distancing practices. 
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Freeway Incident Response Safety Team (FIRST) trucks remain on the roads, but incidents have 
dropped with less motorists on the roads. 

MnDOT has postponed all public meetings and project open houses until at least April 15. 

(3/20/20) – MPR News – Officials: Coronavirus shouldn’t upend Minnesota road construction  

With fewer people on area highways, roadwork might happen more quickly. And with the snow 
gone in many places, the bulldozers and concrete mixers are about to move in.  

COVID-19 hasn’t produced many silver linings. But here’s one: 

 “If we can adjust or extend times when the contractors could for example close lanes down 
given the decrease in traffic volumes and less people on the roads, we may be able to extend 
those times and allow work to happen a little bit more,” [MnDOT’s Jake] Loesch said. 

He said state officials are also working to figure out if they can accelerate projects lower on the 
to-do list. 

“For some of our projects that are scheduled this year we have communicated with contractors 
about an ability to start early and looking at options dependent on weather and if contractors, 
for example, have the crews and materials to begin work ahead of schedule,” he said. 

MnDOT is closely tracking travel patterns. Traffic volume has already fallen by 25 percent or 
more on many roads. That could be problematic later because fewer trips mean fewer gas fill-
ups — and gas tax revenues that fuel road projects might take a hit. 

Mississippi 

Mississippi Road Builders Association (4/1/20) – Letter to industry from Melinda McGrath, 
Executive Director, MDOT… 

The COVID-19 pandemic has caused disruption in many phases of world commerce as 
the United States government and the State of Mississippi have put protections in place 
in an attempt to slow the spread of the virus. To that end President Trump and 
Governor Tate Reeves have issued guidance asking the citizens of Mississippi, and all 
Americans, to stay at home as much as possible, avoid gatherings of ten or more people, 
stay six feet away from other individuals, practice good hygiene, and other measures to 
reduce the number of people infected and flatten the infection curve so that healthcare 
professionals are not overwhelmed. 

However, both the Federal and the State government have recognized the critical 
importance the transportation industry bears to the ability of these healthcare workers 
to access the locations at which they must perform their critical duties. For this reason 
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governments at the national and state levels have deemed the work of expediting 
transportation, as well as the completion and maintenance of transportation 
infrastructure, to be essential. 

Since it is vital to the citizens of Mississippi and the country at large to be able to rely on 
our transportation facilities, we have developed some suggestions to offer in the event 
that you or your employees are stopped by law enforcement officials who are enforcing 
the “stay at home” rules. 

Here are some actions you may consider: 

1) Fill in the blanks on the [Essential Transportation Employee Work Permit] and 
distribute copies to all employees, subcontractors, and suppliers. 

2) Stay calm—these are uncertain times, and law enforcement officers are just 
trying to execute the duties assigned to them and protect the people in their 
jurisdictions. 

3) Explain that you are working in the transportation industry, deemed essential by 
Governor Reeves. 

4) Show the law enforcement officer your updated letter which relates your 
activities to this essential function. 

5) Show the law enforcement officer the highlighted portions of Governor Reeves’s 
Executive Order 1463. 

6) Follow the directions of the law enforcement officer, even if that means 
receiving a citation or ticket, or returning home. 

7) Once the situation has ended with the officer, contact the District Engineer of 
the MDOT District in which the event took place and describe the chain of 
events. The District Engineer will take appropriate measures in an attempt to 
amicably rectify the problem. 

Please feel free to contact the appropriate District Engineer or the State Construction 
Engineer with any questions or comments you have at this point. 

(3/16/20) – From Mississippi DOT… 

“At this time the Department desires all work to continue and Department staff will be 
available to continue fulfilling its mission by protecting the safety of the travelling public as well 
as the safety of our employees and partners…  The Department desires that all consultant work 
is continued to keep projects on schedule.  MDOT will have staff available to answer questions 
or provide guidance via phone and e-mail…” 
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Missouri 

AGC of Missouri (4/1/20) – Excerpt, notes from MoDOT/Industry COVID-19 Weekly Meeting 
Minutes (via conference call)… 

Status of Construction Projects: MoDOT will continue to move forward with Highway Lettings 
and Construction Projects as scheduled. MoDOT has a continuity of operation plan and care for 
the infrastructure has been deemed as a critical function. That means that construction of 
highway projects will continue. In addition, MoDOT staff will perform construction inspection, 
materials testing and contract administration. We will provide payments to contractors in a 
timely manner. A discussion followed regarding the reduction in state and federal income due 
to lower fuel and vehicle sales. 

CDC Guidelines on Construction Sites: As we are completing our duties, we should follow the 
Center for Disease Control and Missouri Department of Health and Senior Services guidelines 
which require social distancing and reducing personal contact when possible. Preconstruction 
meetings will be held virtually by video or teleconference. We should be flexible and innovative 
in determining ways to communicate and complete our necessary duties while reducing 
personal contact. Additional discussion occurred involving the need to emphasis social 
distancing on construction sites. In some parts of the country, concerns have been raised 
regarding the continuation of highway projects. It is important that we demonstrate proper 
distancing and safety practices while constructing our projects. AGC provided a link that 
highlights what is being done to work safely under the current situation... 

Extending Working Hours: Due to lower traffic volumes on our roadways, it may be possible to 
revise work hour restrictions on projects. Projects will be reviewed and evaluated on an 
individual basis. Please contact your Resident Engineer to discuss this opportunity. Please be 
aware that while traffic volumes have decreased the Highway Patrol has reported an increase in 
excessive speeding. It is important to manage the work zones by using rumble strips, law 
enforcement and proper notification to keep workers and drivers safe in work zones. 

Contract Delays: MoDOT recognizes material shortages, subcontractor availability and illness 
impacting the workforce as possible issues due to the COVID-19 pandemic. Delays due to 
epidemics are specifically addressed in the Missouri Standard Specifications for Highway 
Construction Section 108.14.1 Excusable or Non-compensable delay. MoDOT will provide 
appropriate extensions should a delay occur. Please document and send your request to the 
Resident Engineer as these situations occur. Additional discussion occurred regarding the 
importance of taking into account delay impacts on all projects that a contractor is completing 
for the entire construction season as opposed to focusing only on the specific project impacted. 
Industry appreciated MoDOT’s flexibility on this issue… 
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(3/22/20) – Additional message from MoDOT – excerpt… 

 The regularly scheduled bid opening for March 20 [took] place as planned. Future bid 
openings and award dates will be held according to the current schedule.  

 Payments to contractors and consultants will not be affected. 

 MoDOT staff will use the CDC guidelines concerning social distancing.  Pre-bid and pre-
construction conferences where several people are participating, as well as project 
public meetings, will be held virtually or postponed. Small group interactions regarding 
project design or construction should employ social distancing guidelines. 

 Contract inspection and administration and consultant and professional services 
activities will move forward but will be conducted virtually or adhere to social distancing 
guidelines for interactions. 

 If specific circumstances for a contractor or consultant arise related to workforce 
availability, we will work with the company to find a suitable resolution. 

(3/20/20) From MoDOT… 

“A message to our business partners:  At MoDOT, we continue to evaluate the COVID-19 
pandemic and how it is affecting our operations. We have a Continuity of Operation Plan in 
place that is designed to keep critical functions going… 

“MoDOT Operations – MoDOT is a provider of critical services to the public and as such we have 
plans to continue essential operations. At this time, we are continuing the design and 
construction of the state's road and bridge projects. In addition, because we have electronic 
processing, we intend to proceed with future bid openings.  

“Providing Support – Several MoDOT facilities are being used to house and distribute critical 
supplies. MoDOT staff will be helping with distribution of these supplies as needed. 

“MoDOT Facilities – To date, all MoDOT facilities remain open. However, in an effort to avoid 
spreading the coronavirus, or COVID-19, we are taking every precaution to limit in-person 
contacts, while still maintaining a high level of customer service. In addition, we have strongly 
encouraged those employees who can to telework, so many of our buildings are fairly sparsely 
populated. Please feel free to call our toll-free number – 1-888-275-6636 – for any business you 
have with MoDOT. Thank you for understanding! 

“Interactions with the Public – MoDOT’s Customer Service Call Centers will remain open for the 
public to report problems on roads and bridges as well as to ask questions… 

“All in-person public hearings, information meetings and stakeholder meetings are postponed, 
or will be conducted online – with associated hard-copy information available at MoDOT 
District Offices… 
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“Business Conducted by the Missouri Highways and Transportation Commission – For the 
foreseeable future, the monthly meetings of the Missouri Highways and Transportation 
Commission will be conducted electronically, starting with the April 1 meeting.” 

Montana 

(4/3/20) – From Jake Goettle, Construction Engineer, Highways and Engineering Division, 
Montana DOT… 

“[T]here are no big changes this week which, to me, means things are leveling off and 
folks are settling into this new way of doing business. 

“Construction activities continue to ramp up with the start of our construction season. 
Project letting schedules are continuing and have not changed at this time. 

“Some local agencies in Montana have issued more stringent guidelines than the 
Governors shelter-in-place directive. To date, those more stringent guidelines have 
exempted construction activities. 

“Montana’s construction industry continues its’ commitment to keeping construction 
activities progressing as much as safely possible. All personnel for MDT, the Contracting 
community and the Consultant community must be safe and healthy to maintain this 
direction and maintain a safe and active construction season. Please continue to follow 
all recommended safety guidelines. And thank you to all personnel who are following 
these guidelines and keeping construction safe and active. 

“MDT recognizes that material shortages, subcontractor availability, skilled labor 
availability and illness due to the COVID-19 epidemic are impacting the construction 
industry. Delays due to epidemics are specifically addressed in our Standard 
Specifications. MDT will provide appropriate extensions should delays occur and the 
Department is currently developing statewide construction guidance for these impacts. 
MDT will remain flexible when handling these requests. 

“This is a great time to experiment with the utilization of innovative technology for 
inspections and on-site meetings. If you have innovative ideas or suggestions, feel free 
to share. 

“Please share our appreciation to the many Preconstruction Staff across the state that 
are continuing to deliver projects for letting in this challenging time. It is very much 
appreciated. 

“Please continue to heed all safety guidelines and keep yourselves, your families and 
friends, your co-workers and the public safe in these challenging times.” 
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(3/27/20) – From Jake Goettle, Montana DOT… 

“Updated Construction Guidance for Montana: 

 Yesterday, Montana’s Governor Bullock issued a statewide shelter-in-place executive 
order to curtail the spread of the COVID-19 pandemic in Montana, and to protect the 
health and economic well-being of all Montanans... 

 In the Governor’s directive, the transportation industry at this time is considered 
essential functions to our state and construction activities will continue. Montana’s 
construction industry is committed to keeping construction activities progressing as 
much as safely possible. 

 Most of MDT’s staff have been transitioned to a telework status. Preconstruction design 
activities will continue in order to maintain the upcoming letting schedules and award of 
projects as planned. 

 MDT’s Materials Bureau continues to operate and prepare for the upcoming 
construction season. Staff are taking as many precautions as possible while still 
performing all of the lab functions. This includes the District labs. 

 District Construction Crews are working diligently on projects to ensure construction 
activities continue. 
o Staff for both MDT and the Contractors must be safe and healthy to maintain this 

direction and maintain a safe and active construction season. Following is guidance 
for field crews and staff: 

o Limit travel to one person per vehicle. 
o Maintain 6 feet of distance between individuals in the field. 
o Limit one person per work trailer at a time. 
o Work part time or stagger shifts to limit the number of crew members at a given 

time. 
o Managers – stagger shifts and/or days in the office so that you are available for 

staggered crew shifts. 
o Field Office Persons – work from home if possible. 
o When crews are in the office try to work as separated as possible from others. Some 

of the staff may work out of their vehicles. If you don’t need to be in the office, don’t 
be. 

o Make sure to wipe down touch points twice daily at the office. 
Á This includes vehicles and equipment. 
Á This includes computers, telephones, door knobs, desk surfaces, etc. 

o Managers continue connecting and communicating with crews: 
Á By phone, 
Á By driving to where they are working, and/or 
Á In person at the office if necessary. 

o Avoid overnight travel and staying in hotels.  If this is required get permission from 
your supervisor and detail the need for the overnight travel. Limit overnight travel to 
only necessary functions. The Department is allowing folks to use a personal 
camper/RV and will reimburse in accordance with MDT and State policy. 
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o Encourage Contractors when setting up portable toilets to include hand washing 
stations. 

“As the situation changes so too will this guidance. MDT will plan to provide a weekly update to 
this guidance at a minimum. Please heed this guidance and any other solutions to ensure the 
health and safety of our employees.” 

Nebraska 

(3/26/20) – From Nebraska DOT… 

 All construction activities are continuing at this time. 
 

 We have asked all relevant staff to be flexible to accommodate contractors when it 
comes to schedules. This could mean extending timelines if needed, it could also 
meaning allowing for the acceleration of work, especially in urban areas where previous 
contract provisions are no longer applicable (i.e. cancellation of the College World Series 
in Omaha). 
 

 A majority of office staff are working remotely. This is presenting challenges, but we are 
working through them. 
 

 We expect all contractor and consultant payments to continue as they would normally 
at this time. 
 

 We are encouraging all contractors to submit documents electronically whenever 
possible. Most were there already. Documents submitted by mail could result in delays 
in the future, but should not be at this time. 
 

 We are evaluating any opportunities to waive/modify/extend requirements that may 
provide flexibility to our customers (certifications, etc.). Nothing to report here yet. 
Industry is invited to share any concerns/ideas related to this effort. 

Nevada 

(3/19/20) Most NDOT employees have been sent home to telework or are on administrative 
leave.  Maintenance staff, mechanics and construction crews are remaining at work and 
practicing social distancing.  These employees are considered essential.   

The department is extremely limiting face-to-face meetings and using Microsoft Teams tools.  
For the time being NDOT is postponing any public hearings they had scheduled.  There is a 
Transportation Board meeting scheduled in April with anticipation of a possible format change.  
Gov. Sisolak (D) chairs the board and at his last press conference, after he asked non-essential 
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businesses to close for 30 days, he indicated he would not make any more public appearances, 
so the Board meeting may be virtual. 

New Hampshire 

(3/26/20) – Governor Chris Sununu released Emergency Order #17, mandating the closure of all 
non-essential businesses and requiring all residents to stay at home. 

“[T]he State of New Hampshire has compiled a list of industry sectors that provide essential 
services and support to COVID-19 and the core missions of the State. Entities that fall under this 
guidance shall continue to operate with necessary staff to complete critical and essential 
functions. This information is based on federal guidance and amended to reflect the interest of 
New Hampshire’s citizens and economy. 

“Those deemed essential will continue to have the ability to cross state borders for work 
related travel (e.g., traveling to and from work/home, transporting products to distribution 
facilities, etc.). 

“While the below Sectors are designated as essential, they are urged to follow social distancing 
protocols for employees in accordance with guidance from the Department of Public Health… 

“Businesses and organizations, essential or not, are encouraged to continue their operations 
through a remote means (ie., telework) that will not require employees, customers, or the 
public to report to the company or organization’s physical facility… 

“The below list of sectors deemed essential and the supporting criteria will be reviewed 
throughout the length of the COVID-19 pandemic. This document is a living document… 

“Public Works… 

 Workers who support the operation, inspection, and maintenance of essential public 
works facilities and operations, including roads and bridges, water and sewer main 
breaks, fleet maintenance personnel, construction of critical or strategic infrastructure, 
traffic signal maintenance, emergency location services for buried utilities, maintenance 
of digital systems infrastructure supporting public works operations, and other 
emergent issues 

 Workers – including contracted vendors – involved in the construction of critical or 
strategic infrastructure including public works construction, airport operations, water, 
sewer, gas, electrical, nuclear, oil refining and other critical energy services, roads and 
highways, public transportation, solid waste collection and removal, municipal transfer 
stations, and internet, and telecommunications systems (including the provision of 
essential global, national, and local infrastructure for computing services) 

 Workers such as plumbers, electricians, exterminators, inspectors and other service 
providers who provide services that are necessary to maintaining the safety, sanitation, 
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and essential operation of residences, construction sites and projects, and needed 
facilities 

 Support, such as road and line clearing and utility relocation, to ensure the availability of 
needed facilities, transportation, energy and communications…” 

New Jersey 

UTCA of New Jersey (4/3/20) – The New Jersey Department of Transportation (NJDOT) will 
begin a trial test to allow its contractors to submit digitally signed DC-18 forms [Request for 
Approval to Sublet]. The test period will last for three months and will only be applicable to the 
NJDOT Central Region projects. The DC-18 forms must be digitally signed by using “Docusign…” 
The NJDOT will review the results of this three-month trial period and decide if the process 
merits full adoption by the Department. 

(3/27/20) – The following provision is included in Governor Murphy’s Executive Order 109, 
Section 7: 

“Any business or non-hospital health care facility, including but not limited to dental facilities, 
construction facilities, research facilities, office-based healthcare or veterinary practices, and 
institutions of higher learning, in possession of PPE, ventilators, respirators, or anesthesia 
machines that are not required for the provision of critical health care services should 
undertake an inventory of such supplies and send that information to the State by no later than 
5:00 p.m. on Friday, March 27, 2020. The Office of Emergency Management shall establish a 
process by which entities subject to this provision can submit this information.” 

(3/24/20) – The Department of Community Affairs (NJDCA), plans to issue a guidance 
document to all local governments (i.e. counties, municipalities, MUA’s, SUA’s and etc.) 
regarding the continuance of construction projects. The Guidance document provides 
instructions and responsibilities for local governments concerning construction projects, project 
inspections, code inspections, permit processing, bidding, awarding of contracts and other 
related construction activities. UTCA has been working directly with the NJDCA concerning the 
need for the guidance document and the construction related issues that must be addressed 
for the State’s local public works projects to continue throughout the State in a uniform 
manner.   The NJDCA will issue the document once Governor Murphy has approved its content 
which we anticipate will be close of today or early tomorrow. When we receive the Guidance 
Document, we will make it available to our member firms. 

(3/23/20) – As UTCA reported to you last Saturday, Governor Murphy issued his second 
Executive Order (No. 108) that creates statewide uniformity of COVID-19 restrictions, prevents 
and voids any County and/or Municipal ordinances or resolutions in conflict with his Executive 
Orders No 107 & 108, places tighter restrictions on retail businesses and social gatherings and 
reiterates that construction, utility work and construction repairs are all permissible activities. 
In addition, UTCA has confirmed with Governor Murphy’s office that construction services (i.e. 
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subcontracting, material/equipment supply, inspection, permitting etc.) are also allowable 
activities… 

UTCA has been working with various State Agencies and entities in order to keep the 
construction process moving forward. The following is a synopsis of where we are with these 
efforts: 

1. NJ DOT: UTCA is directly working with NJ DOT to allow contractors to switch “night work” to 
“day-time work” (at the contractor’s option), extend/expand lane closures, add additional work 
to contracts and allow for construction acceleration during this time of minimal traffic. NJ DOT 
has agreed to 1. Extend day-time working hours on all projects by one hour at the start of the 
day and one hour at the completion of the day (two additional hours of work each day) and 2. 
move SOME night operations to the day-time operations ON A PROJECT BY PROJECT BASIS!! 
NJDOT now requires that each company making the request to switch to “day-time” operations 
must use [the] DOT Lane closure Form. Complete it and submit it to the project RE.  We 
apologize for any inconvenience, however, the NJDOT changed their process. Please note that 
some questions have been pre-filled at the direction of NJDOT. …  

2. NJ Turnpike: UTCA is also working with the NJ Turnpike Authority regarding its 2020 Capital 
construction program and identifying opportunities where we can jointly work to make use of 
the reduced traffic in order to be more productive while working in a safer environment. The NJ 
Turnpike Authority will also consider 1. Expanding and/or increase lane closures, 2. Project 
acceleration 3. Additional work if appropriate, and 4. Extended work hours. These project 
adjustments will be considered on a project by project basis… 

3. NJ [Board of Public Utilities]: UTCA has been working with the NJBPU concerning the 
continuation of investor owned utility construction projects throughout the State. To date this 
work is a permissible activity. Of additional concern is the marking out of underground utilities 
for construction projects. Some municipalities/MUA’s are refusing to markout their 
underground facilities, thus resulting in the stoppage of construction projects. UTCA has been 
successful in having the NJBPU contact the local entities and require those local entities to 
markout their facilities...  

4. NJ Department of Community Affairs: UTCA has been actively working with the Department 
of Community Affairs (NJDCA) in order to keep County and Municipal construction projects on 
schedule. A few Counties and numerous Municipalities have mistakenly ceased construction 
projects; however, the association has been successful in correcting these situations. In fact, 
the Governor’s second Executive Order No. 108 specifically restricts these local governments 
from stopping construction projects…  

5. NJ [Department of Environmental Protection]: UTCA is working with NJDEP officials to keep 
the construction permit process on schedule for the many public works projects that will be bid 
this year. The association mobilized the NJ TAP DEP Committee and is engaged in discussions 
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with NJDEP to develop a process to allow NJDEP officials to work on the various permits from 
their employees’ remote workstations (i.e. home offices)… 

(3/21/20) –  

CONSTRUCTION TO CONTINUE 

Governor Murphy this afternoon announced a stay-at-home order for most NJ residents along 
with further business closures in the ongoing effort to protect the public against the spread of 
the COVID-19 virus. As a result of Executive Order 107 all “non-essential” businesses must close 
and all public gatherings including weddings are banned. 

THE NEW RESTRICTIONS DO NOT APPLY TO THE CONSTRUCTION INDUSTRY. At this time 
construction projects are allowed to continue and construction workers are specifically allowed 
to drive to and from work. In addition to the language in the executive order, the governor 
reiterated during the question and answer session that construction has been deemed 
essential… 

UTCA has been working in concert with the Governor's office to ensure our industry can follow 
health safety guidelines and keep working. In a conversation with CEO Bob Briant Jr., the 
Governor clarified that construction support services are also allowed to remain open. 

(3/17/20) “Governor Murphy has issued an Executive Order 104 regarding [COVID-19].  Related 
to the issuance of this order, the New Jersey Department of Transportation has asked UTCA to 
inform its members that all NJDOT projects are continuing as usual and ALL NIGHT WORK WILL 
PROCEED AS USUAL!!! There are no travel restrictions affecting project workers and employees 
pertaining to projects active during the hours between 8pm and 5am. 

New Mexico 

(3/24/20) - NMDOT continues to move forward with construction and maintenance operations 
as long as the Department and contractors are able to continue to adequately staff projects and 
maintain safety protocol.  If a project is impacted by worker illness and/or construction 
materials issues related to the COVID-19 outbreak, the contractor and Department will 
collaborate to determine if a temporary suspension will be in order until such time as all parties 
feel it is in the best interest of the public to resume.  In the event of a temporary suspension, 
contractors may be entitled to an extension of contract time, but not monetary compensation.  
While delaying or suspending work will be considered a last resort, safety of the workforce and 
traveling public will be a determining factor.  Further, we’ve been assured that the Department 
will continue to place a priority on contractor/consultant/vendor payments for the foreseeable 
future.  Courtesy of the Associated Contractors of New Mexico. 
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New York 

Long Island Contractors’ Association and AGC of New York State (4/3/20) – Memo from Marie 
Therese Dominguez, NYSDOT Commissioner, “COVID-19 Guidance for NYSDOT Construction 
Projects…” 

The New York State Department of Transportation… has received multiple requests 
from the construction industry seeking support to modify the work week from the 
normal five days of 8 hours, to four 10-hour days. This request for a condensed work 
schedule has been put forth to facilitate the effort to practice greater social distancing. 

Labor Law § 220 applies to Public Work projects. Section 220(1) states that eight hours 
shall constitute a legal day’s work for all classes of employees in this state except those 
engaged in farm and domestic service unless otherwise provided by law. 

Section 220(2) notes that “no such person shall be so employed more than eight hours 
in any day…”. The exception to this general rule applies when there is an extraordinary 
emergency including fire, flood or danger to life or property. 

The Department believes the COVID-19 crisis would qualify as an extraordinary danger 
to life, thus, supporting an exception to allow for a deviation from the 8-hour workday. 

In accordance with NYSDOT’s Standard Specification §102-10 Labor and Employment, 
Subsection B. Overtime Dispensation, the Department is reminding all firms of the ability 
to request overtime dispensation for an alternate work schedule on our construction 
contracts utilizing the procedures outlined… 

The Department will review the application to ensure the information is complete and 
accurate and will forward directly to New York State Department of Labor (NYSDOL) for 
review and processing. These overtime dispensations will be submitted by the 
Department. Applications should not be sent directly to the NYSDOL by either 
Contractors or the Regional Office. 

The Department cannot guarantee that the NYSDOL will grant dispensation from 
restrictions pursuant to the provisions of Article 8 of the State Labor Law, however we 
will provide our support provided that the Contractor is in compliance with Labor Law 
requirements at the time of application. The Department will work with NYSDOL to 
expedite approval of these applications…. 

AGC of New York State (4/3/20) – The 2020-21 New York State Budget totals $177B and 
includes a significant fiscal provision authorizing the Director of the Division of Budget 
temporary authority to reduce budget expenditures by $10B under certain circumstances up to 
three times per year. If the director of the Division of Budget proposes a reduction plan, the 
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Legislature would have ten days to pass its own plan or if no action is taken the Division of 
Budget plan will go into effect automatically. 

The FY21 state budget includes provisions allowing the State to borrow up to $11B in debt 
which, may provide the spending flexibility required for the programs and capital plan. 

Other significant enacted proposals enacted include: mandating prevailing wages on certain 
projects receiving state funds; paid sick leave; design-build authorization for certain agencies 
and authorities; $3B environmental bond act; accelerated siting of renewable energy facilities; 
time off to vote; and others listed in this summary.  

Despite the economic crisis caused by the COVID-19 pandemic, the Governor and Legislators 
managed to fund the state capital plan for one year, subject to the discretion of the Director of 
the Division of Budget. Capital spending will increase for the New York State Department of 
Transportation (NYSDOT); a new capital matching grant program for the State University of 
New York (SUNY) and City University of New York (CUNY); Metropolitan Transportation 
Authority (MTA), environmental infrastructure, and economic development projects. 

(4/2/20) – Business as usual as possible with both NYSDOT and Thruway. Lettings and awards 
will be proceeding as usual, with the Thruway moving their public letting to the on-site cafeteria 
and will only be allowing one person per company inside. NYSDOT has not instituted any 
additional restrictions on the public letting so far. EIC’s should be present on site and may be 
requiring extra sanitization precautions on the site/in the trailer. Third party inspection staff 
may be limited as they are directed by their own companies where they are allowed to work. 
Jobs are being awarded and we have heard preconstruction meetings are being scheduled via 
conference calls – all efforts to keep business moving forward. 

This is a great time to experiment with the utilization of technology for inspections and on-site 
meetings. If you have any questions or need suggestions, feel free to reach out. 

Clear and open lines of communication will be the industry’s biggest assets the next few weeks 
while everyone navigate this. Be sure to follow all procedures outlined in the Standard Spec 
regarding documentation for delays and/or claims as they become known. We encourage 
employers to use their best judgement regarding CDC guidelines, and do your best to minimize 
contact between employees during all activities. Your office staff should also be reduced to as 
many telecommuting employees as possible. 

(4/2/20) – MTA Construction & Development has issued a COVID-19 Project Safety Checklist 

(3/30/20) – From Empire State Development (ESD)… 

"Construction in support of essential businesses is permissible, but only with appropriate social 
distancing and cleaning/disinfecting precautions. If those cannot be met, the project should be 
postponed." 
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General Contractors Association of New York (3/30/20) –  

MTA Slows Down New Capital Commitments 

[Metropolitan Transportation Authority] Chairman Pat Foye announced at the March board 
meeting that the MTA was placing a temporary hold on new capital commitments as a result of 
the MTA’s dire financial predicament. The MTA is facing a liquidity crisis as farebox and toll 
revenue have plummeted and critical revenue from the payroll mobility tax is expected to 
decline significantly as well. The MTA has resorted to using PayGo capital dollars for immediate 
operating needs and has obtained approval from the Federal Transit Administration to use 
capital dollars for operating expenses.  The MTA will reevaluate the hold as federal stimulus 
dollars become available. 

AGC of New York State (3/29/20) –  

ESD Offers New Clarification on Local Government, Municipal and School Construction During 
PAUSE-NY Restrictions 

From Empire State Development (ESD): 

Local governments, including municipalities and school districts, are allowed to continue 
construction projects at this time as government entities are exempt from the essential 
business restrictions. However, to the greatest extent possible, local governments 
should postpone any non-essential projects and only proceed with essential projects 
when they can implement appropriate social distancing and cleaning/disinfecting 
protocols. Essential projects are those that have a nexus to health and safety of the 
building occupants or to support the broader essential services that are required to 
fulfill the critical operations of government or the emergency response to the COVID-19 
public health crisis. 

(3/27/20) – At the direction of the Governor, Empire State Development Corporation has 
issued updated guidance for construction under the Governor’s “PAUSE-NY” Executive Orders. 

The guidance, which can be found here, reads: 

"9. Construction  

“All non-essential construction must shut down except emergency construction, (e.g. a project 
necessary to protect health and safety of the occupants, or to continue a project if it would be 
unsafe to allow to remain undone until it is safe to shut the site). 

“Essential construction may continue and includes roads, bridges, transit facilities, utilities, 
hospitals or health care facilities, affordable housing, and homeless shelters. At every site, if 
essential or emergency non-essential construction, this includes maintaining social distance, 
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including for purposes of elevators/meals/entry and exit. Sites that cannot maintain distance 
and safety best practices must close and enforcement will be provided by the state in 
coordination with the city/local governments. This will include fines of up to $10,000 per 
violation. 

“For purposes of this section construction work does not include a single worker, who is the 
sole employee/worker on a job site." 

Construction Industry Council of Westchester & the Hudson Valley (3/25/20) – “Construction 
work is continuing—we’re hoping for the best, but we’re planning for the worst to ensure 
everyone is safe, protected and productive,” said John Cooney, Jr., executive director of the 
Construction Industry Council of Westchester & Hudson Valley, Inc. “Crews are showing up fit 
for duty, and public agencies are planning to continue with bid lettings for projects, even if 
work-arounds to accommodate social distancing, are ironed out.” 

Mr. Cooney added, “But the manner in which the industry is now working can only be described 
as hyper-attentive to changing conditions. There are so many moving parts and all the parts are 
moving all the time. But the one thing I do know is that we’re taking the threat of contracting 
the virus as seriously as is humanly possible.” 

AGC of New York State and Long Island Contractors’ Association (3/24/20) – The Metropolitan 
Transportation Authority has issued flowcharts to their project management leadership and 
industry. These supplement the guidance previously provided to MTA project staff. The agency 
believes the charts will be useful in providing a quick path through all the different [COVID-19] 
exposure scenarios.  

General Contractors Association of New York (3/24/20) – NYC DOT sent letters to contractors 
with active projects informing them that consistent with the Executive Order 202.6 the 
directive for in-person restrictions do not apply to essential business services.  According to 
guidance provided by NYS Empire State Development an essential business or entity means, 
among other things, construction, including skilled trades such as electricians and plumbers, 
and other related construction firms and professionals for essential infrastructure or for 
emergency repair and safety purposes. 

AGC of New York State (3/22/20) – The New York State Thruway Authority provided a 
memorandum to industry associations… 

“[The Authority] has received multiple requests from the construction industry seeking 
confirmation that contractors, consultants, services and material suppliers are considered 
exempt from reduction in workforce requirements as a result of COVID-19. Pursuant to 
Governor Andrew M. Cuomo’s Executive Order 202, essential businesses and services not 
subject to the in-person restrictions include: (a) transportation infrastructure including vendors 
that provide essential services needed to ensure the continuing operation of government; and 
(b) construction. The Governor’s subsequent Executive Order 202. 6, and relevant guidance, 
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further clarified that essential businesses or entities includes skilled trades such as electricians, 
plumbers and “other related construction firms and professionals for essential infrastructure or 
for emergency repair and safety purposes.”  

“Based on such, as of the date of this memorandum, ongoing construction and design-build 
projects shall continue to progress. Contractors shall implement the necessary social distancing 
and cleaning protocols to the fullest extent possible. 

“Although the Authority is firmly committed to the timely completion of infrastructure projects, 
the Authority recognizes the importance of mitigating the public health emergency caused by 
COVID-19. In the event that any ongoing projects are affected by COVID-19, it is imperative that 
contractors immediately notify the Authority of such.  

“The Authority’s response to COVID-19 has been and shall continue to be fluid. The Authority 
may update this memorandum based on any changes to law, rules and regulations, Executive 
Orders or the impact of COVID-19 on the State of New York and construction industry.” 

(3/22/20) – In response to questions from AGC NYS and the industry, Empire State 
Development (ESDC) has this morning advised AGC NYS that the designation of construction as 
essential applies to "all construction." 

Furthermore, as ESDC is being deluged by requests and questions from businesses relative to 
the Governor's Executive Order, they request that, in light of this clarification, firms engaged in 
construction refrain from asking for a "specific designation" as they work to handle an 
overwhelming volume of calls and e-mails. 

(3/21/20) –  

COVID-19 "PAUSE" Executive Order 

Governor Cuomo has issued guidance on essential services and businesses under his “New York 
State on PAUSE” Executive Order, which requires non-essential businesses to close in-office 
functions effective 8pm Sunday [3/22/20]. 

The Governor’s order declares construction as “essential” and updated guidance posted by 
Empire State Development further states that “essential businesses or entities, including any 
for profit or non-profit, regardless of the nature of the service, the function they perform, or its 
corporate or entity structure, are not subject to the in-person restriction.” 

Guidance on essential services states: 

“Construction, Including:  

 skilled trades such as electricians,  



© 2020 – American Road & Transportation Builders Association  73 

 

 plumbers other related construction firms and professionals for essential infrastructure 
or for emergency repair and safety purposes” 

The language in the original guidance has generated a great deal of questions and uncertainty 
from the industry and membership.  AGC NYS sought to have the guidance for the Executive 
Order clarified to definitively answer these questions.  We are advised that individual agencies 
are providing guidance and direction to contractors on how to proceed.  

NYSDOT issued a document stating that, “the Executive Order provides that essential 
businesses and services not subject to the in- person restrictions include transportation 
infrastructure including vendors that provide essential services needed to ensure the 
continuing operation of government. The Department is continuing implementation of its 
capital program as an essential government function and will continue to let and construct 
projects. The companies awarded such contracts including subcontractors, suppliers, vendors 
and specialty firms are all exempt for work to support the capital program.” 

The MTA has subsequently issued similar guidance, as well as the Thruway Authority.  

We have requested that other construction agencies provide guidance to contractors in similar 
fashion. 

We are advised and hearing from members that the MTA, State University Construction Fund, 
Thruway Authority, DASNY and other public agencies are directing contractors to proceed with 
work. 

At this time, we are continuing to seek additional clarification about how Governor’s Executive 
Order applies to local government and private construction as well, but believe in the absence 
of delineation or limitation of “construction” in the issued ESD Guidance, that a reasonable 
reading of the Executive Order gives a contractor or construction-related firm a basis to affirm 
that they are exempt from the in-person restrictions… 

We understand that in some project-specific instances, ESD Regional Directors have been able 
to provide clarity by deeming individual projects “essential.” You can find the list of ESD 
Regional Directors at this link. 

In all cases, contractors and related firms should be following all relevant public health 
guidelines and reducing density wherever possible to take all precautions against the spread 
and transmission of COVID-19… 

Long Island Contractors’ Association (3/20/20) –  

Memorandum from Janice McLachlan, Acting Assistant Commissioner and Chief Counsel, New 
York State DOT, to industry groups… 
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“[The Department] has received multiple requests from the construction industry seeking 
confirmation that contractors, consultants, services and material suppliers are considered 
exempt from reduction in workforce requirements outlined in Governor Cuomo’s Executive 
Order 202, as amended. The Executive Order provides that essential businesses and services 
not subject to the in-person restrictions include transportation infrastructure including vendors 
that provide essential services needed to ensure the continuing operation of government. 

“The Department is continuing implementation of its capital program as an essential 
government function and will continue to let and construct projects. The companies awarded 
such contracts including subcontractors, suppliers, vendors and specialty firms are all exempt 
for work to support the capital program.” 

(3/19/20) – New York State DOT Chief Engineer Wahid Albert provided industry groups with 
detailed COVID-19 guidance for the department’s projects.  Highlights include the following… 

 The contractor’s written Project Safety & Health Plan must now include provisions 
relating to COVID-19.  Subcontractors must have their own plan or be subject to that of 
the prime contractor. 

 Project-related meetings are to be conducted by WebEx or Skype.  Other “social 
isolation” practices will also apply.  Department staff will only travel to project sites for 
oversight of essential operations. 

 Inspection and material testing QC must comply with social distancing practices. 

 Critical path work activities should have contingency plans in place to minimize impacts 
of COVID-19 illnesses. 

 “Keep operations going… to the extent possible…” 

 The document also sets out policies related to goal attainment, delays, time extensions, 
liquidated damages and related issues. 

North Carolina 

Carolinas AGC (4/2/20) - With the Governor’s stay in place order construction can continue. 
However, the order allows local government to put in place stricter rules if they elect to do so. 
To date no local government has put in place any order to restrict construction. 

NCDOT has put in place a COVD-19 NCDOT Workforce Safety Plan that contractors must sign 
and agree to for work to continue. 

NCDOT is working on projections on the decline in revenue as a result of COVID-19. They are 
anticipating significant revenue losses for the remainder of this fiscal year and next fiscal year. 

NCDOT has not delayed any lettings yet but they are evaluating, and we expect project delays 
to be forthcoming. 
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The current goal is to keep projects under construction going along with any projects that have 
been awarded but not yet executed. 

(3/27/20) – Excerpt from NCDOT’s “Joint Workforce Safety Plan: COVID-19” 

[NCDOT] and their partners expect all parties involved in the delivery of transportation projects 
to abide by the guidelines issued from the [CDC] and the North Carolina Department of Health 
and Human Services (NCDHHS). 

Response to COVID-19 is rapidly evolving; new information and guidelines may be issued from 
the CDC, NCDHHS, or other state or federal agencies. NCDOT and their partners should review 
the current CDC and NCDHHS guidance, including the resources listed at the end of this 
document, for up-to-date information on how to respond to COVID-19. Additional guidelines 
may be issued by state or federal agencies that should be followed in addition to the guidance 
included in this document. 

Though certain Americans with Disabilities Act (ADA) requirements have been relaxed in 
response to the pandemic, employers must still maintain all information about employee illness 
as a confidential medical record in compliance with the ADA. If an employee is suspected of 
having or tests positive for COVID-19, it is essential that management keep the identity of the 
employee and details related to the employee’s health confidential... 

(3/18/20) – Not aware that NCDOT or any other agencies have stopped any highway projects at 
this point.  Right now NCDOT’s position is that if a contractor wants to stop a project due to 
COVID-19 that will be allowed and the contractor will get a day-for-day time extension, but not 
additional compensation.  A limited number of DMV offices are closed and actions are by 
appointment only.  Some other state offices are open but employees are encouraged to work 
from home if their job allows.  No current issues with payments, testing and supply chain, 
although CAGC is monitoring.  Revenue could be an issue if this situation continues longer-term. 

North Dakota 

(3/23/20) – NDDOT issued a letter to industry groups on the department’s COVID-19 response.  
Highlights: 

 “NDDOT is adjusting services to provide on-line or mail-in services only and working 
remotely to continue business operations…” 
 

 “The NDDOT intends to move forward with all projects scheduled for letting and 
construction in 2020.  Further project letting dates will be reviewed and may be 
adjusted as conditions warrant.  Prior to beginning any project work in 2020 there 
should be discussion between the contractor and DOT’s project engineer on steps 
that will be taken in response to COVID-19.  Things to consider: 

o ways to eliminate face to face meetings 
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o regular cleaning of common work areas, such as field labs 
o other social distances practices to implement on the project 

Communication and adherence to the agreed upon strategies will be critical.” 

 “Section 108.06 B.4.d in the Standard Specification allows for the non-compensible 
extension of contract time for delays due to epidemics or quarantines.  If delays are 
experienced related to documented COVID-19 impacts, timely communication to the 
Department and documentation will be key to approval of a time extension.” 
 

 “As the start of construction season is upon us, it will be critical that contractors and 
the Department work closely to assure project schedules can be maintained while 
being socially responsible to limit further spread of the virus.” 

Ohio 

Ohio Contractors Association (4/1/20) – From memo by David Slatzer, Deputy Director, Division 
of Construction Management, ODOT, to industry and field personnel… 

[ODOT] would like to provide an update on ODOT procedures and expectations related 
to the Stay at Home Order (“Order”) issued on March 22, 2020 by the Ohio Department 
of Health Director Amy Acton, MD, MPH. The Order is currently in effect and will remain 
in effect unless rescinded or modified… 

As a result of this Order and made effective immediately through this communication, 
ODOT Project Staff are tasked with observing ODOT job sites for compliance with the 
provisions of the Stay at Home Order. In particular, ODOT project staff are directed to 
monitor for the following scenarios: 

1. During the normal course of duties, ODOT Project Staff observes contractor 
activities that are not consistent with the social distancing requirements, 
namely 6 foot of separation established in Section 15 of the Order; or 

2. If related to Section 18(b) of the Order, ODOT Project Staff encounters an 
employee that is visibly sick. 

If either of the preceding situations arise, immediately contact the contractor’s 
representative on site that has supervisory control of the project for resolution. If a 
discussion with the contractor’s representative on site does not promptly resolve these 
issues, they shall immediately be elevated to the District Construction Engineer (DCE). If 
the issue is not resolved after discussion between the DCE and appropriate contractor 
staff, the DCE will contact the Ohio Department of Health for further guidance. 
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ODOT project staff are instructed not to engage contractor staff directly and must 
strictly adhere to the process outlined above. 

It is understood that there may be accidents or incidents that occur on ODOT roadways 
or projects that may make it necessary for the contractors to briefly work in close 
proximity to mitigate the hazard created by such accidents or incidents. In these 
circumstances, these activities shall be limited to those necessary to mitigate the hazard 
and shall not be considered normal operating procedure for the duration of the stay at 
home order.  

Consistent with Section 18(g) of the Order, ODOT will allow resequencing and or 
temporary suspension of work to maximize compliance with the Order. 

Request for additional time resulting from suspension of work or claimed inefficacies 
related to compliance with the 

Order will be addressed in accordance with the procedure contained in CMS 108.06 
(B)(5). 

(3/30/20) – From ODOT… 

PN 095 – 03/30/2020 Potential Impacts and Delays Due to COVID-19 

In an effort to anticipate the potential impacts to the Project caused by the COVID-19 
threat and in following direction from the Governor and other authorities, the 
Contractor is on notice of the need to comply with all federal, state and local orders 
generated to prevent the spread of contagious or infectious diseases, including the Stay 
at Home Order from the Ohio Director of Health dated March 22, 2020, and subsequent 
orders… 

Contractor is on notice that the Project is considered essential and that the contractor 
and his employees, subcontractors and suppliers are considered essential businesses 
and performing essential functions as defined under the Stay at Home Order. 

Notwithstanding any other provisions of the contract documents, in the event of project 
delay or impacts to performance due to a voluntary or mandatory COVID-19 virus 
Directives, Orders, quarantine or closure directed by government authorities, either 
party may, by providing notice to the other party as required under CMS 108.02(F), 
extend the Completion Date for a period of up to thirty (30) days.  Extensions under this 
paragraph shall be considered an excusable, non-compensable delay in accordance with 
CMS 108.06(B). If any portion of the Work is still not able to be performed upon the 
expiration of the extension, either party may provide notice to the other party 
requesting a termination for convenience under 108.09. The termination for 
convenience remains at the sole discretion of the Director. 
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The Contractor and ODOT will exercise best efforts to utilize remote services to perform 
Work that otherwise cannot be performed in person due to a voluntary or mandatory 
COVID19 virus quarantine, closure, or impact as directed by Stay at Home Order. 

Impacts to the Project generated by the Stay at Home Order shall not be considered an 
“issue” under 108.02 (F) for Projects sold after the date of this Note. Contractors are on 
notice that their bids should include any impacts they foresee or should have reasonably 
foreseen due to the Stay at Home Order or existing or reasonably foreseeable orders by 
any other federal, state or local official. 

If any emergency order or declaration of any government official is lifted at any time, 
ODOT will provide written notice to the Contractor that this Note shall be considered 
void thirty (30) days after receipt of the written notice. If the Stay at Home Order from 
the Ohio Director of Health dated March 22, 2020 is lifted at any time, this Note shall be 
considered null and void thirty (30) days after the lifting of those orders. 

(3/29/20) – OCA President Chris Runyan recorded a video message for members following a 
virtual meeting among Lt. Governor Husted, ODOT Director Jack Marchbanks and his leadership 
team, and OCA leadership.  The video can be viewed at 
https://www.youtube.com/watch?v=21sU1BuRL34&feature=youtu.be.   

Excerpts from the message are as follows… 

Because of the critical nature of the work we do in maintaining, repairing and constructing 
Ohio’s highway infrastructure, our industry has been designed as an essential industry in 
Governor DeWine’s recent Stay-At-Home Order.  However, the designation we have received is 
not an entitlement which allows us perform our duties in a way that fails to recognize the many 
ways COVID-19 infiltrates our project sites and offices.  The safety and well-being of those who 
work for and with each of our companies, large and small, must be the number one focus for 
how we conduct our businesses and perform each project and task that we undertake… 

In [the] recent virtual meeting… this zero tolerance philosophy was made very clear to our 
Association’s leadership… 

Without minimizing any of the safe workplace practices that have been shared, I want to 
highlight the need to engage every employee on a daily basis before coming onto the job site or 
into the office about their own, personal health and the health of those they have been in 
contact with.  The first line of defense is at the front door. Second, I ask that you remind every 
employee that when they are not at work, they strictly adhere to the mandates set forth in the 
Governor’s Stay-At-Home Order.  Smart work and living practices do not come to an end when 
your team members leave for home.  We must now live in the in the new normal of 24/7 
awareness that none of us are immune to succumbing to the virus. 

https://www.youtube.com/watch?v=21sU1BuRL34&feature=youtu.be
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For many years, each company has worked to hone their procedures and skills so that quality 
work is performed in the most efficient, cost-effective manner.  We must now think about how 
working in close proximity to other individuals impacts the way we do business.  Similar to a 
military ethos where they fight to keep themselves and those who stand on their right and left 
alive, we now have a similar obligation for our co-workers.  A part of this is looking into the 
tasks that must be performed on a project and finding alternatives to accomplish the task but in 
a manner that reflects our current reality.  It may require smaller crews that require more time 
to perform quality work while keeping workers farther apart.  Additional support equipment 
such a more man-lifts may be necessary to keep the ratio of one lift per worker.  Concrete pour 
rates or asphalt laydown rates may need to be reduced so that fewer workers are needed to 
finish concrete or rake asphalt for the sake of employee spacing.  We are an industrious and 
imaginative industry that needs to now prioritize keeping each other virus-free above the most 
efficient or quickest way of performing a task… 

We are now under greater scrutiny because of the personal health protections that we must 
adopt.  If we fail to keep our employees protected with necessary and mandated practices, our 
projects will be shut down…   

(3/25/20) –  

ODOT Provides Additional Information Regarding Their COVID-19 Response 

In an effort to communicate directly with Ohio’s highway construction industry, Lloyd 
MacAdam, ODOT’s Chief Engineer and Assistant Director for Transportation Policy, has issued 
the following statement. Based on the actions outlined in this statement, it is clear ODOT is 
monitoring the potential impacts from this pandemic and are being proactive in adjusting the 
program as they believe necessary to mitigate a slow-down in revenue generation while 
keeping the vast majority of the projects on their current schedule for start and completion. 
OCA will continue to communicate directly with ODOT leadership through these times and get 
you information that will impact your scheduling as the earliest possible opportunity. 

[The statement is as follows…] 

The Ohio Department of Transportation (ODOT) has heard from many of our partners in 
the construction industry regarding the uncertainty surrounding the current COVID-
19/Coronavirus outbreak. As you know, at the direction of Governor DeWine, Dr. Amy 
Acton, Director of the Department of Health issued a “Stay at Home” order on March 
22nd 2020, to be effective at 11:59 pm on March 23rd. 

Since the beginning, Governor DeWine has maintained that transportation 
infrastructure is essential to our economy during this time, as well as during the 
recovery that will surely follow. As a result, Section 9 of the order issued by Dr. Acton 
provides an exception for Essential Infrastructure. It specifically mentions roads, 
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highways, railroads and public transportation. As such, ODOT remains committed to the 
timely delivery and adequate staffing our construction projects. 

To date, ODOT has issued three notices to the industry to address our COVID 19 
response as it relates to the administration of our Capital Construction Program. The 
most recent of these notices was sent to the industry on 3/24/2020. This information 
was also sent to the leadership of all 12 of our ODOT districts as guidance for working 
with our industry partners during this unprecedented time. 

As you are aware, this situation has resulted in significant impacts to our economy. 
Many employeers have had to make the difficult decision to lay employees off. We we 
have seen a substantial increase in people working from home. The net effect will be 
certianly be a significant decrease in revenue generated from the Motor Fuel Tax. As a 
result yesterday, ODOT made the difficult, yet necessary decision to defer the following 
projects from our FY 2020 Major New Construction Program to the first two quarters of 
FY 2021. 

     • FRA-70/71-12.68/14.86 (Proj. 4R) 

     • HAM IR 74 18.01 (Phase 5B) 

We will continue to monitor revenue projections and will make adjustments as 
necessary. 

The health and safety of our employees and that of our industry partners is at this time 
and always at the forefront of our minds. While ODOT will not issue any specific 
guidance related to the current COVID 19/Coronavirus outbreak, we encourage the 
industry to follow their own established protocol and/or visit Coronavirus.ohio.gov for 
more information. 

As this is a fluid situation, ODOT will continue to monitor developments, take 
appropriate action and keep our industry partners informed as plans evolve. 

(3/24/20) –  

ODOT Statement Regarding COVID-19 Response 

The Ohio Department of Transportation has issued the following statement regarding their 
intentions to continue to prosecute the program in light of COVID-19 impacts and 
transportation construction activities being granted an essential infrastructure exemption as 
defined in the Governor’s Stay-At-Home Order. We appreciate that the DeWine administration 
and ODOT continue to view the maintenance, construction and reconstruction of Ohio’s 
highways, bridge and other public works as an essential function in the fight against the spread 
of the coronavirus...  
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FROM: Dave Slatzer, P.E. Deputy Director, Division of Construction Management 

As a follow-up to the March 16, 2020 letter, [ODOT] has received many questions 
regarding the COVID-19/Coronavirus impacts to construction projects. In response to 
those questions, ODOT would like to issue the following clarifications and positions. 

1. COVID-19/Coronavirus project specific impacts 

The majority of questions and concerns have been related to potential project delays 
caused by the COVID- 19/Coronavirus through: 

     • Staffing and labor availability; 

     • Material and supply availability; 

     • Workplace safety concerns; and 

     • Utility relocation delays. 

ODOT is requesting that all contractors work to identify specific circumstances directly 
caused by the COVID- 19/Coronavirus that: 

     A. May require a revision to the Contract Documents in accordance with ODOT 
Construction and Material Specification (CMS) Section 104.02 et seq.; 

     B. May result in a dispute as defined in CMS 101.03 and has the potential to trigger 
the Department’s Dispute Resolution Process as described in CMS 108.02(G); or 

     C. May require a Time Extension to the Completion Date as described in CMS 108.06. 

ODOT will handle all specific, identifiable impacts directly caused by the COVID-
19/Coronavirus to projects in accordance with the CMS. Please follow the procedural 
requirements in the CMS, beginning with CMS 108.02(F). Contractors are discouraged 
from submitting general notice statements that do not identify specific circumstances 
directly caused by the COVID-19/Coronavirus, as those notices do not meet the 
requirements of the CMS. 

ODOT remains committed to working with contractors to mitigate the impacts of the 
COVID-19/Coronavirus to ODOT’s construction program. ODOT will evaluate time 
extensions and/or potential accelerations proposed. 

2. ODOT’s position on COVID-19/Coronavirus delays 
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ODOT’s position is that specific circumstances directly caused by the COVID-
19/Coronavirus are excusable, non- compensable delays in accordance with CMS 
108.06(B)(5). If the contractor contends that an excusable delay is also compensable, as 
specificied in CMS 108.06(D), the contractor must submit a detailed cost analysis of the 
requested additional compensation along with requests for extension of the Project 
Completion Date. 

3. ODOT’s position on maintaining an active workforce 

ODOT has received requests for guidance on whether or not contractors should send 
their workforces home because of the COVID-19/Coronavirus. ODOT will not provide 
guidance to industry related to their COVID-19 response. Contractors should act in 
accordance with their current company guidelines or visit Coronavirus.ohio.gov for 
additional information. 

4. Termination for convenience 

At this time, ODOT has no plans to terminate any contract for its convenience pursuant 
to CMS 108.09 due to the COVID-19 response. 

5. Future Updates 

ODOT will be issuing future updates using this format, as well as posting the letters on 
ODOT’s Office of Construction Management website. ODOT will provide updates when 
appropriate. 

(3/22/20) -  

Governor Issues Stay-At-Home Order; Transportation Construction is Exempted 

Earlier today, in response to the COVID-19 pandemic, Governor DeWine issued a Stay-At-Home 
order effective 11:59 a.m. Monday, March 23rd...  Included [in] the Order was a list of activities 
that are exempted.  Section 9 of the order exempts public works construction and specifically 
names highways and bridges.  Following up on the announcement of the Order, we have been 
in touch with senior ODOT staff and they have affirmed the exemption of highway and bridge 
construction activities and that ODOT highway construction projects will continue without 
interruption.  Please note that the exemption is for project shut down but certain workplace 
expectations remain in place.  Employers must continue to maintain a working environment 
that includes enhanced personal hygiene, social distancing, no large group gatherings or more 
than 10 individuals and other precautions as outlined in the Center of Disease Control guidance.  
Guidance documents for worksite precautions can be found on the OCA website. 

In talking with members who are performing work for local governments and with staff from 
the County Engineers Association and Mayors Alliance, we understand that many counties and 
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cities are taking their cue from ODOT.  However, each locality may take a course of action they 
believe is prudent for their jurisdiction.  Therefore, direct communication with local 
government project staff is encouraged...  Of concern at the local government level is their 
ability to inspect projects and process resulting project paperwork, including invoices.  We 
recommend you have that discussion with project personnel on projects that remain active so 
everyone has a clear understanding of how local projects will be administered… 

(3/16/20) –  

“ODOT’s Bidding, Scheduling and Project Delivery To Continue Unchanged” 

“OCA has received the following statement from the Ohio Department of Transportation: 

In response to the COVID 19 Virus, ODOT, as well as other state agencies will be 
transitioning to a teleworking environment.  However, the Department remains 
committed to the timely delivery of the Capital Program.  This work is critical to our 
infrastructure and the citizens of our state.  At this time, there are no plans to delay the 
sale of projects.  Prebid questions will be answered as normal.  Active projects will 
remain appropriately staffed with inspection personnel.  Clearly this is a fluid situation 
and as additional information becomes available, we will share it with you. 

  
“In a telephone conference call OCA staff held with the Director and his immediate staff this 
morning (March 16, 2020), the current status of ODOT’s project delivery will remain 
unaltered.  Approximately 1,500 ODOT employees are “teleworking” with the remaining 
approximately 3,500 employees are reporting for work, most notably construction project 
management staff and inspectors.  Issues that may arise on a project-specific basis will be 
addressed in accordance with current specifications.  Director Marchbanks indicated that 
ODOT’s function to maintain and construct Ohio’s highways is deemed “mission critical” to 
combatting COVID-19 and supporting economic and societal activity during these trying 
times.  As noted above, should future events warrant, the Department will discuss the situation 
and articulate any changes in plans as may be necessary.” 

Oklahoma 

Association of Oklahoma General Contractors (3/18/20) – Projects are proceeding as normal, 
except some communications are taking place online.  Some central office staff have been 
asked to try to work from home, but the field staff have enough space between them that the 
department is just asking them to be careful.  The chapter is in touch with the DOT every 
morning on issues such as payments and material testing, and so far all is on track.  Project 
personnel are practicing recommended protocol, such as space and clean hands.  The DOT is 
trying to streamline paperwork, including expediting of existing initiatives like electronic 
contracts.  As of right now, the only item that may be in short supply is masks. 
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Oregon 

(3/27/20) – Salem Reporter:  “The state Transportation Department notified employees 
Thursday evening [3/26] that an employee in the agency's headquarters building in downtown 
Salem had tested positive for COVID-19… On Friday morning [3/27], a sign was posted at the 
department’s Transportation Building,… [stating] that the building is closed and will reopen on 
Monday, March 30.” 

 (3/20/20) – From ODOT… 

“Existing ODOT A&E and construction contracts are continuing to move forward. We 
understand there is concern that the COVID-19 pandemic may disrupt supply chains, labor 
forces, or impact projects. We are working closely with our consultant and contractor partners 
to assess the state of each project as the impact of COVID-19 unfolds. 

“We know that COVID-19 could potentially affect existing and future A&E and construction 
contracts. We also know these impacts are impossible to predict and could vary widely. Existing 
A&E contracts will continue to move forward as scheduled. If issues come up, these will be 
handled on a case-by-case basis with the project’s contract administrator. 

“ODOT’s Contract Administration Unit is prepared to assist Resident Engineers and contractors 
on a case-by-case basis with their projects. Interruptions resulting from the COVID-19 pandemic 
may be considered beyond the control of all parties. 

“It’s vital that we continue to communicate during this rapidly changing situation. Consultants 
and contractors should closely monitor projects for potential impacts caused by the pandemic 
and should immediately notify their contract administrator or Resident Engineer, respectively, if 
impacts have occurred or are imminent. ODOT will continue to closely monitor developments 
and keep the contracting community informed as plans evolve.  Our partnership will be 
immensely important to ensure the delivery of projects and keep 

“Our partnership will be immensely important to ensure the delivery of projects and keep 
Oregon’s economy moving. ODOT is confident that we can successfully rise to overcome this 
challenge if we continue to communicate and work together.” 

Pennsylvania 

Associated Pennsylvania Constructors (3/31/20) –  

Limited Restart of PennDOT and Turnpike Projects to Begin 

PennDOT today announced the restart of 61 projects across the Commonwealth... Additionally, 
the PA Turnpike Commission today gave restart instruction to four projects that were 
previously on hold. 
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All projects to be restarted will have to incorporate COVID19 safety standards. For any work 
activity addressing critical asset issues, strategies will be deployed that include cleanliness 
protocols for jobsites and offices, social distancing guidelines, procedures to address employee 
sickness, and the safe handling of material deliveries. APC worked with Department and 
Turnpike officials along with all our association partners to develop COVID19 safety procedures. 
APC issued the following statement in reaction to the news today: 

"APC supports Governor Wolf's leadership in combating the spread of COVID19. We also 
applaud efforts by Secretary Gramian to keep Pennsylvanians moving by ensuring that critical 
repairs to our Commonwealth's infrastructure be allowed to move forward. The highway 
construction industry pledges to incorporate stringent COVID19 safety procedures onto any 
project that is operational." 

Contractors who have a project among the 61 to be restarted will be contacted by a PennDOT 
District representative, presumably the ADE for Construction. If you have projects that are not 
among the 61 given the green light today, APC recommends you review your COVID19 safety 
procedures and begin to reach out to Districts with that information. Hopefully, more projects 
will be restarting soon. 

April 2 Letting to Go Forward 

In more good news today, it was clarified that bids for 13 projects will be opened this Thursday, 
April 2. Addenda were issued for the projects noting the new physical location of the bid 
opening has been moved to the Materials and Testing Lab... 

(3/31/20) –  

COVID 19 GUIDANCE – RESTARTING CONSTRUCTION PROJECTS 

The COVID-19 virus has introduced unprecedented challenges to our nation and the 
Commonwealth, including the local communities which we all serve. As per Governor Wolf’s 
orders beginning March 12, 2020, decisive mitigation actions were taken by the 
Commonwealth, the PA Department of Transportation (PennDOT) and the PA Turnpike 
Commission to slow the virus’s spread in an effort to protect citizens, employees, and business 
partners alike. In conjunction with the Governor’s order, PennDOT and the PA Turnpike 
Commission quickly placed construction projects on hold, first regionally and then statewide to 
minimize exposure for agency, private-sector employees, and residents of the communities 
where they live and work. 

In the days immediately following the construction suspension, at the direction of PennDOT 
Acting Secretary and PA Turnpike Chair Yassmin Gramian, P.E., PennDOT, the PA Turnpike 
Commission, and the PA Office of the Federal Highway Administration (FHWA) began an effort 
to work with our industry partners on solutions to restarting construction projects with a focus 
of avoiding the spread of COVID-19. A team including representatives from PennDOT, the PA 
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Turnpike Commission, the PA Division Office of FHWA, the Associated Pennsylvania 
Constructors (APC), and the Pennsylvania Chapter of the American Council of Engineering 
Companies of PA (ACEC/PA) have worked collectively and diligently to develop COVID-19 
guidance to restart highway construction. 

[The Guidance for Restarting Construction Projects, to be used by PennDOT and the PA 
Turnpike Commission in restarting construction projects that were suspended in response to 
COVID-19 mitigation, can be accessed here: http://www.paconstructors.org/wp-
content/uploads/2020/03/Guidance-for-Restarting-Construction-Projects-Final-v1.6-3-30-
20.pdf.] 

(3/30/20) – PennDOT and APC have posted PennDOT’s COVID-19 Jobsite Safety Procedures, 
which the commonwealth’s transportation agencies have developed with industry for 
implementation should projects be reopened.  They can be found at 
http://www.paconstructors.org/news/penndot-covid19-jobsite-safety-for-procedures/ 

Subject areas include: 

 COVID19 Hygiene and Cleaning Best Practices 

 Guidelines for Maintaining Life Sustaining Operations on Construction Projects 

 UAS Usage for Construction Inspection 

 Entering PennDOT Facilities During COVID-19 Mitigation 

 Protocol 32 – PennDOT Vehicles-Equipment Cleanliness  

(3/27/20) –  

Restart Team Document Submitted 

[R]epresentatives from PennDOT, the PA Turnpike Commission, the PA Division Office of FHWA, 
the Associated Pennsylvania Constructors (APC), and the Pennsylvania chapter of the American 
Council of Engineering Companies of PA (ACEC/PA), with input from PACA, PAPA, ACPA, CAEP 
and CAWP have worked collectively and diligently to develop COVID-19 guidance to safely 
restart heavy highway construction projects in PA. 

(3/21/20) Under the terms of his executive order (see below) closing most businesses in the 
commonwealth, Governor Tom Wolf (D) and his Department of Community and Economic 
Development (DCED) have made the following classifications: 

 No forms of construction (except that of healthcare facilities) are considered “life-
sustaining” businesses.  Therefore all transportation projects remain closed.  There is 
now a limited exception for emergency repairs. 

 In response to a waiver request, the classification of Nonmetallic Mineral Mining and 
Quarrying has been changed to “life-sustaining,” so those facilities may remain open. 

http://www.paconstructors.org/wp-content/uploads/2020/03/Guidance-for-Restarting-Construction-Projects-Final-v1.6-3-30-20.pdf
http://www.paconstructors.org/wp-content/uploads/2020/03/Guidance-for-Restarting-Construction-Projects-Final-v1.6-3-30-20.pdf
http://www.paconstructors.org/wp-content/uploads/2020/03/Guidance-for-Restarting-Construction-Projects-Final-v1.6-3-30-20.pdf
http://www.paconstructors.org/news/penndot-covid19-jobsite-safety-for-procedures/
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 Some forms of manufacturing have been classified as “life-sustaining,” including cement 
and concrete products.  

To give the DCED time to review the many waiver requests, enforcement timing of the order 
has changed and will become effective on Monday, March 23, at 8:00 AM. 

The current list is found here: https://www.scribd.com/document/452553026/UPDATED-5-
45pm-March-21-2020-Industry-Operation-Guidance 

(3/19/20) “[Governor Wolf] today ordered all non-life-sustaining businesses in Pennsylvania to 
close their physical locations as of 8 p.m…., March 19, to slow the spread of COVID-19… 

“No person or entity shall operate a place of business in the Commonwealth that is not a life 
sustaining business regardless of whether the business is open to members of the public. 

“This prohibition does not apply to virtual or telework operations (e.g., work from home), so 
long as social distancing and other mitigation measures are followed in such operations.” 

Associated Pennsylvania Constructors – As of 12:01 am on March 17, Governor Wolf shut 
down every PennDOT and Turnpike project statewide.  All employees of those agencies have 
been instructed to work from home.  

Rhode Island 

Construction Industries of Rhode Island (3/28/20) – Letter to CIRI from Lori Fisette, Manager 
of Project Management, RIDOT… 

As you may be aware the governor instituted Executive Order 20-13 today requiring all 
non-essential business[es] to be closed, however, during this critical time the 
transportation sector is deemed essential and will remain fully operational.  RIDOT will 
remain available to support all operations… 

(3/24/20) – The Rhode Island Building and Construction Trades Council, The Rhode Island 
Chapter of the Associated General Contractors, Build Rhode Island and Construction Industries 
of Rhode Island issue a joint statement today in regard to the Governor’s decision to allow the 
union construction industry to continue work during the Covid-19 crisis… 

The union construction industry knows how critical it is to keep as many sectors of our 
economy working and moving forward to protect the fragile economic climate we are currently 
facing.  To this end, signatory contractors on the ‘management’ side of construction projects 
and ‘labor’ - the 10,000 hardworking union craftsmen and women – are working together to 
strictly enforce Governor Raimondo’s job site hygiene and personal protective protocols.   We 
want our members, our employees and Rhode Islanders to know how committed we are to the 
adherence of the state’s regulations.    

https://www.scribd.com/document/452553026/UPDATED-5-45pm-March-21-2020-Industry-Operation-Guidance
https://www.scribd.com/document/452553026/UPDATED-5-45pm-March-21-2020-Industry-Operation-Guidance
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 “We are proud to have the strictest health and safety requirements and training programs in 
the construction industry already in place,” states Michael F. Sabitoni, President of the RI 
Building & Construction Trades Council (RIBCTC). He adds, “This makes the risk of transmission 
while working very low.  However, during this unprecedented crisis we have instituted 
additional levels of protection, as advised by the RI Department of Health and our 
organizational safety experts, to ensure the safety of each and every person who steps on to a 
construction site. The health and safety of our hardworking tradesmen and women and all 
individuals working on the jobsite is a paramount concern for both labor and management.” 

AGC President and Gilbane Construction Vice President, John Sinnott concurs, “Safety 
personnel, our field staff and our sub-contractor partners are greeting all individuals before 
they enter the jobsite to address any concerns they might have to ensure they are safe and 
healthy first and foremost.”  Mr. Sinnott continues, “Among the many protocols in place we 
have designated jobsite individuals that consistently clean all worksite surfaces, constantly spot 
check the job areas throughout the day and ensure all workers are abiding by social distancing”.   

He also emphasizes, “While the construction industry already has stringent safety programs, 
stand-down procedures and corrective practices in place, we will remain especially vigilant 
during this time of concern.  Should a safety issues arise, we will pause normal work until the 
situation is 100% rectified.”  

President Sabitoni further expresses, “We have also conveyed to all our workers that they have 
a loud and clear voice on the job.  Should they find something unsafe or have a concern, they 
are to immediately alert their supervisor and/or safety personnel.”    

Timothy R. Scanlon, Executive Director, Construction Industries of Rhode Island agrees, “We are 
committed to working with our industry partners as well as the Governor to keep all our 
employees safe.  RIDOT has been especially helpful providing outreach and information to us on 
a daily, and often times hourly, basis as we collectively try to work our way through this 
uncharted territory.” 

Our organizations are working together to ensure construction projects proceed safely and 
productively and that each jobsite is checked on a daily basis to ensure all proper protocols are 
in place at all times throughout the workday. 

President Sabitoni emphasizes  “We are working toward one goal: ensuring everyone is safe, 
healthy and protected on the worksite, so that our hardworking tradesmen and women can 
continue to build Rhode Island’s roads and bridges, schools and hospitals, and other critical 
water and sewer infrastructure to keep our state moving in the right direction despite this 
epidemic. We want everyone to go home with a hard-earned paycheck to keep their family 
afloat and the local economy still moving ahead.”      
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A sampling of the precautions being taking on the jobsite: 

 Superintendents will greet incoming employees to see whether or not they are sick and 
if anyone is not feeling well they will be sent home forthwith.  

 All tradesmen and women shall have proper personal protection equipment 

 Stations and areas are set up for frequent hand washing and/or hand sanitizers. 

 There will not be any congregating with other trades if not possible. 

 Lunch will be in groups of 2-3 only. 

 Only groups of 2-3 will ride elevators. 

South Carolina 

Carolinas AGC (3/24/20) – SCDOT Secretary Christy Hall issued the following statement: 

“SCDOT intends to keep working on road and bridge construction projects until it is no longer 
safe or effective for us to do so.  At this point in time, there are no disruptions in the material 
supply chain or road worker availability.  Additionally, like other businesses in the state, our 
industry has implemented sanitizing and personal health protection measures.  We will 
continually reassess the situation and will adjust as needed to ensure the health and well-being 
of the employees in our industry.” 

(3/19/20) - The closure of state government for all non-essential state employees, as 
announced by Gov. Henry McMaster (R) today, does not apply to SCDOT. 

From the SCDOT Facebook page… 

“SCDOT is open for business!  All offices will be open as SCDOT will maintain essential agency 
operations... SCDOT crews will continue to respond to repairs on our highways all across the 
state.  Construction projects are on-going at this time.” 

(3/18/20) – SCDOT is getting ready to focus on critical mission items, which includes keeping 
road and bridge work going.  Some SCDOT office staff are working from home, but the offices 
are still open to essential employees.  There are no current issues with payments, testing or 
supply chains.  SCDOT is considering the acceleration of projects in light of lower traffic 
volumes. 

SCDOT has issued detailed guidance for staff and industry.  The document notes, “We must 
keep government open and functional while caring for our workforce and the people we 
interact with on a daily basis.” 

Sections of this document include… 

“Our Procedures to protect our workforce and those we interact with on a daily basis: 
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1. Stay informed on the facts… 
2. Actively encourage sick employees to stay home… 
3. Separate sick employees… 
4. Reduce Risk to the Workforce… 
5. Emphasize respiratory etiquette and hand hygiene by all employees… 
6. Perform routine environmental cleaning… 
7. Travel and Group Meetings [non-essential travel and events cancelled, public 

meetings postponed]… 
8. Initiate Planning Activities for Potential Future High Absenteeism… 
9. Continue regular, open communication within SCDOT in order to maintain an 

effective response…” 

South Dakota 

(3/19/20) – Memo from SD DOT Director of Operations Craig Smith to field personnel and 
industry… 

“The Department is working with the Governor’s Office and State Department of Health to slow 
the spread of COVID-19. These strategies have included working remotely when possible as per 
the Governor’s Executive Order, educating all staff on the importance of proper hygiene 
practices, frequent cleaning of surfaces and implementing social distancing.  As the start of 
construction season is upon us, it will be critical that contractors and the Department work 
closely to assure project schedules can be maintained while being socially responsible to limit 
further spread of the virus. 

“At this time the Department intends to move forward with all projects scheduled for letting 
and construction in 2020. Due to the Governor’s Executive Order to work remotely, the bid 
letting originally scheduled for March 18, 2020 has been moved to March 25, 2020. These 
projects will be considered for award at the March 26, 2020 Transportation Commission 
Meeting. Further project letting dates will be reviewed and maybe adjusted as conditions 
warrant. 

“It is expected that construction projects will move forward as scheduled. Despite a few 
projects being shut down the week of March 16, 2020, there is no intent of a further shut down 
of projects. Prior to beginning any project work in 2020 there should be discussion between the 
contractor and DOT’s project engineer on steps that will be taken in response to COVID-19. 
Things to consider are ways to eliminate face to face meetings, regular cleaning of common 
work areas, such as field labs, or other social distances practices to implement on the project. 
Communication and adherence to the agreed upon strategies will be critical. 

“Knowing this has a global impact and is continually changing, it is very difficult to predict all 
situations and potential impacts to projects. Section 8.7 in the Standard Specification allows for 
the extension of contract time when the contractor could not have foreseen or prevented the 
delay. If delays are experienced related to documented COVID-19 impacts, timely 
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communication to the Department and documentation will be key to approval of a time 
extension. 

“As we all know the conditions change quickly, the Department will continue to monitor the 
CDC recommendations and coordinate with the State’s Department of Health. Our primary goal 
is to keep both the contractor’s and Department’s employees healthy and safe and be socially 
responsible to slow the spread of the virus…” 

Tennessee 

Tennessee Road Builders Association (4/2/20) – This afternoon Gov. Lee issued Executive 
Order 23 that mandates “stay at home” in an attempt to reduce the spread of COVID-19. 

The Order does not change anything as it relates to construction and its supply chain.  They are 
still considered essential. 

(3/30/20) - Today, Gov. Bill Lee has issued Executive Order 22 directing Tennesseans to stay 
home unless engaging in essential activities to limit their exposure to and spread of COVID-19.  
Construction and its supply chain are considered to be essential under the order... 

Please remember that the CDC advises that "[t]he best way to prevent illness is to avoid being 
exposed to this virus,” and that the following health guidelines consistent with the President's 
and CDC's guidance should be followed: (1) Maintaining a distance of at least six (6) feet 
between themselves and others, except for family or household members; and (2) Practicing 
good personal hygiene, including washing hands, especially after touching any frequently used 
item or surface, avoiding touching the face, and disinfecting frequently used items and surfaces 
as much as possible. 

TRBA members must continue to follow best practices (attached). The industry, when working, 
must maintain the “social distancing” standard of six feet and you must provide your workforce 
the materials and supplies to practice good personal hygiene… 

(3/27/20) – Excerpt from letter to Gov. Bill Lee by TRBA and coalition partners… 

“We request that you consider construction, and its supply chain, an essential service, so that 
individuals may continue to provide any services or perform any work necessary to the 
operations and maintenance of “essential infrastructure,” including, but not limited to, public 
works construction, the permitting, inspection, construction, transfer and recording of 
ownership, of housing and anything incidental thereto, water, sewer, gas, electrical, roads and 
highways.”  
 
(3/27/20) – [Guidance] was sent out earlier today to the TDOT Regions regarding participation 
in an e-ticketing pilot program.  This is being implemented to help reduce contact amongst 
personnel in the field during the performance of construction activities due to COVID-19 
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concerns.  This will be voluntary and at no cost and will be considered on a project by project 
basis.  [Q]uestions will be addressed as the requests are submitted by industry and their 
systems/processes are vetted by the Department.     

(3/24/20) – From TDOT: 

“The Department is working to respond to the COVID-19 Pandemic and keep our operations 
moving unimpacted as much as possible.  

“A large portion of department personnel are front line field staff that work in construction, 
maintenance, and other field support activities.  

“We have provided this information to supervisory staff for guidance.   

“We have also asked our Project Engineers to share this information with the contractors 
and/or sub-contractors for projects that they are responsible for.   

“No new requirements are being imposed on contractors as a result of this guidance, but it is 
felt that these are good practices to share with them.” 

TDOT has issued the detailed document, “Prevention of COVID‐19 Guidance for Minimum 
Cleaning Standards.”  Topics include: 

 General Precautions for Handwashing 

 PPE and Hand Hygiene for Cleaning 

 How to Clean and Disinfect Surfaces 

 Offices and Work Areas 

 Vehicles and Mobile Equipment and Tools 

(3/22/20) – We have been in daily contact with TDOT about COVID-19 as it relates to their 
projects and operations.  Nothing has changed since the information we sent earlier this week. 
We are also in contact with the Governor’s office about maintaining highway and bridge 
construction and supply chain operations as essential infrastructure… 

Today, Nashville Mayor John Cooper and the Metro Public Health Department has issued a 
Safer at Home Order — directing all residents of Nashville and Davidson County to stay inside 
their homes, and immediately limit all movement outside of their homes beyond what is 
absolutely necessary to take care of essential needs. The order goes into effect midnight 
Sunday [3/22] and is expected to remain in effect for at least the next 14 days.   

The order states that “essential businesses” may remain open, and specifies that individuals 
may leave their residence to provide any services or goods or perform any work necessary to 
the operations, maintenance and manufacturing of “essential infrastructure…” 
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As it relates to construction activities the order says as follows: 

Also, individuals may leave their residences to provide any services or goods or perform 
any work necessary to the operations, maintenance and manufacturing of essential 
infrastructure, including without limitation: 

 Construction of commercial and institutional buildings, and residential buildings and 
housing 

 Airport operations, food supply, concessions, and construction 

 Water, sewer, gas, electrical, oil extraction and refining 

 Roads, highways, public transportation and rail 

 Solid waste collection and removal 

 Flood control and watershed protection 

 Internet and telecommunications systems (including the provision of essential 
global, national, and local infrastructure for computing services, business 
infrastructure, communications, and web-based services) 

 And manufacturing and distribution companies deemed essential to the supply 
chains of the above industries 

Tennessee Governor Bill Lee recently issued Executive Order 17… The order will take effect at 
midnight CDT on Monday, March 23, 2020 and remain in place until midnight CDT April 6, 
2020… 

The order does not mandate sheltering in place and does not prohibit persons from visiting 
places necessary to maintain health and economic well-being, including grocery stores, gas 
stations, parks, and banks, among other places, so long as they observe the necessary 
precautions advised by the President and the CDC to reduce the spread of COVID-19. Further, 
the order specifies that all critical infrastructure remains operational, and government entities 
and businesses will continue providing essential services. 

(3/22/20) – TDOT is in contact with TRBA to explore an e-ticketing initiative for materials, which 
would be an added safeguard against COVID-19. 

(3/17/20) – From TDOT… 

“The safety of state and industry personnel is a top priority of the Department as the impact of 
COVID-19 is addressed.  During this time, work on all projects is expected to proceed as 
scheduled.  All Department offices will be performing their normal functions and projects will 
continue to be staffed by Department personnel for inspection duties.  Some business practices 
may be modified as the Department reacts to COVID-19 response measures, but business will 
continue as normal as possible.  It is requested that meetings of 10 or more individuals be 
avoided until further notice.  Alternative means such as web-based meeting solutions or 
conference calls will be considered for conducting business.  The Department is working on 
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guidance for pre-construction conferences and other larger scale meetings.  This will be 
distributed once it is finalized.  

“The construction letting scheduled for March 27th will be held as planned, so please let your 
members know that they should proceed accordingly.  Please have your members check the 
Construction Division web site for any future letting schedule changes.  At this time, all work 
should proceed according to contract plans and specifications until further guidance is provided 
by the Department.  

“The Department recognizes that the COVID-19 pandemic is an ever-evolving situation and will 
continue to react as directives are provided.  We will continue to provide services to the public 
while keeping the safety and wellbeing of our internal and external partners paramount in the 
process.” 

Texas 

AGC of Texas (4/3/20) – 43 cities and counties have some type of shelter in place (stay at 
home) order. Governor Abbott has issued a statewide order that, in effect, makes the essential 
business language uniform (referencing the federal CISA document). In addition, TxDOT has 
issued guidelines for best practices for construction projects to address transmission of 
infections. These guidelines were reviewed and signed off on by the AGC of Texas and other 
associations that are involved in construction in Texas. 

Statewide, travel by land from Louisiana requires that you quarantine for 14 days.  However, 
essential workers that travel back and forth to Louisiana are exempt from the quarantine. Air 
travel from New York and New Orleans requires a quarantine. El Paso has also issued a 
quarantine order for persons traveling into the city. 

The industry is still working in Texas. There are a limited number of cases where contractors are 
deciding to not work. Unemployment is assisting in addressing worker shortages. 

(4/3/20) – Excerpts from “Joint Workforce Safety Plan: COVID-19 Guidance for the 
Transportation Industry…” 

“As we continue to meet the transportation needs of the State of Texas, our industry partners – 
to include consultants, contractors, FHWA and TxDOT – expect all parties to abide by the 
COVID-19 safety guidelines issued from the Centers for Disease Control and Prevention (CDC), 
Texas Department of State Health Services (DSHS) and the Occupational Health and Safety 
Administration (OSHA). 

“Industry partners have taken steps to prevent the spread of COVID-19 by implementing 
guidelines and policies including restricted travel, limiting “in person” meetings, limiting the 
number of people at work in the office and the project environment, and exercising enhanced 
personal hygiene practices. 
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“As a unified approach to prevent the spread, below are guidelines and practices agreed to by 
industry partners, which will be implemented at their own expense. These guidelines will be 
used on TxDOT projects in a reasonable and practicable manner… 

“All parties agree to the guidelines in this plan to support continued work while limiting 
exposure to COVID-19. A contractor, consultant, or FHWA and TxDOT staff who does not agree 
to reasonably and practically follow the guidance herein will not be allowed to work on the 
project.” 

(3/25/20) – About 20 cities and counties have imposed shelter in place orders.  In their review, 
the chapter believes public works construction is exempt from all of them.  TxDOT also 
interprets them similarly.  These orders have come primarily from higher populated cities or 
counties.  Some of the orders include requirements for public works construction relating to 
social spacing, hygiene, etc. 

(3/24/20) – The chapter and coalition partners have written county and municipal officials 
requesting that they deem all construction services as essential and exempt from any “shelter 
in place” orders.  The letter notes Dallas County’s “Stay Home Stay Safe” order released on 3/22 
included this language.  

(3/20/20) – Gov. Abbott issued an executive order which states, in part, “every person in Texas 
shall avoid social gatherings in groups of more than 10 people.”  However, “All critical 
infrastructure will remain operational, domestic travel will remain unrestricted, and 
government entities and businesses will continue providing essential services. For offices and 
workplaces that remain open, employees should practice good hygiene and, where feasible, 
work from home in order to achieve optimum isolation from COVD-19.” 

The chapter has confirmed that transportation construction is exempt under the order’s latter 
provision.  The order expires April 3 but is subject to revision or extension.   

(3/17/20) – From TxDOT news release… 

“TxDOT is postponing or canceling its in-person public hearings and gatherings through April 3. 
That date is subject to change. This excludes the Texas Transportation Commission meeting on 
March 26, 2020, which will be addressed separately. When possible TxDOT will look to offer 
virtual participation strategies for public input. 

“Work on projects to improve our transportation system continues, as does TxDOT’s ongoing 
work to maintain and operate our state’s transportation system, to include ferry operations… 

“In conjunction with [Governor] Abbott’s disaster declaration related to COVID-19, TxDOT is 
also requiring its office-based employees to telework beginning March 16. 
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“Teleworking has been an option for TxDOT office-based employees for several years now, and 
with this temporary new directive, TxDOT will continue serving the state’s transportation 
needs. TxDOT’s number one priority is always safety, and the agency is in constant contact with 
state health and emergency management officials to do its part during this global health 
situation.” 

Utah 

(3/27/20) – From a letter by UDOT Executive Director Carlos Braceras to industry… 

Following Governor Gary R. Herbert’s press conference this afternoon, I felt it was a 
good time to follow up with you, our consultants and contractors, and update you on 
UDOT’s plans going forward. 

First, please allow me to thank you for all of the work and effort it has taken to keep 
UDOT projects moving forward during this unique and challenging time. We have seen 
remarkable cooperation and collaboration, including creative uses of technology to 
communicate and using sensitivity to maintain appropriate social distancing. Thank you 
for all you are doing to help us keep Utah moving. 

It is our plan to keep our projects moving forward as best we can. Of course, we want to 
continue to move forward as safely as possible, therefore we ask you to continue to be 
very sensitive to employee health and safety. It is our intention to maintain continuity of 
business and keep and moving forward in every possible way. 

As the Governor said, “we are open for business.” And we are pleased to be in business 
with you. We look forward to moving forward together as we work our way through 
these current difficulties. 

(3/25/20) – From UDOT: The safety of our employees, their families, and our customers is the 
most important thing, but we will also keep the business of UDOT moving forward at the same 
speed.  About 700 employees are teleworking.  There are also about a thousand employees 
pushing snow, managing construction and operating Ports of Entry and traffic operations. 

(3/16/20) – From UDOT… 

Direction to Consultants and Contractors in Response to COVID-19 

This is an update on the Utah Department of Transportation’s (UDOT’s) approach to addressing 
the challenges with delivering UDOT projects amidst the COVID-19 virus pandemic. 

First and foremost is the safety and well being of UDOT employees, consultants, contractors 
and partners.  If anyone finds themself in a situation wherein they feel unsafe or unhealthy, we 
encourage them to take steps to remedy their circumstances.   
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That said, it is also critical to continue forward with our responsibility and obligations to the 
citizens of our great state. UDOT is determined to move forward with a continuity of operations 
in all aspects of our business, including design and construction. As Contractors and Consultants 
to the Department, you play a critical role in helping us deliver our program of projects. 

It is imperative that everyone working on UDOT projects take practical measures to minimize 
exposure and prevent transmittal of the virus. We are asking for Consultants and Contractors to 
work together with Department representatives on a project-by-project basis to create a 
specific mitigation plan for each project that will keep the project moving forward while 
minimizing health risks. 

Please consider the following for projects: 

 Use video conferencing, phone conferencing, or email/chat instead of physical 
meetings.  Although not as good as in-person dialogue, this is a practical alternative to 
exposure in a closed environment. 

 When needing to communicate in person, try to find an environment where people can 
observe a 6-foot separation -- known today as social distancing. 

 Take precautions when transferring tangible goods like materials, forms, equipment, 
etc. 

 Do not allow anyone exhibiting symptoms to come to work.  If an employee is sick, send 
them home. 

 When an employee has possibly come into contact with someone who has exhibited 
symptoms, find ways to engage them in productive work that is secluded from others. 

 Provide hand-washing stations and/or easy access to hand sanitizer.  Help others 
recognize when they should be washing hands. 

 Provide sanitizing products (wipes and sprays) and use them in any location where 
multiple people may need to use the same equipment/furniture. Utilize frequently, 
between meetings and multiple times per day. 

 Follow other CDC, state, and local health guidelines. 

The Department recognizes that there may be an impact to project schedules by taking these 
necessary precautions. If this does occur, we encourage you to please work with your project’s 
Project Manager or Resident Engineer to address. We have given direction to UDOT project 
staff on how to apply consistent and fair resolutions across the industry. 

We pride ourselves as an industry in our ability to partner together to overcome tough 
challenges. This is a great opportunity to work together to get through this unique and difficult 
challenge. As we work through this together, we can Keep Utah Moving, despite the challenges 
of COVID-19… 
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Vermont 

(3/25/20) – Excerpt from message to industry by Chief Engineer Wayne Symonds, VTrans 
Highway Division… 

“Pursuant to the “STAY HOME, STAY SAFE” order from Governor Scott on 3/24/2020, effective 
Wednesday, March 25, 2020 at 5 p.m. the Secretary of Agency of Transportation is ordering the 
safe and orderly shutdown of all construction projects that are not deemed critical to the public 
health, safety, or national security.  This will apply to nearly all projects currently under 
construction or planned to commence with the start of the construction season.  The shutdown 
will be in effect until at least April 15th and may be extended by a future addendum to this 
order by Governor Scott.  After 5:00 PM today, the only work on non-essential projects will be 
that necessary to leave projects in a safe and stable condition until work can resume.  If you 
have any contract specific questions about a project currently under construction, please direct 
them to the appropriate project field staff.  If you have any questions about a project on the bid 
advertisement schedule please direct them to Contract Administration. 

“AOT will also be halting construction with maintenance staff and limiting our force in the field 
to winter snow and ice control, safety patrols and responding to necessary repairs that affect 
the safety of the traveling public or to critical mobility issues related to public health or security. 

“We appreciate the understanding of the contracting community at this time as the COVID 19 
response evolves and escalates in Vermont and across the country.  We will be communicating 
often in the coming days with more information about the status of our projects and the 
construction season.” 

(3/19/20) – From the Agency of Transportation… 

“[T]he date for the start of the Construction Season for all contracts is moved from April 15, 
2020 to March 23, 2020 with the intent to add 3 weeks to every contract.  In addition, AOT will 
accelerate the review and approvals of administrative requirements for commencing work and 
make all possible efforts to get work started this Spring on projects without sacrificing quality. 

“Contractors be advised that AOT is currently evaluating which projects can be accelerated and 
advertised this Spring.  Please check the Contract Administration website for changes to the bid 
advertising schedule. 

“[I]n this time of uncertainty our partnership can be one that models hope, provides for the 
workforce and supports the financial stability of Vermont as we accelerate the work building 
infrastructure.” 
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Virginia 

Virginia Transportation Construction Alliance (4/3/20) – VDOT has issued the following COVID-
19 related guidance for the handling of material delivery tickets. 

Asphalt weigh tickets will no longer be collected directly from truck drivers. The 
inspector will be required to document arrival time and discharge time for each asphalt 
truck as it arrives on site. The temperature of the mix will be checked and recorded as 
specified in Section 315 and in the VDOT Manual of Instructions Section 501.02(a). At 
the end of each work shift, the weighperson will be required to send over a .pdf copy of 
all tickets (in addition to the TL102). Asphalt producers will be required to keep hard 
copy records of their tickets consistent with project records retention policy but will not 
be required to submit paper tickets to VDOT. Upon receipt of ticketing documentation 
the inspector will reconcile their field notes with the tickets to ensure that all batched 
loads arrived on site and to capture tonnage for payment. 

Aggregate & Other Deliveries 

Tickets and TL-102 forms for all other products do not need to be collected in the field 
by a VDOT inspector.  However, VDOT still requires hard copy materials tickets and TL-
102 forms to process payments on installed materials. The hard copy ticket and TL-102 
form delivery method will need to be established between the supplier, customer and 
VDOT inspector on a project by project basis.  If requested by any party the vendor's 
representative may log the delivery recipient's name on the signature line as the 
receiver of the delivery. 

This guidance is effective immediately through June 10, 2020 unless the situation otherwise 
dictates.  

(4/1/20) – 

Virginia State Police Clarification of Enforcement of Executive Orders 53 & 55 

VTCA has received a number of reports from members indicating that they have had or have 
heard of employees stopped by police while travelling to and from work. We have been sharing 
these stories with Commissioner Brich as part of our regular updates with VDOT. This afternoon 
[he] spoke with Colonel Settle of the Virginia State Police who issued a press release… providing 
additional information on the VSP enforcement of Executive Order 53 and Executive Order 55. 

As it relates to workers travelling to and from work the press release states: 

The law still requires law enforcement to have reasonable suspicion to initiate a traffic 
stop on a vehicle. Virginia State Police will not be making random traffic stops on 
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vehicles nor conducting checkpoints to determine if a driver is traveling for a permissible 
reason, as granted by EO 53 and EO 55. 

The current Governor's Executive Orders related to COVID-19: 

 Do not require an individual to carry documentation related to one's purpose of 
travel; 

 Do not close Virginia roads/interstates to Virginia residents; 

 Do not restrict non-Virginia residents from traveling into and/or through Virginia; 

 Do not prevent Virginians from traveling out of the state. State police does 
encourage any Virginian(s) traveling out-of-state to check, in advance, the other 
state(s) for any travel restrictions in effect for that state(s). Governor Northam 
has advised Virginians returning from out-of-state and/or international travel to 
self-quarantine for at least 14 days. 

(3/27/20) - Although a limited number of other states have shut down infrastructure projects 
Virginia projects remain open.  Following our regular COVID-19 Update conference call with 
VDOT this morning we can report that as we head into the weekend there is no change in 
efforts to keep projects and procurement safely moving.  Significant emphasis and attention 
remain on the implementation of all appropriate measures to minimize the health risks on our 
projects… 

Reminder for prime contractors: If you have any subcontractors or suppliers, including DBE and 
SWaM businesses, that have notified you that they cannot perform timely services or deliver 
materials to your project you are strongly encouraged to request from them a written notice 
documenting their status along with the reason(s) (ie.. Coronavirus infections, etc.).  Verbal 
notice will not be helpful if you need to seek relief on your project schedule or DBE/SWaM 
commitments. 

(3/25/20) – [Y]esterday's advertisement went out as scheduled and today's bid letting was held 
as scheduled…   

Unfortunately, we have begun to receive reports from contractors and consultants that some 
employees working on projects are being tested positive for COVID-19.  With the large number 
of employees in our industry we should realistically expect to have some infected with the 
virus.  It is a blunt reminder we are not immune and cannot let our guard down.  

Our industry is fortunate to have been identified as an essential function by Governor Northam.  
But that designation is very delicate and being continuously evaluated.  We do not have control 
over every factor that could threaten our exempt status, but we do owe it to ourselves, our 
employees, our companies and the rest of the industry to implement what we can control.  
Many of you have put in place safe business practices throughout your companies.  It is in 
everyone's best interest to continuously remind your employees of those practices and how 
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much their action means to their own health, their coworkers, their families and the continued 
opportunity to earn a paycheck… 

Shutdown plans?  Some of you have let us know that you have heard from VDOT project staff 
and some localities regarding shutdown plans.  Please note that this is not a reaction to any 
change or imminent change in the status of VDOT projects.  The Department has not issued a 
directive "requiring" shutdown plans to be submitted.  However, it is good business practice to 
be prepared and hold "discussions" between your field staff and VDOT identifying actions 
needed to quickly and safely shut down a project for an indefinite period… 

(3/24/20) – Letter from Kerry Bates, VDOT State Construction Engineer… 

“VDOT is committed to the safety and health of our employees as well as our contractor and 
consultant partners.  To ensure that we "Keep Virginia Moving," we are asking that our contract 
partners reporting to work in-person are following guidance for regular cleaning and 
disinfecting of surfaces, washing and sanitizing of hands, covering coughs and sneezes, staying 
at home if not feeling well, and practicing social distancing as outlined by Governor Northam, 
the Virginia Department of Health and the Center for Disease Control (CDC). These safety 
measures are as important as wearing the proper personal protective equipment (PPE) and 
setting up a work zone properly. 

“Social distancing on construction and contractor projects may require you to think outside the 
box to ensure your employees are performing the work safely while maintaining an acceptable 
separation between workers.  Both Federal and state guidance have been issued regarding non-
essential gatherings of more than 10 people. With this in mind, some approaches that our 
partners should consider are: 

 Limiting the number of individuals that gather in one location on the job site. 

 Breaking work crews down by task and having them keep a minimum of six feet of 
distance between each other whenever practical. 

 Evaluating each task, performing a hazard assessment and determining the minimum 
number of individuals to perform the task safely and effectively. 

“VDOT asks that you evaluate those tasks that might regularly require people to work in close 
proximity and consider alternative methods of completing those tasks. 

“In order to keep maintenance and construction activities operating in a safe manner across the 
Commonwealth, VDOT is asking our VDOT and consultant inspection staff, contract monitors 
and VDOT safety staff to work closely with contractors to ensure applicable CDC recommended 
best practices such as social distancing are consistently applied and adhered to on our projects 
and other activities.  Additionally, VDOT encourages contractors to hold regular safety talks 
emphasizing the hazards of COVID-19 as well as the normal safety hazards found on the jobsite 
while practicing social distancing.  The Department takes this responsibility very seriously.  If 
evidence of a willful disregard and violation of maintaining a safe working environment occurs 
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the violation will be treated as any project safety violation which may include a temporary 
shutdown.   

“VDOT is dedicated to the safety and health of all Virginians and ensuring that we are providing 
and following all federal and state guidance and mandates.” 

(3/23/20) – Gov. Northam ordered closure of “certain non-essential businesses” statewide.  
The chapter provided this update… 

Our primary goal, after the safety of the industry's workers, is to preserve the ability to keep 
projects running.  This afternoon, during his press conference, Governor Northam outlined 
additional statewide closures and restrictions.  We are pleased that we have been successful, 
and construction remains an essential operation exempt from the shutdown. 

While we work closely with the Governor's administration and Senior VDOT leadership it is 
imperative that we continue to demonstrate to the Governor and the public that the 
transportation construction industry can continue to operate safely. 

The Department is expected to issue guidance to VDOT and consultant inspection staff 
emphasizing their roles in working with contractors to ensure our projects are being operated 
in a manner that minimizes worker exposure.  Many of you have described steps your 
companies are taking to protect workers.  In anticipation of VDOT's guidance you are 
encouraged to have your field staff coordinate and share your plans with VDOT project staff 
and work together to maintain a safe working environment. 

VDOT construction projects and procurement remain active and the Department's plan is to 
continue and sustain full operation.  VTCA will maintain daily communication with VDOT Senior 
Staff and the Administration and will notify the members of any changes. 

(3/20/20) – Letter to the industry from Highway Commissioner Stephen Brich… 

“While the current new coronavirus COVID-19 situation is dynamic and unpredictable, VDOT at 
this time is committed to sustaining the momentum of our construction, maintenance and 
consultant engineering programs. VDOT and our industry partners are emphasizing the health 
and safety of employees, while taking steps to minimize short and long-term impacts to the 
program. 

“VDOT staff throughout the state have a clear directive to manage and sustain project progress 
as effectively as possible, and they are working with project teams to implement common 
sense adjustments to make sure this happens. Our industry partners are likewise showing a 
tremendous amount of dedication and creativity to mitigate the impact of COVID-19 on our 
projects. 
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“How the COVID-19 pandemic will affect our business in the coming days and weeks is 
unknown, but we continue to move forward and will hold next week's bid letting as scheduled. I 
realize that the high degree of uncertainty will impact your business decisions and assessment 
of risk. In preparing your bids and proposals please know that VDOT is committed to working 
with our partners to mitigate any potential schedule impacts from the COVID-19 situation. 

“These times are truly unprecedented, and I want to offer assurance that the agency staff and I 
understand the value of maintaining industry confidence. In these uncertain times, and those 
that may lie ahead, know that we are focused on maintaining a fair and equitable contracting 
environment for all of our business partners.” 

(3/17/20) – VDOT has notified district field personnel of the Department's intentions [to keep 
projects running and maintain procurement schedules,] and have been directed to proceed as 
usual.  At the time of this message there has been no change to that objective.  If you are 
getting instructions on your project to the contrary, please contact [VTCA].  

Some states have decided to shut down construction projects.  We are working closely with 
VDOT to make sure we are doing what we can to avoid a similar fate in Virginia.  It is important 
that we continue to give state officials confidence that keeping projects open does not 
adversely impact the effort to control the spread of the virus.  We have reached out to several 
members and heard from many others describing practices they have implemented to maintain 
essential operations while simultaneously mitigating risk to employees.  Here are some of those 
examples:  
 

 Contractors are telling nonessential employees in their corporate and regional offices to 
telework where possible.  Many functions such as project management, bidding, 
estimating, are anticipated to be able to be performed remotely.  

 CDC guidelines are emphasized daily at project field safety meetings.  
 Hand sanitizer and disinfecting wipes are being put in equipment.  
 Companies have directed more frequent environmental cleaning of office trailers, 

construction equipment, shared equipment, tools and vehicles.  
 Superintendents are counseling employees to stay home if they feel ill or have been 

exposed to someone known to be infected. Employees are being monitored on the job 
sites for any symptoms of illness and are being sent home if exhibiting signs of illness.  

 Project meetings are being limited or performed remotely (conference calls, web 
conferencing, etc).  

 Companies have placed limits or have eliminated travel, meetings and large gatherings.  
 Subcontractors and suppliers are being asked to follow CDC and other common-

sense protocols.  
 
VTCA and its members are taking the impact of the Coronavirus pandemic seriously.  VTCA will 
continue to represent our members' interests with VDOT and our state leadership to ensure 
that our members' efforts to maintain project progress and protect the health and welfare of 
their employees is retained. 
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Washington 
 

(3/26/20) – From WSDOT Secretary Roger Millar to department employees… 
 
“While transportation is an essential function during a National Emergency, WSDOT’s priority is 
to ensure the safety of its employees, partners, and the public while continuing to deliver an 
essential service to the public. We have worked very closely with our contractor, labor, and 
industry partners to ensure safety measures are met and maintain them as best possible, 
though despite these efforts, progress is slowing as contractors juggle work needs with 
increasing health concerns associated with the COVID-19 pandemic. 
 
“In order to comply with the Governor’s Stay Home, Stay Healthy proclamation and ensure the 
safety and well-being of the people working on WSDOT construction projects and their families, 
WSDOT is temporarily suspending all construction projects to allow its contractors to work 
through shortages in Personal Protective Equipment (PPE) and increased safety measures. We 
will work with contractors to ensure impacted WSDOT construction jobsites are secured by the 
close of business today, Thursday, March 26. Due to the federal court injunction for fish 
passage and time sensitive fish windows for in-water work, one exception to this work 
suspension is with our culvert replacement projects currently in construction. 
 
“We are all working through exceptional circumstances and recognize the profound impact this 
decision has on thousands of individuals. However, as the number of COVID-19 deaths and 
cases continues to rise around the state, we believe it is critical that we take every appropriate 
step available to protect the lives and health of our loved ones, families, our friends, coworkers 
and neighbors. 
 
“We are doing everything we can to support our contractors during this challenging time. We 
will continue to work with our contractor, labor, industry, and stakeholder partners to ensure 
the projects can resume when the Stay Home, Stay Healthy order is lifted. Our commitment 
remains to complete these transportation projects that contribute to our economic recovery 
and long-term sustainability. 
 
“Work on the design portion of design-build projects will continue although fieldwork to 
support design will be suspended. Some details on that work are evolving in this rapidly 
changing situation and we will share more details when they are available. 
 
“In addition, we expect to make an announcement shortly on adjustments to WSDOT 
maintenance work…” 
 
(3/25/20) – From Chris Christopher, Washington State Construction Engineer… 
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“This communication is being sent to all pre-qualified contractors.  If you have an active 
construction contract with WSDOT, this communication is intended to inform you of my 
direction under the contract as follows. 
 
“As we are all aware, the impacts related to COVID-19 continue to evolve and worsen every day 
in Washington. While transportation is an essential function during a National Emergency, 
WSDOT’s priority at this time is to ensure the safety of its employees, partners, and the public 
while continuing to deliver an essential service to the public. We have worked very closely with 
our contractor, labor, and industry partners to ensure safety measures are met and maintain 
them as best possible, though despite these efforts, COVID-19 continues to impact construction 
throughout the state. 
 
“Consistent with the Governor’s Stay Home, Stay Healthy proclamation, WSDOT is temporarily 
suspending all construction projects, effective immediately. This suspension broadly covers all 
of our projects with a small number of exceptions that will be clarified on project specific basis.  
 
“Therefore, I am directing a suspension of Work on all contracts in accordance with Section 1-
08.6 of the Standard Specifications or Technical Requirements.  
 
“This order must be followed immediately, and I need all of you to initiate efforts to close 
projects down, leaving them in a safe, and maintainable condition.  You will be contacted by 
your Project Engineer tomorrow to discuss the details of this order.  In particular, the Project 
Engineer will discuss with you the current condition of the site.  The Project Engineers will 
inform you of our final determination of what must be done to leave the site in an acceptable 
condition. 
 
“We will consider allowing certain administrative or design related activities so long as they 
conform to the requirements of the Governor’s order…” 
 
(3/20/20) – From WSDOT in a message to ARTBA… 
 

 WSDOT has over 100 active construction projects and they are continuing. Other phases of 
project development…planning, design, NEPA/ROW, bidding are also continuing but with 
telework emphasis and social distancing where telework is not applicable. 

 

 WSDOT is working with AGC/WAPA & building trades to establish 
requirements/expectations for measures to ensure worker safety such as social distancing 
and hand washing facilities, and wearing of personal protective gear. 

 

 Encouraging Project Engineers to seek ways to alter traffic restrictions in the contracts to 
take advantage of lower traffic volumes (longer closure window, more day time work). 

 

 In an effort to prevent the spread of COVID-19, WSDOT is closing public access to WSDOT 
facilities such as Region offices, HQ buildings, Maintenance area offices, Ferry HQ office, 
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Tolling walk up centers, etc.  Information will be posted on the door for contact 
information.  Rest Areas, Ferry Terminals, and public spaces on ferries remain open. 

 

 Maintenance workers and all other field crews, e.g., Construction/Bridge Inspectors, 
Geotech, etc. are being instructed to social distance themselves and that it’s okay to take 
multiple vehicles to work sites. 

 

 WSDOT engineering, planning and administrative personnel are teleworking in large 
numbers and those not able to telework are practicing social distancing and other safety 
guidance. 

 

 Ferry ridership usually runs but 25 million per year. On average, we are seeing a reduction 
in Ferry use, approximate 40% reduction in vehicles, 65% in passengers. 

 

 Toll facilities are seeing  a range of reductions of 24% to 60%. 
 

 Amtrak Cascades ridership is down 80% and steadily decreasing with some routes being 
eliminated and service frequency reduced on others. 

 

 Transit ridership is significantly down throughout the state and some systems are reducing 
service and/or moving to fare-free service. 

 

 Volumes on I-5 are seeing reductions as high as 40% in the peak period near the Seattle 
area. 

West Virginia 

Contractors Association of West Virginia (3/23/20) – Gov. Justice issued a stay-at-home order 
taking effect at 8 pm on 3/24.  “Public works construction” is considered essential and not 
subject to the order.  CAWV worked with the governor and his team as the order was 
developed. 

Wisconsin 
 

Wisconsin Transportation Builders Association (4/1/20) – Contractors should expect WisDOT 
project staff to request hand washing stations on projects.  This will be done by contract 
modification and if you are having difficulty obtaining washing stations, you should inform the 
Project Leader.    
 
(3/31/20) – Excerpt, memo to/from WisDOT and WI Department of Natural Resources staff… 
 

[DNR], applying Governor Evers "Safer at Home" Executive Order #12 and all previous 
orders related to the COVID-19 National Emergency, is suspending all business travel for 
DNR Transportation Liaisons and requiring staff to work from home. 
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The Department of Transportation, also under the Governors Orders, is requiring non-
essential staff to work from home; however, critical infrastructure projects, including 
construction, reconstruction, and maintenance will continue, and essential staff can 
travel. 
 
Our two teams agree that in most situations, the potential for construction impacts 
associated with existing and future proposed DOT projects have been and will continue 
to be avoided and minimized to the extent practicable. We also agree this avoidance 
and minimization does not reduce the need to ensure natural resources are protected. 
 
Given these business travel restrictions, the [Transportation Management Team] TMT 
met with WisDOT’s Environmental Management Team on March 24, 2020 resulting in 
the following interim approach to addressing DNR field work for DOT projects to ensure 
project design and construction continue to move forward. 
 
Finally, our two teams emphasize communication and cooperation between the TL, REC, 
SWECE and other DOT staff is the key to making the following processes work. 
 
Desktop Reviews: TLs should utilize existing resources such as DNR’s Surface Water Data 
Viewer, Google Earth, Google Maps, and other available technical resources to review 
data sources to perform desktop reviews. Communication and coordination will occur 
using existing technologies such as e-mail, cell phones and Skype amongst other suitable 
virtual methods… 
 

The remainder of the memo addresses how erosion control implementation plan reviews, 
general permit erosion control inspections, discharge notifications and initial review letters and 
final concurrences will be handled by the two agencies. 

 
(3/27/20) – During a conference call this morning with WTBA representatives, Gov. Tony Evers 
and WisDOT Secretary Craig Thompson provided an update on the health crisis.  During the call, 
the Governor thanked the WTBA membership for our efforts to date and emphasized the 
important role our industry will play in helping Wisconsin recover.  The Governor also 
reaffirmed his commitment, once this outbreak has passed, to continue working to find a long-
term, sustainable solution to transportation funding in this state. 
 
(3/25/20) – As you know, the Evers Administration issued Emergency Order #12 on March 24, 
2020. The order mandates citizens stay at home and businesses close effective at 8 a.m. March 
25, however, construction activities are exempt from the order. 
 
Specifically, Section 10 refers to "public works construction" and "roads, highways, railroads 
and public transportation" as Essential Infrastructure and there is no ban on workers traveling 
for these functions. Section 13 of the order deems transportation construction as Essential 



© 2020 – American Road & Transportation Builders Association  108 

 

Businesses and Operations that, to the greatest extent possible, should use technology to avoid 
meeting in person. 
 
As it pertains to the state highway improvement program, it is WisDOT's intention to move 
forward, at this time, with projects and lettings.  Some may question why the Evers 
Administration is keeping projects going and why WTBA is supporting this. 
 
Our state and country are in crisis. In these times, citizens are often asked to play a role.  We 
are being asked to move forward with these infrastructure projects where we can. And knowing 
this industry and its workers, I am confident you will all do your best to try to deliver on this 
ask. The long-term economic impacts of this crisis could be significant. However, by moving 
forward with these projects, we can play a role in reducing the severity and length of the 
economic crisis. Every other state, with one exception, that has implemented similar orders has 
exempted construction as essential. These projects, both in the short term and long term, 
provide economic benefits and enhance safety for the travelling public. 
 
If you are having issues getting your project started, or you run into challenges after starting, 
we urge you to communicate that to WisDOT immediately. In addition, WTBA, along with many 
other groups, issued guidance on steps that should be taken to hopefully ensure a safe work 
environment. We have been given a great responsibility that will require due diligence to 
ensure our worksites are as clean as possible and ensure we are monitoring workers to 
proactively prevent the virus from infiltrating our worksites. We encourage you to establish 
daily standards for the cleaning and servicing of equipment, vehicles, toilet facilities, and all 
other commonly used areas on work sites. It is critical that you require these same standards 
from your subcontractors, suppliers and vendors. 
 
Some members have asked what documentation employees need to show they are essential 
workers.  [We are providing] a template letter that can be used by employers with employees 
traveling to exempt work sites and businesses. Gov. Evers has made clear that his stay-at-home 
order will operate on an honor system. Police will not be pulling people over who are out and 
about during this time. However, some employees and employers may decide to use a letter to 
make clear what is occurring. To that end, this template can be used by your business if you 
need it while operating in these conditions. As the letter indicates, our businesses may remain 
operational at this time under the exemptions in the Evers order. 
 
I realize these are very stressful and trying times for all of us. I have always taken pride in the 
fortitude and commitment our industry has shown when facing challenges. This is clearly one of 
the greatest challenges we have faced and I am confident we will step up and deliver. 
 
Thank you, Pat Goss, Executive Director 
 
(3/24/20) –  
 

Governor's "Safer at Home" Emergency Order Specifically Exempts Construction Industry 
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Gov. Tony Evers' administration this morning issued an Emergency Order mandating citizens 
stay at home and business close effective at 8 a.m. tomorrow (March 25), however, 
construction activities are exempt from the order. 
 
Specifically, Section 10 refers to "public works construction" and "roads, highways, railroads 
and public transportation" as Essential Infrastructure and there is no ban on workers traveling 
for these functions.  Section 13 of the order deems transportation construction as Essential 
Businesses and Operations that, to the greatest extent possible, should use technology to avoid 
meeting in person. 
 
The order also exempts hotels and motels from closure (Section 13x), provided they follow 
social distancing practices and close common areas such as swimming pools, hot tubs and 
exercise facilities. 
 
Section 14 defines Minimum Basic Operations to include "the minimum necessary activities to 
maintain the value of the business's inventory, preserve the condition of the business's physical 
plant and equipment, ensure security, process payroll and employee benefits, or for related 
functions, including where these functions are outsourced to other entities." 
 
The Emergency Order will be in effect from 8 a.m. Wednesday, March 25, to 8 a.m. Friday, April 
24… 
 
(3/20/20) –  
 

WisDOT Monitoring Workforce, Materials Issues 
 
[State] government is taking steps to ensure that Wisconsin's highway and bridge construction 
program continues to move forward despite the widespread shutdowns due to the COVID-19 
outbreak.  It's also very important to re-emphasize that communication is critical as both 
industry and government work through this constantly changing and uncertain environment. 
 
The Wisconsin Department of Transportation (WisDOT) has implemented a Continuity of 
Operations Plan to manage both its employees and projects being designed and constructed by 
consulting engineers and contractors.  The department is particularly monitoring how the 
outbreak may impact industry workforce and material supply issues.  Few instances have been 
reported to date, but the department stands willing to jointly assess how they might impact 
awarded contract schedules and costs.  While many WisDOT employees are teleworking, WTBA 
and department leadership have discussed several times this week the importance of prompt 
payment and leveraging technology to continue meetings despite the ban on gatherings of 
more than 10 people…. 
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Please keep an open line of communication with WTBA and with your project contacts at 
WisDOT as we work together to continue to deliver transportation products and services for 
Wisconsin. 
 
WisDOT announced yesterday that any Commercial Drivers Licenses that expire during this 
public health emergency will automatically be extended by 60 days and will not be subject to 
late fees.  The driver record, visible to law enforcement, will show the extension and that the 
driver license is valid. 
 
WisDOT has also announced that all public involvement meetings and open houses for design 
and construction projects have been temporarily suspended. 
 
(3/18/20) – 

“WisDOT:  COVID-19 Not Impacting Construction” 
 
In a conference call this afternoon with construction industry organizations, Wisconsin 
Department of Transportation Secretary Craig Thompson emphasized that the agency is taking 
all necessary steps to maintain project design and construction operations as the state deals 
with the impacts of the COVID-19 outbreak. 
 
“We are putting ourselves in a position of continuing to move forward in terms of our design 
and construction program,” Sec. Thompson said… 
 
Internally, WisDOT is trying to leverage technology as much as possible to reduce face-to-face 
meetings and many employees are working remotely to the greatest extent possible. 
 
Regardless, the department is committed to keeping the construction program going and 
promptly paying industry partners. 
 
Here are some key takeaways from this afternoon's call: 
 
-- Projects and lettings are proceeding without delay. 
-- Contractors should be in constant contact with WisDOT staff on issues such as project status, 
materials and staffing issues, and safety in field construction offices. 
-- There is no uniform policy on meetings; it is on a case-by-case basis, however, a ban is in 
place on gatherings that involve more than 10 people. 
-- WisDOT and industry will conduct regular communication on a weekly basis, or more 
frequently as needed. 
-- Ongoing communication is very important… 
 
(3/18/20) Further feedback from WTBA… 
 

 WisDOT is activating a Continuity of Operations Plan.  The department notes, “WisDOT 
is committed to delivering road and bridge projects with the help of our skilled 
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contractors.  We are focused on resourcing construction projects and working with 
contractors to ensure safe, productive environments.” 

 There are no project interruptions or issues with supply chains. 

 WisDOT is trying to strategically limit the number of office workers by allowing some 
employees to work at home.    

 Preconstruction and other meetings will not be face to face and social distancing will be 
used. 

 Individual companies are addressing protocols for their employees and WisDOT will be 
providing project guidelines for Contractors and Consultants. 

 WTBA has asked WisDOT to streamline the execution of contracts to take advantage of 
low traffic volumes and low impact to businesses due to closures 

 WisDOT has asked Contractors to make them aware of any issues that may affect or 
delay projects.  This includes workforce, supply lines, etc. 

 
Wyoming 

 
(3/29/20) – From WYDOT… 
 
“[Gov. Gordon] has established five separate task forces, each led by one of the five statewide 
elected officials.  One of those task forces is the Transportation and Infrastructure Task Force, 
whose focus is on ensuring conditions are set to the maximum extent possible that the 
construction season is a success this year.  In addition to helping to ensure this year’s STIP is 
executed, the task force will also help ensure that any federally received stimulus monies are 
handled appropriately and effectively.” 
 


